

	A	B	C	D	E	F	G	H	I	J	K	O
1		<b>CT-EEB 2013 EVALUATION PROJECTS UPDATE -</b>				<b>2/5/15</b>	CT_ProjInfoSumm_All_SERA_020515_v65.xls		<b>PART 1 - MONTHLY STATUS SUMMARY</b>			
2			Blue-Highlighted rows are completed projects					Reports tasks completed by Project Contractors				
3	On?	Project (and last initial of consultant)	Budget	Spent	Percent Spent	Percent Done	Review Draft due	Current Challenges / Concerns / Issues	Last Task Completed	Current task, status, expected finish date	Next step and its deadline	Last Updated
8		R4.HES & IE Process Eval (w/H&S, EUL/Persist, NEI) (S)	\$331,000	\$14,618	4%	5%	6/1/2015	EEB Consulant verifying certain questions about scope	Kickoff meeting, January 2015	Finalizing work plan, February 2015	Data request, February 2015	2/4/2015
15	0	C11. Small Business Barriers Study focusing on program cancellations, financing and repeat participation (L)	\$178,845	\$164,686	92%	90%	3rd Qtr 2014 - depending on UI data	None.	Delivery of revised draft report, 11/3/2014	received on draft report. Anticipate completion of this task by end of February, 2015.	Finalizing report based on feedback from EEB committees and Eval Consultant - Date TBD	2/4/15
19	1	R15.Potential for Res. Measures in SF Homes: Follow-on to Weatherization Study (S)	\$274,194	\$240,804	88%	75%	Jun-14	Awaiting approval for additional budget to re-screen measures for cost-effectivness and revise the	Discussed assumptions to use in revised analysis, Feb. 3, 2015	Responding to discussion meeting, Feb. 2015	Analysis, Feb. 2015	2/4/15
26	1	R16. HES/HES-IE Impact Evaluation study (S)	\$443,532	\$443,532	100%	100%	April 2014; June 2014	None	Final submitted on Jan. 9, 2015 and supporting information delivered on Jan. 19 2015	Complete	Complete	2/4/15
27	1	C17. C&I Market Assessment (L)	\$221,500	\$191,000	86%	80%	Jun-14	Feedback on reporting timeline, sent 1/22. Let us know if the suggested dates and review timeline look good.	Report Outline, sent 1/19.	We are finishing up analysis and developing draft report chapters for individual review. We expect to deliver the full draft report on 3/18.	We will deliver the first chapter for review on 2/6.	2/3/15
29		C19. C&I New Construction and Code Compliance Baseline Study(L)	\$494,943	\$230,024	46%	46%	Apr-15	None	Recruiting and site visits ongoing. 6 site visits completed as of 1/5/15	Data collection - 2/20/15	Analysis 3/31/15	2/4/15
30	1	C20. ECB Evaluation (L)	\$1,009,717	\$779,741	77%	0%	10/10/2014 - process (delivered); 5/2015 - impact	Outstanding CL&P data requests. We have followed up with Geoff but just found out he just had a baby. We will follow up with Joe.	Submitted Draft General Vendor Surveys to Evaluation Consultant Nov 6, 2014	Impact Data Collection - ongoing; expected finish date April 2015; Reporting, Process Evaluation - responding to/incorporating comments from Evaluation committee. Will schedule final presentation once report is finalized. Reporting, Web Usability - working on scheduling final presentations this month.	Deliver final Process Evaluation Report after comments from Evaluation Committee have been incorporated/responded to. Present web usability findings at to be scheduled webinar.	2/2/15
31		R31 Real Time Data Collection(S)	\$76,000	\$29,719	39%	30%	Sep-14	Review of draft protocols	Draft protocols delivered Jan. 24, 2015	Waiting for data and comments on protocols, Feb. 2015	Clean and prep data, revise protocols Feb. 2015	2/4/15

	A	B	C	D	E	F	G	H	I	J	K	O
1		<b>CT-EEB 2013 EVALUATION PROJECTS UPDATE -</b>				2/5/15	CT_ProjInfoSumm_All_SERA_020515_v65.xls	<b>PART 1 - MONTHLY STATUS SUMMARY</b>				
2		Blue-Highlighted rows are completed projects					Reports tasks completed by Project Contractors					
3	On?	Project (and last initial of consultant)	Budget	Spent	Percent Spent	Percent Done	Review Draft due	Current Challenges / Concerns / Issues	Last Task Completed	Current task, status, expected finish date	Next step and its deadline	Last Updated
32		R32. CL&P Behavior Year 2(S)	\$56,000	\$10,992	20%	10%	Apr-15	Verification that we will NOT perform the deeper measures survey; DATA - WAS DUE JAN. 30	Data request delivered December 2014	Waiting for data, Feb. 2015	Clean data, begin analysis Feb. 2015	2/4/15
33		R33. Database Improvement(S)	\$19,000	\$0	0%	0%	Jun-15	None	Project approval July 2014	Internal discussions of challenges with evaluability of recent systems, Feb. 2015	Request update on current tracking from Companies, Feb. 2015	2/4/15
34		R48 Market Assessment for HES Measures(D)	\$30,000	\$24,441	81%	80%	Oct-14	None	Discussed public review comments with EEB Evaluation Consultant, November 21, 2014	Revising per public review, December 2014	Revising per public review, December 2014	12/1/14
36		R67. Lighting Interactive Effects	\$25,000	\$25,000	100%	99%	Jul-14	None	Delivered final December 2014; also discussed truing up lighting interactive and impact studies	Complete	Complete	1/5/15
37		R84 Consumer Electronics Potential(D)	\$27,989	\$27,989	100%	99%	Oct-14	None	Delivered revisions to EEB consultant, January	Finalize report, February 2015	Finalize report, February 2015	2/4/15
38		R86. LED Mkt Assessment & Lighting NTG (D)	\$300,000	\$188,557	63%	75%	Mar-15	None	Delivered revised POS model, January 2015	Finalizing individual tasks, February 2015	Draft overall report, March 2015	2/4/15