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CT-EEB 2016 EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY
6/5/19 Reports on tasks completed by Project Contractors

Project (and last initial of 

consultant) Budget Invoiced

Percent 

Spent

Percent 

Done Current Challenges / Concerns / Issues Last Task Completed

Current task, status, expected finish 

date Next step and its deadline

C1634 ECB Impact Eval $1,199,224 $396,709 33% 33.0% NA

Cadmus provided a site-specific 

M&V plan template to EA on 

6/3/19 for approval. Based on 

comments/edits, Cadmus will 

develop templates for all major 

measure categories.

Cadmus is reviewing project data, 

developing EMV plans and coordinating 

staff for scheduling effort.

Site visit scheduling for Summer 

2019 will begin during week of 

6/10. Scheduling will be ongoing 

until roughly 100 site visits have 

been scheduled.

C1635 EO Impact Eval $1,635,049 $996,987 61% 61% 0

Received 2018 Upstream 

Program data from Eversource 

and UI on 2/5/2019 and 

3/1/2019, respectively

Upstream Lighting Sample Design 

June 2019

Perform remaining EO electric 

site visits August 2019

C1644 EO Baseline & NTG $199,623 $189,550 95% 95% Awaiting comments on draft report.

Completed report draft (May 

31, 2019) Reporting (July 1, 2019) Report Review (June 30, 2019)

R1616/R1708 Residential 

Lighting Impact Saturation 

Study $375,000 $337,000 90% 90%

Submitted draft database to 

EA Team, May 2019

Revising report based on EA Team 

comments, ASAP

Submit draft report and database 

for public review, June 17, 2019

R1617 Residential Ductless 

Heat Pumps / Cold Climate 

Heat Pump Measure Cost-

effectiveness and Effects $150,000 $135,000 90% 95% 0

Submitted revised draft report 

for public review, April 17, 

2019

Responding to public comments and 

revising report, mid-June 2019 Finalize report, late-June 2019

R1706 Residential 

Appliance Saturation 

Survey $250,000 $225,000 90% 90% No

Submitted draft database to 

EA Team, May 2019

Revising report based on EA Team 

comments, ASAP

Submit draft report and database 

for public review, June 17, 2019

R1603 HES Impact Eval $323,000 $216,000 67% 67%
Review draft report released / awaiting 

comments.

Revised billing analysis report 

submitted to SERA 5/23/2019; 

sent for comment by SERA 

team.

Will work on incorporating comments 

on review draft when received.  Next 

task is call with Evaluation committee 

to determine Phase 2 focus

Will work on incorporating 

comments on review draft when 

received.  Next task is call with 

Evaluation committee to 

determine Phase 2 focus

R1705 R1609 Multifamily 

Baseline and 

Weatherization Study $395,590 $375,800 95% 97%

No. We have everything we need to 

complete analysis and report.

Drafted report, currently with 

ERS's editor. Drafting report appendices.

Report draft to EA Team 

Mid/late June
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