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CT-EEB 2016 EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY

5/3/2017 Blue-Highlighted rows are completed projectsReports tasks completed by Project Contractors
Project (and last initial of 
consultant) Budget Spent

Percent 
Spent

Percent 
Done Current Challenges / Concerns / Issues Last Task Completed

Current task, status, expected finish 
date Next step and its deadline

Last 
Updated

C1630 Largest Energy & 
Demand Savers Evaluation $393,392 $228,756 58% 50%

The Nexant team is still encountering 
recruiting difficulty from 1 project 
(project ID: CT14-799997) and has 
soliticted guidance from the evaluation 
administrator concerning this project. 

EEB approved Phase 2 scope 
of work and budget on 
7/19/16.

Nexant has been scheduling visits at 
the remaining sites, many of which 
were postponed from summer 2016

Nexant is reaching out to 
account managers and 
customers in both Eversource 
and UI service territories. Data 
collection expected to be 
completed by 8/31/17 4/28

1639 SBEA Impact & 
Process Evaluation $659,846 $609,873 92% 80%

Waiting for UI gas billing data (received 
some from UI which was reviewed and 
found to be incomplete). 

Workplan webinar on 
7/18/2016 Phase 2 analysis. Complete site-specific analyses. 5/1

C1641:  BES and PRIME 
Impact Evaluation $518,616 $297,504 57% 40%

Not at this time. Individual follow-up 
file and/or bill requests will be made to 
Eversource or UI as they arise.

M&V drafts submitted that 
cover 50 projects in total 
(some were combined within 
the same document). 
Planning/Recruitment for 
PRIME sites and other non-
seasonal sites underway.

M&V plan completion and site visit 
scheduling and completion. Analysis 
of winter metering projects.

Completion of winter analyses 
and site reports. Site visits will 
prioritize PRIME and non-
seasonal measures through May. 5/1

R1606 HER Behavioral 
Program Impact 
Persistence (follow-on to 
R32) $50,000 $50,000 90% 96%

Public comments; feedback from EEB 
consultant on lifetime savings (meeting 
scheduled for 5/3)

Submitted report draft for 
public comment 4/9 Estimating lifetime scenarios, ASAP

Revisions based on public 
comments and webinar for 
presenting results, May 4/28

R1615 LED NTG $325,000 $325,000 97% 96% Public comments on draft report
Submitted draft report for 
public review April 16, 2017 Waiting on comments

Revisions based on public 
comments and webinar for 
presenting results, May 4/28

R1602 RNC Billing Analysis, 
Process Evaluation, and 
Baseline $450,000 $450,000 96% 70% None

Submitted process evaluation 
draft, completed baseline field 
work, and submitted billing 
analysis memo, mid-March, 
2017

Revising process report, May; 
analyzing baseline and billing data, 
May/June

Submit revised process report, 
May; conduct billing analysis, 
May; submit baseline report 
draft, June 4/28

R1613/1614-Residential 
HVAC and Hot Water 
Program, Impact and 
Process Evaluation and 
Residential Heat Pump 
Water Heater Impact 
Evaluation (LS/RW) $400,000 $315,000 79% 72%

 Waiting for feedback on our data 
issues memo (from EEB and/or utilities)

Completed BCP site visits 
(pickup last meters 5/5/17), 
finalized contractor sample 
frame 4/21/17, programmed 
distributor survey 4/26/17, 
completed all customer 
surveys 4/28/17

Collect and clean BCP data, picking up 
last meters, 5/20/17. Launch 
contractor surveys, soliciting, 
5/25/17. Launch ditrsibutor detailed 
survey, finalizing programming, 
5/25/17. HPWH kW anaysis, in 
progress, 5/15/17. Furnace Fan AMI 
analysis, in progress, 5/25/17. 
Furnace billing analysis, draft results 
in review, 5/10/17.  Boiler analysis, 
analyzing data, 5/30/17. 

Retreive all BCP data & clean, 
5/20/17. Complete boiler draft 
analysis, 5/30/17. Complete 
contractor surveys, 5/25/17. 
Complete ditrsibutor detailed 
survey, 5/25/17. HPWH kW 
anaysis, 5/15/17. Furnace Fan 
AMI analysis, 5/25/17. Furnace 
billing analysis, 5/10/17. 5/2

R1617 Residential Ductless 
Heat Pumps / Cold Climate 
Heat Pump Measure Cost-
effectiveness and Effects $150,000 $87,000 58% 38%

Data request for nonparticipating 
customers

Finalized survey instruments 
and analysis plan, April 2017 Programming surveys, early-May Field surveys, June 4/28
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C1663 C&I (Non-SBEA) 
Process Evaluation $70,000 $0 0% 0%

C1663.  Contract issue remains 
unresolved since 2/7/17.  REVISED 
Approach - Project is included in Mini-
RFPs to qualified contractors. Expect 
that some expenses will need 
reimbursement.

REVISED Approach - Project is 
included in Mini-RFPs to qualified 
contractors. Expect that some 
expenses will need 
reimbursement. 4/1
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