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NMR: NMR: NMR: NMR: CL&P and UI Behavior CL&P and UI Behavior CL&P and UI Behavior CL&P and UI Behavior (Home Energy Reports) (Home Energy Reports) (Home Energy Reports) (Home Energy Reports) Pilot StudiesPilot StudiesPilot StudiesPilot Studies        

Project 
Task Last 
Completed 

Date 
Completed 

Current Tasks  Status Activities Challenges Resolution Next Steps 
Upcoming 
Deadlines 

CL&P Behavior 
Year 1 

Draft outline of 
2011 report 

September 
13 

Draft 2011 report In progress Completed 
analysis, 
developed 
outline, started 
writing report 

None None Submit first 
year full report 

October 
2012 

TOTAL BudgetTOTAL BudgetTOTAL BudgetTOTAL Budget $370,750         

CL&P Behavior 
Year 2 

Submitted data 
request 

September 6 Preparing 
process 
evaluation 
protocols 

In progress Finalized work 
plan, prepared 
data request, 
developing 
protocols 

OPower has 
attempted to 
deliver the data, 
but they have a 
server that is 
down. 

Will identify 
alternate 
method if 
server 
remains down 
past Sept. 26. 

Submit draft 
protocols 

October 
2012 

TOTAL BudgetTOTAL BudgetTOTAL BudgetTOTAL Budget    $163,335         

 

 

NMR Team/ Dorothy Conant: Residential New Construction 2011 ProjectNMR Team/ Dorothy Conant: Residential New Construction 2011 ProjectNMR Team/ Dorothy Conant: Residential New Construction 2011 ProjectNMR Team/ Dorothy Conant: Residential New Construction 2011 Project  

Project 
Task Last 
Completed 

Date 
Completed 

Current Tasks  Status Activities Challenges Resolution Next Steps 
Upcoming 
Deadlines 

RNC Baseline Draft Report 8/28      Final Report Oct 2 

TOTAL Budget $209,400         
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NMR Research Team: NMR Research Team: NMR Research Team: NMR Research Team: HES Persistence and Process EvaluationsHES Persistence and Process EvaluationsHES Persistence and Process EvaluationsHES Persistence and Process Evaluations    2012201220122012 

Project 
Task Last 
Completed 

Date 
Completed 

Current Tasks  Status Activities Challenges Resolution Next Steps 
Upcoming 
Deadlines 

HES-IE 
Process  and  
Persistence 
Evaluation 

Submitted 
revised work 
plans 

August 30 Finalize work 
plans 

In progress Revised 
plans, 
discussed 
changes with 
EEB technical 
consultant; 
began 
drafting in-
depth 
interview 
guide 

None None Deliver final 
work plan and 
scope of work 

October 2012 

Prepare in-
depth 
interview 
guides 

October 2012 

Perform first 
round of 
interviews 

October 2012 

DRAFT 
Budget 

TBD         
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NMR NMR NMR NMR Research Research Research Research Team Team Team Team ----    KEMA: Central Air KEMA: Central Air KEMA: Central Air KEMA: Central Air Conditioning Conditioning Conditioning Conditioning ––––    2 Year Project2 Year Project2 Year Project2 Year Project 

Project 
Task Last 
Completed 

Date 
Completed 

Current Tasks  Status Activities Challenges Resolution Next Steps 
Upcoming 
Deadlines 

Residential 
Central Air 
Conditioning – 
Impact and 
Process 

Meter 
installation 

July 23 Metering Underway Installed meters None None Remove 
meters and 
Analysis 

October 2012 

Developing 
process 
evaluation 
protocols 

In progress Discussed 
objectives with 
EEB technical 
consultant, 
developed plan 
for 
implementation 

None None Submit draft 
protocols 

Late October 
2012 

2012  Budget $278,389         
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NMR Research Team Lighting Saturation and Market AssessmentNMR Research Team Lighting Saturation and Market AssessmentNMR Research Team Lighting Saturation and Market AssessmentNMR Research Team Lighting Saturation and Market Assessment 

Project 
Task Last 
Completed 

Date 
Completed 

Current Tasks  Status Activities Challenges Resolution Next Steps 
Upcoming 
Deadlines 

EISA Lighting Submitted 
revised draft 
report 

August 21 Finalize report In progress Discussed 
public review 
comments with 
EEB technical 
consultant 

None None Submit final 
report  

September 
or very early 
October 
2012 

TOTAL Budget $212,700  

 

 

NMR Research Team: NMR Research Team: NMR Research Team: NMR Research Team: Housing Housing Housing Housing Characterization Characterization Characterization Characterization  

Project 
Task Last 
Completed 

Date 
Completed 

Current Tasks  Status Activities Challenges Resolution Next Steps 
Upcoming 
Deadlines 

Housing 
Characterization 

Work plan 
approved 

August 13 Draft report In progress Performed 
analysis, 
developed 
draft report  

None None Deliver draft 
report 

October 
2012 

TOTAL Budget $29,299         
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NMR Research Team NMR Research Team NMR Research Team NMR Research Team ----    KEMA: Ground Source Heat Pump Study 2012KEMA: Ground Source Heat Pump Study 2012KEMA: Ground Source Heat Pump Study 2012KEMA: Ground Source Heat Pump Study 2012    

Project 
Task Last 

Completed 

Date 

Completed 
Current Tasks  Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

Impact 
Evaluation & 
Market 
Assessment of 
Ground Source 
Heat Pump 
Program 

Onsite data 
QC review 

August 2012 Field Sizing 
Analysis  

In progress    Identify sites for 
follow-up visits 

Oct 2012 

Manual J 
Calculations 

In progress    Complete 
analysis 

Oct 2012 

DOE2 modeling Begin soon    Develop 
prototypes 

Oct 2012 

Contractor 
interview guide 

In progress    Finalize 
interview guide 

Oct 2012 

Homeowner 
survey 

In progress    Finalize survey 
instrument 

Oct 2012 

TOTAL Budget CEEF Only $168,942        
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NMR Research Team: Weatherization Baseline 2012NMR Research Team: Weatherization Baseline 2012NMR Research Team: Weatherization Baseline 2012NMR Research Team: Weatherization Baseline 2012 

Project 
Task Last 
Completed 

Date 
Completed 

Current 
Tasks  

Status Activities Challenges Resolution Next Steps 
Upcoming 
Deadlines 

Weatherization 
Baseline 

Began 
fielding 
onsite visits 

September 
24 

Fielding 
recruitment 
survey 

In progress Recruiting 
households 
for study  

None None Continue 
survey 

Through 
October 
2012 

Conducting 
onsites 

In progress Recruited 
HES vendors, 
scheduling 
onsites, 
performing 
onsites 

Working out 
differences in 
HES protocols 
and 
weatherization 
study 
protocols 

Working with 
vendors and EEB 
technical 
consultant to 
identify solutions; 
EEB technical 
consultant working 
with Companies to 
identify solutions 

Continue 
fielding 
onsites 

September 
through 
December 
2012 

TOTAL Budget $876,869  Includes Infrared cameras and mini potential assessment 
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KEMA Research Team: KEMA Research Team: KEMA Research Team: KEMA Research Team: Small BusinessSmall BusinessSmall BusinessSmall Business    2012201220122012    

Project 
Task Last 
Completed 

Date 
Completed 

Current 
Tasks  

Status Activities Challenges Resolution Next Steps 
Upcoming 
Deadlines 

Impact 
Evaluation of 
SBEA 
Program 

Sample 
design 
(approved)   

 

August 14 Acquire Data 
from Sample 
data request, 
schedule 
Sites 

Nearly 
completed 
(data), just 
starting 
(recruitment) 

Organize data 
for 
recruitment 
and site work  

None at this 
time 

N/A 

 

Recruit and 
Perform site work 

Site work 
begin Oct 1  

TOTAL Budget TOTAL Budget TOTAL Budget TOTAL Budget     $289,000         

Data Mining 

Study 

Delivered 

draft final 

scope 

 September 13 EEB final 

approval and 

UI SOW/PO 

Pending Finalize scope 

 

None at this 

time 

N/A Program database 

acquisition and 

analysis    

Early October 

TOTAL BudgetTOTAL BudgetTOTAL BudgetTOTAL Budget TBD         

Barriers to 

Participation 

study 

Delivered 

draft scope 

September 17 EEB draft 

review 

Pending Finalize scope 

 

None at this 

time 

N/A D&B/ACS database 

acquisition and 

analysis    

October 15 

TOTAL BudgetTOTAL BudgetTOTAL BudgetTOTAL Budget TBD         
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Michaels Energy: Michaels Energy: Michaels Energy: Michaels Energy: O&M Services, RCx and BSC Impact EvaluationO&M Services, RCx and BSC Impact EvaluationO&M Services, RCx and BSC Impact EvaluationO&M Services, RCx and BSC Impact Evaluation, Started in 2011, Started in 2011, Started in 2011, Started in 2011 

ProjectProjectProjectProject    
Task Last 
Completed 

Date Completed Current Tasks  Status Activities Challenges Resolution Next Steps 
Upcoming 
Deadlines 

Impact 
Evaluation of 
O&M, RCx and 
BSC Programs 

Draft Report 7/30/12 Final Report Underway Received utility 
comments.  
Reviewing and 
revising  

  Submit Final 
Report 

Oct 11 

TOTAL BudgetTOTAL BudgetTOTAL BudgetTOTAL Budget    $375,000         

 

 

Tetra Tech Research Team:  Tetra Tech Research Team:  Tetra Tech Research Team:  Tetra Tech Research Team:  CrossCrossCrossCross----    SectorSectorSectorSector    Studies 2012Studies 2012Studies 2012Studies 2012  

Project 
Task Last 
Completed 

Date Completed Current Tasks  Status Activities Challenges Resolution Next Steps 
Upcoming 
Deadlines 

C&I Free 
Ridership and 
Spillover Study 

Submitted draft 
report and 
revised report 
for review 

Sep 11  Task 5. 
Reporting 

In progress Final Draft 
report 
completed 
9/26 

  Re-draft if 
needed.  

Await approval 
to finalize 
report 

Review period 
ends Oct 15 

Total BudgetTotal BudgetTotal BudgetTotal Budget    $165,400         
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EMI Research Team Large C&IEMI Research Team Large C&IEMI Research Team Large C&IEMI Research Team Large C&I 

Project 
Task Last 
Completed 

Date 
Completed 

Current Tasks  Status Activities Challenges Resolution Next Steps 
Upcoming 
Deadlines 

Quick Start 

Market 

Assessment 

Completed 

additional 

analysis 

September 13, 

2012 

Submit revised 

report 

In progress Revise draft 

analysis report 

to include 

additional 

metrics 

    Revise based on 

comment 
October 

TOTAL BudgetTOTAL BudgetTOTAL BudgetTOTAL Budget    $24,905         

EO Impact and 

Process 

Evaluation 

Finalized impact 

sample 
September 5, 

2012 

On-site visits 

 

In progress 

 

Develop M&V 

plans 

Schedule on-

sites 

  Complete on-

sites 

October-

November 

Finalize 

interview topic 

guides 

In progress  Conduct in-

depth 

interviews 

October 

Budget 2012Budget 2012Budget 2012Budget 2012    $503,001         

 


