
Evaluation Status Report: October 2012 Progress   Viridian 
November 1, 2012 

 

Page | 1 
 

NMR: CL&P and UI Behavior (Home Energy Reports) Pilot Studies  

Project 
Task Last 

Completed 

Date 

Completed 
Current Tasks  Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

CL&P Behavior 

Year 1 

Delivered draft 

report 

October 29  In progress Report writing None None Submit final 

first year report 

December 

2012 

TOTAL Budget $370,750         

CL&P Behavior 

Year 2 

Reviewed 

second data 

delivery 

October 31 Preparing 

process 

evaluation 

protocols 

In progress Requested 

additional data; 

began 

developing 

protocols 

None None Submit draft 

protocols 

November 

2012 

TOTAL Budget $163,335         

 

 

NMR Team/ Dorothy Conant: Residential New Construction 2011 Project  

Project 
Task Last 

Completed 

Date 

Completed 
Current Tasks  Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

RNC Baseline 
Final Report 

Filed 
10/5      

Presentation 

of Results 
TBD 

TOTAL Budget $209,400         
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NMR Research Team: HES Persistence and Process Evaluations 2012 

Project 
Task Last 

Completed 

Date 

Completed 
Current Tasks  Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

HES-IE 

Process  and  

Persistence 

Evaluation 

Submitted 

revised work 

plans 

October 10 Finalize work 

plans 

In progress Revised 

plans, 

discussed 

changes with 

EEB technical 

consultant; 

began 

drafting in-

depth 

interview 

guide 

None None Deliver final 

work plan and 

scope of work 

November 

2012 

Prepare in-

depth 

interview 

guides 

November 

2012 

Perform first 

round of 

interviews 

November - 

December 

2012 

DRAFT 

Budget 

TBD         
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NMR Research Team - KEMA: Central Air Conditioning – 2 Year Project 

Project 
Task Last 

Completed 

Date 

Completed 

Current 

Tasks  
Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

Residential 

Central Air 

Conditioning – 

Impact and 

Process 

Meter 

installation 

July 23 Metering Underway Installed 

meters 

None None Remove 

meters and 

Analysis 

 

Developing 

process 

evaluation 

protocols 

In progress Developmen

t of sampling 

plan design  

Identifying 

customers who 

were 

recommended 

CAC but did 

not use rebate, 

Companies’ 

records do not 

always track 

this 

information  

Sample from two 

groups: 

customers who  

1) participated in 

HES & obtained 

a CAC rebate or 

2) were offered a 

rebate but did 

not use it.  

Submit draft 

survey 

protocol 

Submit utility 

data 

requests  

Submit draft 

sample 

design 

 

November 

2012 

2012  Budget $278,389         
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NMR Research Team Lighting Saturation and Market Assessment 

Project 
Task Last 

Completed 

Date 

Completed 
Current Tasks  Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

EISA Lighting Final Report Filed October      Presentation  

TOTAL Budget $212,700  

 

 

NMR Research Team: Housing Characterization  

Project 
Task Last 

Completed 

Date 

Completed 
Current Tasks  Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

Housing 

Characterization 

Development 

of analysis 

and reporting 

protocols 

October 

26 

Draft report In progress Completed 

analysis,  

None None Deliver draft 

report 

November 

2012 

TOTAL Budget $29,299         
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NMR Research Team - KEMA: Ground Source Heat Pump Study 2012 

Project 
Task Last 

Completed 

Date 

Completed 
Current Tasks  Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

Impact 

Evaluation & 

Market 

Assessment of 

Ground Source 

Heat Pump 

Program 

Onsite data 

QC review 

August 2012 Field Sizing 

Analysis  

In progress Continued 

with 

analysis 

  Submit memo 

on results 

Nov 2012 

Manual J 

Calculations 

In progress Began 

analysis 

  Complete 

analysis 

Nov 2012 

DOE2 modeling Begin soon    Develop 

prototypes 

Dec 2012 

Contractor 

interview guide 

In progress Completed 

interviewing 

  Reporting Nov 2012 

Homeowner 

survey 

In progress Survey 

finalized 

  Begin fielding Nov 2012 

TOTAL Budget CEEF Only $168,942        
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NMR Research Team: Weatherization Baseline 2012 

Project 
Task Last 

Completed 

Date 

Completed 

Current 

Tasks  
Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

Weatherization 

Baseline 

Continued 

field visits 

On-going Fielding 

recruitment 

survey 

In progress Recruiting 

households 

for study  

Difficulty 

converting 

“interested” 

households 

into actual 

visits 

NMR proposes 

calling 300 more 

households, but 

budget is not yet 

approved 

If approved, 

will 

continue 

survey for 

300 more 

completes 

Through 

November 

2012 

Conducting 

onsites 

In progress Recruited 

HES vendors, 

scheduling 

onsites, 

performing 

onsites 

Working out 

differences in 

HES protocols 

and 

weatherization 

study 

protocols; less 

vendor 

interest and 

availability 

than 

anticipated 

Finalized protocols 

amenable to both; 

vendor available 

has not been 

resolved so NMR is 

conducting more 

visits on their own 

at this time 

Continue 

fielding 

onsites 

Through 

January 

TOTAL Budget $876,869  Includes Infrared cameras and mini potential assessment 
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KEMA Research Team: Small Business 2012 

Project 
Task Last 

Completed 

Date 

Completed 

Current 

Tasks  
Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

Impact 

Evaluation of 

SBEA 

Program 

Sample 

design 

(approved)   

 

August 14 Acquire Data 

from Sample 

data request, 

schedule 

Sites 

Nearly 

completed 

(data), just 

starting 

(recruitment) 

Organize data 

for 

recruitment 

and site work  

None at this 

time 

N/A 

 

Recruit and 

Perform site work 

Site work 

begin Oct 1  

TOTAL Budget  $289,000         

Data Mining 

Study 

Delivered 

draft final 

scope 

 September 13 EEB final 

approval and 

UI SOW/PO 

Pending Finalize scope 

 

None at this 

time 

N/A Program database 

acquisition and 

analysis    

Early October 

TOTAL Budget TBD         

Barriers to 

Participation 

study 

Delivered 

draft scope 

September 17 EEB draft 

review 

Pending Finalize scope 

 

None at this 

time 

N/A D&B/ACS database 

acquisition and 

analysis    

October 15 

TOTAL Budget TBD         
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Michaels Energy: O&M Services, RCx and BSC Impact Evaluation, Started in 2011 

Project 
Task Last 

Completed 
Date Completed Current Tasks  Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

Impact 

Evaluation of 

O&M, RCx and 

BSC Programs 

Final Report October 11        

TOTAL Budget $375,000         

 

 

Tetra Tech Research Team:  Cross- Sector Studies 2012  

Project 
Task Last 

Completed 
Date Completed Current Tasks  Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

C&I Free 

Ridership and 

Spillover Study 

Final Report 

Complete 

Sept 29      Presentation TBD 

Total Budget $165,400         
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EMI Research Team Large C&I 

Project 
Task Last 

Completed 

Date 

Completed 
Current Tasks  Status Activities Challenges Resolution Next Steps 

Upcoming 

Deadlines 

Quick Start 
Market 
Assessment 

Completed 
additional 
analysis 

September 13, 

2012 

Submit revised 
report 

In progress Revise draft 

analysis report 

to include 

additional 

metrics 

    Revise based on 
availability of 
trade ally data  

TBD 

TOTAL Budget $24,905         

EO Impact and 
Process 
Evaluation 

Reviewed on-
site protocols 

October 3, 2012 On-site visits 

 

In progress 

 

Schedule on-

sites 

Complete on-

sites 

  Develop site 

reports 

December 

Finalize 
interview topic 
guides 

In progress Revising guides 

based on 

comments  

Conduct in-

depth 

interviews 

October 

Budget 2012 $503,001         

 


