CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART 3/4/21
First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting Ul PO; bottom to top is data
d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. *Data coll’'n holdup Covid; m-interim memo; b-PSD briefing; D starts 14 day review period

2020 NOW==> 2021 Pct Pct | Budget
112|3|4|5|6|7|8|9(|10j11)12)1§2|3|4|5|6]|7]|8]9]10[11|12 Spent | Done in

Project (and initials of lead EA /draft

assignments) J[FIm[AIM[J]s[A]|S|O|N|D[JJF[M]A|[M|[J]|J[A]S|O|N|D Status Summary & Upcoming Committee Input % % Thous
C1901.Completed staff interviews. All study instruments have been
approved by EA Team. All primary data collection completed. Working
on analyses of primary data collection efforts. Still working to resolve a

C1901 - C&lI Sector-Wide Process S couple small data issues with utilities preventing us from moving ahead

Evaluation (non-SBEA)(DG) i d d |F |P with profiling task. 91%| 80% $668
C1906.Integrating committee comments to finalize Phase 1 report
(Research and Development of SEM Evaluation Methods). Presentation

C1906 SEM Design and Evaluation(PJ) d (Ph1) d |P of Results Expected March 2021 44%| 35% $265

C2014 C&l Lighting Saturation and C2014. Study refinement in progress; kickoff expected in March

Remaining Potential(DG) NSNS d|Flp 2014 1% 1% $398
C1902. Program refinement process underway; completed utility

C1902 ECB NTG and Baseline, (PJ) program background and data calls. 100%| 100% $680

X1931-1 ISP Comm Boiler & Furnace C1931-1. Working on developing interview questionaires for PA

Study(DG/RP) interviews. 90%| 80% $S60

X1931-5 Comm Refrigeration Efficiency C1931-5. Working on compilation and cleaning of key efficiency

Update Study(PJ) data from manufacturers online data base and catalogues 95%| 95% $30
C1931-6. In process of literature review of previous PSDs to trace

X1931-6 Hours of Use Documentation(PJ) HOU reference origination 31%| 19% $10

R1959

Single-Family Renovations & Additions R1959. Newly requested analysis in process, adding to draft

Potential Analysis, (LS) report. On track to submit draft report in March. 71%| 85% $170

R1965 R1965.Significant delays due to data from Companies and

HP/HPWH Baseline and Potential coordination with other studies, but on track to deliver draft

Assessment, (RW) report by May 2021. 90%| 80% $250
R1973.Comments received on Draft Review; working on

R1973 Retail Non-lighting, (LS) incorporating comments. 95%| 95% $200
R1982. Test of revised recruitment and remote / electrician-only

R1982 HVAC/DHW Performance and install postponed until Spring due to major spike in COVID-19

Potential Evaluation, (RW) cases across the country. 31%| 19% $740

R2023. RASS Enhancement (R1965 add- R2023. Small budget left awaiting other database update needs /

on) (LS) requests. 90%| 80% $30
R2027.Data collection instruments wrapping up, draft report

R2027 HP/HPWH Reliability(RW) delayed until March 2021 (no data request) 90%| 25% $75

R1983 HES/HES-IE Impact and Process R1983. Early in project, but on track so far. Key is receiving

Evaluation(RW) requested data on specified timeline. 11% 5% $890
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2020 NOW==> 2021 Pct Pct | Budget

1(2]13|4|5]|6|7|8]9]|10(/11|12]1§2|3|4|5|6]|7|8]9]|10(11|12 Spent | Done in
Project (and initials of lead EA /draft
assignments) JIFIM[A|IM]J|J[A]lS|O|N|[D[JRF|M|[A|[M]|J]J|A|S|O|N|D Status Summary & Upcoming Committee Input % % Thous
R2029 SF Weatherization Assessment and ‘\ ‘\ ‘\ ‘\ ‘\ ‘\ R2029. Project on hold to coordinate/respond to DEEP requests,
Update(LS) i I I [ [ I d|F |p project in re-design in response. 18% 3% $110
R2120 Refrig Recycling Incentives R2120. Working with EA team on integrating tasks with the
Analysis(LS) related MA/RI projects 0% 0% $35
X1931 In-Depth PSD Review, (LS/PJ) P IPhase 2 projects X1931. Primary research project design in progress. 56%| 55% $604
X1939 Early Retirement, (LS/RP) x [x |x d*[D d X1939. In process of drafting Phase 1 report. 44%| 35% $285
X1941: Multifamily Impact Evaluation, d X1941. We are current working on preparing the draft report for
(RW/DG) *rk b [P d[F |p EA Team review. 89%| 97%| $369
‘\ ‘\ ‘\ ‘\ ‘\ ‘\ X2022.Project Kick off conducted 3/3/21 (repeating kickoff 3/12
CT X2022 - Education and Engagement NN NSNS because of storm duty absences); team working to catalog
Evaluation, (RW) \\ \\ \\ \\ \\ \\ d|F |p materials received in response to initial data request. 8% 4% $415
X2001. Initial study measure list has been developed. Currently
‘\ ‘\ ‘\ ‘\ ‘\ ‘\ developing survey, outreach materials, and sample to prepare for
X2001 - EUL, (LS) SN YN Y d d |fielding. 8%| 10% $275
X1932.Part of data request pending (1c and 1d). Working with
X1932 DR EM&V Support, (RW) NERRE\R d Energyhub on it. gw| 129 $225
AY AY AY \ \ AY
\VAVAVAVARAY X1942. Working on survey and kickoff slides. Data request
X1942 NEls, (LS) 1 I I [ I I d pending 10% 5% $325
X1931-7. Mapping implementation data from CT tracking files to
X1931-7 Degree Days Update Study(PJ) 10 weather locations in CT 29%| 20% $10
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