
CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART 3/4/21

First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting UI PO; bottom to top is data

       d=draft to EA Team; D=Draft report expected for Committee review.  F-final report; T or P for Technical Meeting or Presentation. *Data coll'n holdup Covid; m-interim memo; b-PSD briefing; D starts 14 day review period
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Project (and initials of lead EA /draft 

assignments) J F M A M J J A S O N D J F M A M J J A S O N D Status Summary & Upcoming Committee Input % % Thous

C1901 - C&I Sector-Wide Process 

Evaluation (non-SBEA)(DG)
**

* d d F P

C1901.Completed staff interviews. All study instruments have been 

approved by EA Team. All primary data collection completed. Working 

on analyses of primary data collection efforts. Still working to resolve a 

couple small data issues with utilities preventing us from moving ahead 

with profiling task. 91% 80% $668

C1906 SEM Design and Evaluation(PJ) d (Ph1) d P

C1906.Integrating committee comments to finalize Phase 1 report 

(Research and Development of SEM Evaluation Methods).  Presentation 

of Results Expected March 2021 44% 35% $265

C2014 C&I Lighting Saturation and 

Remaining Potential(DG) d F P

C2014. Study refinement in progress; kickoff expected in March 

2014 1% 1% $398

C1902 ECB NTG and Baseline, (PJ) d

C1902.  Program refinement process underway; completed utility 

program background and data calls. 100% 100% $680

X1931-1 ISP Comm Boiler & Furnace 

Study(DG/RP) d F P

C1931-1.  Working on developing interview questionaires for PA 

interviews. 90% 80% $60

X1931-5 Comm Refrigeration Efficiency 

Update Study(PJ) d F P

C1931-5.  Working on compilation and cleaning of key efficiency 

data from manufacturers online data base and catalogues 95% 95% $30

X1931-6 Hours of Use Documentation(PJ) d F P

C1931-6.  In process of literature review of previous PSDs to trace 

HOU reference origination 31% 19% $10

R1959 

Single-Family Renovations & Additions 

Potential Analysis, (LS) d D d-------->d F P

R1959. Newly requested analysis in process, adding to draft 

report. On track to submit draft report in March. 71% 85% $170

R1965 

HP/HPWH Baseline and Potential 

Assessment, (RW) m d F P

R1965.Significant delays due to data from Companies and 

coordination with other studies, but on track to deliver draft 

report by May 2021. 90% 80% $250

R1973 Retail Non-lighting, (LS) m d F P

R1973.Comments received on Draft Review; working on 

incorporating comments.  95% 95% $200

R1982 HVAC/DHW Performance and 

Potential Evaluation, (RW) *** ?

R1982. Test of revised recruitment and remote / electrician-only 

install postponed until Spring due to major spike in COVID-19 

cases across the country. 31% 19% $740

R2023. RASS Enhancement (R1965 add-

on) (LS)
dF

P

R2023. Small budget left awaiting other database update needs / 

requests. 90% 80% $30

R2027 HP/HPWH Reliability(RW) d F P

R2027.Data collection instruments wrapping up, draft report 

delayed until March 2021 (no data request) 90% 25% $75

R1983 HES/HES-IE Impact and Process 

Evaluation(RW) d F P

R1983.  Early in project, but on track so far. Key is receiving 

requested data on specified timeline. 11% 5% $890
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R2029 SF Weatherization Assessment and 

Update(LS) d F P

R2029.  Project on hold to coordinate/respond to DEEP requests, 

project in re-design in response. 18% 3% $110

R2120 Refrig Recycling Incentives 

Analysis(LS)

R2120. Working with EA team on integrating tasks with the 

related MA/RI projects 0% 0% $35

X1931 In-Depth PSD Review, (LS/PJ) P Phase 2 projects X1931. Primary research project design in progress. 56% 55% $604

X1939 Early Retirement, (LS/RP) x x x d* D d X1939. In process of drafting Phase 1 report. 44% 35% $285

X1941: Multifamily Impact Evaluation, 

(RW/DG) ***

d 

b P d F P

X1941. We are current working on preparing the draft report for 

EA Team review. 89% 97% $369

CT X2022 - Education and Engagement 

Evaluation, (RW) d F P

X2022.Project Kick off conducted 3/3/21 (repeating kickoff 3/12 

because of storm duty absences); team working to catalog 

materials received in response to initial data request. 8% 4% $415

X2001 - EUL, (LS) d d

X2001.  Initial study measure list has been developed. Currently 

developing survey, outreach materials, and sample to prepare for 

fielding. 8% 10% $275

X1932 DR EM&V Support, (RW) d

X1932.Part of data request pending (1c and 1d). Working with 

Energyhub on it. 8% 12% $225

X1942 NEIs , (LS) d

X1942.  Working on survey and kickoff slides. Data request 

pending 10% 5% $325

X1931-7 Degree Days Update Study(PJ)
X1931-7.  Mapping implementation data from CT tracking files to 

10 weather locations in CT 29% 20% $10
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