

	B	C	D
1	<b>TRACKING 5/15/22 REPORTS -</b>		
2	(Some will be short / glorified memos with report covers and abstracts) but MUST GO THRU 2 weeks of review by committee & edits incorporated by 5/15; review drafts need to go out Friday 4/29 to meet review deadlines.		
3	EA Lead	Project	Status Update 5/9/22 - Working to 5/15?
4	PJ	C1902A ECB - Upstream NTG	Review Draft Sent to Eval Committee 5/6
5	PJ	C1902 ECB - Baseline & Code Compliance Results	Review Draft likely 5/10
6	RW	R1965/R2027 HP/HPWH	Final Report by 5/11
7	RW	R1983A HES/HES-IE - NTG results	Review Draft Expected 6/15; requested extension for inclusion (data)
8	RW	R1983B HES/HES-IE - Billing Analysis Values	Review Draft Expected 6/15; requested extension for inclusion (data)
9	RW	R1983C HES/HES-IE - Data Intake / Profiling Results	Waiting for confirmation, not PSD
10	LAS	R2029 Wx - Memo on Initial Definition Options	In early June, not PSD
11	RW	X1932 DR - Full Report	Review Draft Sent to Eval Committee 5/6
12	LAS	X1942 NEIs Low Income Arrearages (unclear if HP NEIs)	Review Draft Expected 5/11
13	LAS	R1968 RNC Codes	No / early
14	PJ	C1906 SEM - Process Eval	No / process eval in progress
15	DG	C2014 C&I Lighting	No. Expect to discuss findings / program recs with EA 5/9. No PSD info (NTG) until mid-summer.
16	PJ	X1931-5 Refrig	Review Draft Expected 5/11
17	RW	R1982 - HVAC Metering	No, on-going
18	LAS	R1939 Early Retirement	No. Phase II results (ER of 4 programs 2019 chillers, 2020 chillers, boilers, RTU) likely mid-June
19	RW	X2022 Education	After 5/15, not PSD. Community eval to come in fall.
20	LS	X2001A - EUL (Residential)	Review Draft Sent to Eval Committee 5/9
21	DG	X1931-4 Advanced Lighting Controls (update 4 measures)	Review Draft Sent to Eval Committee 5/6
22	RW	R2015 Low load Res	No, and not PSD-related
23	DG	C2117 RCx Persistence	No, just started.