

CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART																5/4/22			
First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting UI PO; bottom to top is data																			
d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. S-Summer Prez *Data coll'n holdup Covid; m-interim m																			
	2021 <div>NOW==></div> 2022																Approx Pct Spent % <i>(never invoiced >100%)</i>	Pct Done	Budget in
	7	8	9	10	11	12	1	2	3	4	5	6							
Project (and initials of lead EA /draft assignments)	J	A	S	O	N	D	J	F	M	A	M	J	Status Summary & Upcoming Committee Input					%	Thous
C1906 SEM Design and Evaluation(PJ)													C1906. Process Evaluation Ongoing - Process evaluation Program staff and vendor IDIs are being administered in Q1 2022				64%	55%	\$265
C2014 C&I Lighting Saturation and Remaining Potential(DG)													C2014. DNV cleaning lighting tracking data to develop survey sample designs and finalizing NTG survey guides				70%	60%	\$400
C1902 ECB NTG and Baseline, (PJ)													C1902. Review Draft midstream NTG report released to committee 5/6/22. Baseline and code compliance results presented to EA Team, ECB NTG participant instrument revision in progress				82%	85%	\$688
X1931-1 ISP Comm Boiler & Furnace Study(DG/RP)													C1931-1. All comments from utilities addressed and final report submitted - 12/14/2021.				84%	95%	\$60
X1931-5 Comm Refrigeration Efficiency Update Study(PJ)													C1931-5. Addressing stakeholder comments on review draft				112%	95%	\$30
R1965 HP/HPWH Baseline and Potential Assessment, (RW)													R1965 with R2027. Revising review draft based on EC comments by week of 5/2; finalizing in May				81%	98%	\$381
R1982.HVAC/DHW Performance and Potential Evaluation, (RW)													R1982. We are working on data QC and analysis. We are dealing with a PO issue with SCG and CNG.				64%	60%	\$1,015
R2027 HP/HPWH Reliability(RW)													R1965 with R2027. Revising review draft based on EC comments by week of 5/2; finalizing in May				90%	98%	\$75

	2021 NOW==> 2022													Approx Pct Spent % <i>(never invoiced >100%)</i>	Pct Done %	Budget in Thous
	7	8	9	10	11	12	1	2	3	4	5	6				
Project (and initials of lead EA /draft assignments)	J	A	S	O	N	D	J	F	M	A	M	J	Status Summary & Upcoming Committee Input			
R1983 HES/HES-IE Impact and Process Evaluation(RW)													R1983. Through discussions with the EA Team, we determined that our team would provide final NTG values by 5/15 (i.e., in time for the official PSD update) but that we could not provide initial impact results by that date given the late arrival of key data from UI. Our team and the EA Team are targeting 6/15 for the final impact results; Lisa with work with the Companies to integrate them into the PSD even though they won't be ready until after the official PSD update due date. Our team will present findings during weekly call as available and, after doing so, begin on the final report.	83%	77%	\$945
R2029 SF Weatherization Assessment and Update(LS)													R2029. Restarted project, but data issues causing problems that affect study outcomes; going back to utilities for extra data, but this will add to study timeline and budget.	44%	30%	\$135
X1939 Early Retirement, (LS/RP)													X1939. Phase 1 report complete, Phase 2 evaluations in progress	58%	75%	\$285
CT X2022 - Education and Engagement Evaluation, (RW)													X2022. Presented findings, conclusions, and recommendations to utility. Full reporting occurring now. Supplemental research on community partnerships effort to be completed in Q2 2022.	91%	90%	\$457
X2001 - EUL, (LS)													X2001. Measure Groups 1 and 2 (residential measures) are complete and analyzed. Measure Group 3 (commercial HVAC) survey is currently in field. Report being prepared - hoping it will be ready / released in time for 5/15 cohort of studies.	88%	85%	\$275
X1932 DR EM&V Support, (RW)													X1932. Review Draft report released to Committee 5/6/22	83%	90%	\$225
X1942 NEIs, (LS)													X1942. Expecting to provide memo report on arrearage-related NEIs for 5/15 cohort of reports. Testing HES and HES IE survey programing to field in May-22; Developing SBEA survey	70%	58%	\$325
X1931-4 New MeasureAdvanced Lighting Controls(DG/LS/RP)													X1931-4. Review Draft report hopefully provided as part of 5/15 cohort of reports.	80%	90%	\$50
R2015. Low Load and All-Electric Residential New Construction(RW)													R2015. Completed deeper dive research; in synthesis and analysis phase.	80%	75%	\$75
C2117 - RCx Persistence Study(DG/PJ)													C2117. Stakeholder interviews are in progress. Analysis to follow.	47%	65%	\$50

	2021 NOW==> 2022												Status Summary & Upcoming Committee Input	Approx Pct Spent % <i>(never invoiced >100%)</i>	Pct Done	Budget in
	7	8	9	10	11	12	1	2	3	4	5	6				
Project (and initials of lead EA /draft assignments)	J	A	S	O	N	D	J	F	M	A	M	J			%	Thous
R1968 RNC Baseline and Code Compliance(RW/LS)													E1968. Kickoff meetings completed. Project work has started. Currently working on the data request.	4%	5%	\$370