

Summer 2021 CT Evaluation Results Presentations - to inform 2022 PSD / C&LM Planning

Newest items in yellow

Updated 9/13/21

Row	#	Project	Date/Time	Consult	UTIL DUE	Eversource Comments on Presentation / Report	Done?	UI comments on Prez/Rept	Done?	Tech Consultant	EA Posting / Communication	Follow-up? Completed?
	C1901	REPORT on C1901 C&I Sector-Wide Process Eval.	Sent for Comment 6/25	ODC	9-Jul	7/16 Report comments Abbruscato (ES) rec'd; 7/12, Requested extension to 7/16	7/16 Formal response	7/23 Oswald comments in email	23-Jul	Mosenthal Comments 7/15	Released for comment 6/25 (due 7/9)	Final report expected
	C1939	REPORT on C1939, Early Retirement	Sent for Comment 6/22	ERS	6-Jul	Roman (ES) 7/7 comment memo on REPORT received. Comments from TCs also.	7/7 formal letter	7/27 Oswald comments	27-Jul	Mosenthal 7/12 & Lawrence Comments	Released for comment 6/22 (due 7/6)	Not yet completed / delayed
	R1959	REPORT On R1959, Renov's & Add'ns	Sent for Comment 7/9	NMR	23-Jul	7/23 comments from Wethern	7/23 comments	Comments provided 8/9. Comments coming soon noted in 7/26 table / Oswald.	8/9 edited doc/comm ents provided by Oswald		Released for comment 7/9 (due 7/23)	EA team has received final report for review 9/10
2	X1941	MF Impact Evaluation	6/8 2pm & 6/17 2pm	TRC	1-Jul	Comments on Review Draft report. Comments on spreadsheets / data verification issue. TRC revised some RRs.	formal comments	7/30 Oswald Q's on application of some results			Prez (6/8) posted; revised prez 7/6 with Revised RRs. Review Draft report commented; final report shortly.	Final Report posted 7/23/21
3	X1939	Early Retirement	6/14 2pm	ERS	28-Jun	Roman (ES) 7/7 comment memo on REPORT received. Comments from TCs also.	7/7 formal letter	7/27 Oswald comments	27-Jul		Issues to address based on 7/7 ES comments. Presentation (6/14) and Review Draft Report (6/22) Posted by EA	Sent response to TC and ES comments 8/20; Consultant had family medical emergency.
4	R1959	SF Renov & Additions	6/17 10am	NMR	1-Jul	Wethern (ES, 7/7) Comments from prez. Said responses requested by 6/25 (no); 6/30 Roman Req for extension	7/7, formal letter	Comments coming soon noted in 7/26 table / Oswald.			Prez (6/17) and Review Draft Report (7/9) posted. Responses to comments via Memo 7/22/21	Received comments-will work on finalizing report. Responses in Draft Report 7/9 and Memo response 7/22/21
5	X1931-6	Hours of Use Documentation	6/21 2-3:30 (w	ERS	5-Jul	Wethern (ES) 7/2 comments memo.	7/2 Formal letter	7/26 Oswald confirms UI in agreement with ES in table	26-Jul		8/5 distributed memo / tables. Prez for 6 attached plus HOU Workbook posted by EA. (RR analysis may extend past July pending data from utilities).	8/5 distributed Review draft memo / tables. Provided revised workbooks to address questions.

Row	#	Project	Date/Time	Consult	UTIL DUE	Eversource Comments on Presentation / Report	Done?	UI comments on Prez/Rept	Done?	Tech Consultant	EA Posting / Communication	Follow-up? Completed?
6	X1931-7	Degree Days Update (R&C)	6/21 2-3:30 (w	ERS	5-Jul	Wethern (ES) 7/2 comments memo.	7/2 Formal letter	7/19 Oswald Comment / Agree ES. Confirmed in table sent 7/26	7/19 Response Oswald.		8/5 distributed memo / tables. Prez for 7 attached; needs zip code map. (RR analysis may extend past July pending data availability from utilities).	8/5 distributed Review draft memo / tables
7	X1931-4	New Measure-Lighting Controls (R&C)	6/23 2pm	ERS	7-Jul	7/16 comments on Phase 1, Roman (ES); On 7/13 Roman requested extension	7/16 Formal response	7/20 Oswald Question, 7/28 Oswald question		TC (DM) identified issue with watts 9/9- Eval agrees & correcting (9/10)	8/5 distributed memo. Updated Prez & 2 measure write-ups posted. Expect updated measure write-ups and response to questions to be posted 7/23/21	8/5 distributed Review draft memo
8	C1901	C&I Sector-Wide Process Evaluation	6/24, 10am	ODC	8-Jul	Responded to report 7/16 Abbruscato (top line)	7/16 Formal response	7/23 Oswald comments in email	23-Jul			top line
9	X1931-1	ISP Com'l Boiler & Furnace Study	6/28 2pm	ERS	12-Jul	7/13 formal letter Rambarran. 7/9 Rambarran ES Looking for results memo	7/13 formal letter	7/21 Oswald confirms agreement ES comments, reconfirmed 7/26 table and 7/27 email.	21-Jul		Prez posted - expecting comments on that document. (EA expecting draft report ~7/23)	Responses to ES comments sent 8/25; Review Draft memo sent 8/9/21
10	X1931-2	Coincidence Factor & Loadshape Study	6/30 2pm; (invitation was always correct)	ERS	14-Jul	7/6 Q from Roman (ES) for old & new PSD values adjacent; not prepared that way. 7/7 Roman - Rqst for CFs according to defn in PSD. Only area of concern from ES. EA Confirmed contractor working on this.	One request. 7/14 email stating in agreement & no comments (Roman).	Question on use/reminder on procedures from Oswald 7/14 (response sent 7/15). Revised question sent 7/19.	7/19 Oswald agree / same as ES; 1 follow up comment 7/19	Mosenthal comment 7/18	Instructions to TC 7/16?; Original & Updated prez and spreadsheet 7/9 and 7/12 - added CFs, comparable CF based on avg demand for easier comparison; kept avg demand in table for ref. EA Reviewing. (EA Expects draft report ~7/23)	Review Draft memo distributed 8/10. Response to initial Oswald question sent 7/15. Response to 2nd Oswald?
11	X2001	EUL / Measure Life Study	6/28 1pm	Michael	12-Jul	7/1 email from Roman (ES) that EUL values are acceptable	7/1 Email stating Agreement	7/26 Oswald confirms UI in agreement with ES in table	26-Jul		No response needed? Wait to respond until hearing from UI.	Nothing further needed.

Row	#	Project	Date/Time	Consult	UTIL DUE	Eversource Comments on Presentation / Report	Done?	UI comments on Prez/Rept	Done?	Tech Consultant	EA Posting / Communication	Follow-up? Completed?
12	X2022	Educ, Engagement, Workforce Devp	6/29 3pm	Illume	13-Jul	7/20 Roman Response on Workforce. Request from ES for specific comments on Community Partnership App by 7/6. Roman 6/30 (ES) Requested additional time to comment.	7/20 formal response on workforce. 7/15 response on APPLICATION comments (Roman)	7/20 confirmed UI in agreement / joint comments with ES. Confirmed in 7/26 table.	20-Jul		Prez (short & long) posted 6/25; 7/6 Posted specific comments on Community Partnership Application form (comments & PDF mark-up). Reviewing comments for response.	Nothing further needed (EA please confirm).
13	X1931-3 (had 8 sorry)	New Measure-Air Compressor	CHANGED TO 6/30 3PM FROM 6/29 1pm (w/8)	ERS	14-Jul	9/7 Wethern comments/agree; 7/13 Wethern letter; follow-up to question - no lead/lag needed 7/16 Roman (ES)	7/13 formal letter ; 7/16 Q answ.	7/19 Oswald Comment / Agree ES; reconfirmed 7/26 table.	Oswald agree 9/9 with comments on refs; 7/19 Response Oswald.		Prez & Measure description posted. Reviewing for possible response.	Review Draft sent 8/25
14	X1931-8 (sorry, had 3)	New Measure-Advanced T-stat (C, R)	CHANGED TO 6/30 3PM FROM 6/29 1pm (w/3)	ERS	14-Jul	Wethern, ES, 7/7?	7/13 formal letter	7/26 confirm agreement with ES in table; 7/20 Oswald Question	26-Jul		Prez & Measure description posted. Reviewing comments for response.	Issued Review Draft 8/9/21
15	X1931-5	Com'l Refrig Efficiency Update Study	CANCELLED - USING SLOT FOR NEW MEASURES ABOVE (6/30 3pm)	ERS		CANCELLED	x	x	x		CANCELLED No presentation / slow survey responses	x
18	X1942	NEIs Study	7/1 10am	NMR	15-Jul	CANCELLED	x	x	x		CANCELLED No presentation / analysis not complete	x
16	R2027	HP/HPWH Reliability	7/1, 11am with	NMR	15-Jul	Wethern (ES, 7/6) Comments	7/6 Formal Memo combo				Prez posted 7/1; response to ES comments 7/22	Response via memo EA Team 7/22/21
19	R1965	HP/HPWH Baseline & Potential Assessment	7/1, 11am with	NMR	15-Jul	Wethern (ES, 7/6) Comments	7/6 Formal Memo combo				Prez posted 7/1; response to ES comments 7/22	Response via memo EA Team 7/22/21

Row	#	Project	Date/Time	Consult	UTIL DUE	Eversource Comments on Presentation / Report	Done?	UI comments on Prez/Rept	Done?	Tech Consultant	EA Posting / Communication	Follow-up? Completed?
17	C2014	C&I Lighting Sat & Remaining Potential	7/1 4pm	ERS	15-Jul	7/27 Q from Roman / response sent 8/5. 7/19 Roman, asked Question. Utilities have requested an extension for review of these results / documents (on 7/12) to 22nd					8/5 response to 7/27/Q from Roman; 7/19 ERS/Frushman response to Roman 7/19 Q. Prez posted 6/28; Updated prez, stock turnover model, and memo posted 7/1.	Note a Review Draft Phase 1 memo/report was posted to the meeting invitation on 7/2. Apologies - did not call attention to it. Answers many comments / questions.