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CT-EEB 2016 EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY

11/8/20

Reports on tasks completed by 

Project Contractors
Project (and last initial of 

consultant) Budget Invoiced

$Thru 

Date

Percent 

Spent

Percent 

Done

Are there Current Challenges / 

Concerns / Issues Last Task Completed

Current task, status, expected finish 

date Next step and its deadline

C1634 Energy Conscious 

Blueprint Impact 

Evaluation $1,238,556 $1,225,372 99% 99% N/A

Consultants met with the EA 

to review additional report 

feedback on 11/2/2020.

Consultants are working with EA to 

finalize reports / abstract was missing.  

To be reposted shortly. None

C1635 Energy 

Opportunities (EO) Impact 

Evaluation $1,635,049 $1,635,049 100% 100% No.  Project complete.
Final Report Approved: August 

28, 2020

Final Presentation: September 2, 

2020

Final Presentation: September 2, 

2020

C1901 - C&I Sector-Wide 

Process Evaluation (non-

SBEA) $593,355 $402,989 68% 50%

Waiting on delivery of Data Request #3 

from utilities. Eversource committed to 

10.06; UI committed to 11/20 for data 

delivery.

Project Design approval 

(3/4/2020). Staff interviews 

(6/11); Upstream Lighting 

staff interview (6/30); 

Upstream Lighting 

implementer interview (7/9). 

Sample designs for all 10 

instruments submitted to EA 

Team for review; all have 

been approved.

All sample designs approved; in the 

filed with all data collection activities.

Data collection underway and 

will remain underway for next 1-

2 months.

C1906 SEM Design and 

Evaluation $264,880 $103,111 9/30 39% 35% No

9/16/2020 - Draft phase 1 

memo submitted to the EA 

team

Document and present SEM 

Evaluation Methods; Deadline - 

November 15, 2020

Finalize SEM Evaluation 

Methods; Deadline - November 

15, 2020

C2014 C&I Lighting 

Saturation and Remaining 

Potential $398,191 $3,500 N/A 1% 0%

Feedback on proposed scope; namely: 

objectives N/A Project scoping - 11/2020 Workplan - 12/2020

R1959 

Single-Family Renovations 

& Additions Potential 

Analysis $135,000 $121,000 1/0 90% 85% 0

Completed analysis of 

contractor survey, Oct 2020

Conducting potential assessment, Nov 

2020

Complete potential assessment, 

Nov 2020

R1963a Short-Term 

Residential Lighting 

Analysis $110,000 $110,000 1/0 100% 100% 0

Submitted final report, 

9/11/20 Done Done

R1963B: Short Term 

Residential Analysis $40,000 $39,974 100% 100% No.

Final report delivered and 

presentation of results 

completed. NA Project Complete: 10/31/20

R1965 

HP/HPWH Baseline and 

Potential Assessment $250,000 $225,000 1/0 90% 70% 0

Analysis of distributor IDIs, 

Sept 2020

Finalizing installer survey instrument 

and fielding survey, Nov 2020

Complete installer survey, Nov 

2020

R1973 Retail Non-lighting $199,762 $189,770 95% 95% None

Submitted Detailed Outline 

(10/28/20)

Drafting Final Report to provide to EA 

Team for review (11/13/20)

Submit Final Report to EA Team 

for review (11/13/20)
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R1982 HVAC/DHW 

Performance and Potential 

Evaluation $740,000 $163,000 22% 19%

We received RASS and Eversource data and 

are finishing processing it for a recruitment 

database. We have received DHP and 

HPWH data from UI with viable contact 

information, but no data (yet) for  ducted 

heat pumps. Not able to identify project 

deadline given COVID-19 postponement.  

Working with EA Team on alternatives for 

study design options / refinements.

All protocols and technical 

infrastructure are complete as 

of March 25th.

Finalizing recruitment database (mid-

Oct) and planning  a test approach 

(end of Oct). Also will be purchasing 

and configuring equipment, and 

calling electricians to get buy-in. 

Complete recruitment database 

with NMR and revised plan for 

testing fieldwork during covid. 

End of October. 

RASS Enhancement (R1965 

add-on) $30,000 $27,000 1/0 90% 50%

EA Team review of database and 

scheduling of user training

Submitted updated database 

and draft user manual to EA 

Team, Oct 1, 2020

Scheduling and preparing for user 

training, mid-Oct 2020

Provide user training, mid-Oct 

2020

R2027 HP/HPWH 

Reliability $75,000 $49,514
Through 

9/30/20 66% 25% EA Team comments on end-user survey

Submitted draft installer 

survey to EA Team, Oct 13, 

2020

Revising installer and end-user survey 

instruments, early-Nov 2020

Finalize survey instruments and 

enter field, early-Nov 2020

X1931 In-Depth PSD 

Review $604,211 $277,604 9/20 46% 50% No

P2-2: Interim Presentation 

10/14/2020

P2-3: Conduct Primary Research. 

Project design in progress.

Presentation of research study 

project design by 12/31/2020.

X1939 Early Retirement $284,543 $113,651 9/30 40% 35% N/A

Comments on program staff 

survey instruments on 8/25

In progress - literature review, 

interview surveys, data request #1, 

program data analysis, final detailed 

design Phase I analysis and research

X1941: Multifamily Impact 

Evaluation $369,054 $340,212 92% 87%
We will submit Data Request X1941-6-TRC 

to Eversource the first week of November.

Recommended updates to CT 

2020 PSD values for 

Mulitifamily measures, July 

22, 2020

Data collection for impact evaluation, 

November 15, 2020

Data collection for impact 

evaluation, November 15, 2020

CT X2022 - Education and 

Engagement Evaluation $275,000 $0 0% 2% 0 0 0 0
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