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2 |CT-EEB 2016 EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY
Reports on tasks completed by
3 11/8/20 Project Contractors
Project (and last initial of SThru [Percent |Percent |Are there Current Challenges / Current task, status, expected finish
4 |consultant) Budget Invoiced Date |Spent Done Concerns / Issues Last Task Completed date Next step and its deadline
C1634 Energy Conscious Consultants met with the EA  [Consultants are working with EA to
Blueprint Impact to review additional report finalize reports / abstract was missing.
53 |Evaluation $1,238,556| $1,225,372, 99% 99%(N/A feedback on 11/2/2020. To be reposted shortly. None
C1635 Energy
Opportunities (EO) Impact Final Report Approved: August  |Final Presentation: September 2, Final Presentation: September 2,
55 |Evaluation $1,635,049| $1,635,049 100% 100%|No. Project complete. 28, 2020 2020 2020
Project Design approval
(3/4/2020). Staff interviews
(6/11); Upstream Lighting
staff interview (6/30);
Upstream Lighting
implementer interview (7/9).
Waiting on delivery of Data Request #3 [Sample designs for all 10
C1901 - C&lI Sector-Wide from utilities. Eversource committed to |instruments submitted to EA Data collection underway and
Process Evaluation (non- 10.06; Ul committed to 11/20 for data |Team for review; all have All sample designs approved; in the |will remain underway for next 1-
62 |SBEA) $593,355 $402,989 68% 50%|delivery. been approved. filed with all data collection activities. [2 months.
9/16/2020 - Draft phase 1 Document and present SEM Finalize SEM Evaluation
C1906 SEM Design and memo submitted to the EA Evaluation Methods; Deadline - Methods; Deadline - November
63 |Evaluation $264,880 $103,111] 9/30 39% 35%|No team November 15, 2020 15, 2020
C2014 C&l Lighting
Saturation and Remaining Feedback on proposed scope; namely:
64 |Potential $398,191 $3,500|N/A 1%, 0%|objectives N/A Project scoping - 11/2020 Workplan - 12/2020
R1959
Single-Family Renovations
& Additions Potential Completed analysis of Conducting potential assessment, Nov|Complete potential assessment,
78 |Analysis $135,000 $121,000 1/0] 90% 85%|0 contractor survey, Oct 2020 (2020 Nov 2020
R1963a Short-Term
Residential Lighting Submitted final report,
79 |Analysis $110,000(  $110,000 10  100%|  100%|0 9/11/20 Done Done
Final report delivered and
R1963B: Short Term presentation of results
80 |Residential Analysis $40,000 $39,974 100% 100%|No. completed. NA Project Complete: 10/31/20
R1965
HP/HPWH Baseline and Analysis of distributor IDlIs, Finalizing installer survey instrument [Complete installer survey, Nov
81 |Potential Assessment $250,000 $225,000 1/0] 90%) 70%|0 Sept 2020 and fielding survey, Nov 2020 2020
Submitted Detailed Outline Drafting Final Report to provide to EA [Submit Final Report to EA Team
82 |R1973 Retail Non-lighting $199,762 $189,770 95% 95%|None (10/28/20) Team for review (11/13/20) for review (11/13/20)
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We received RASS and Eversource data and
are finishing processing it for a recruitment
database. We have received DHP and
HPWH data from Ul with viable contact . . .
information, but no data (yet) for ducted Finalizing recruitment database (mid-
heat pumps. Not able to identify project Oct) and planning a test approach Complete recruitment database
R1982 HVAC/DHW deadline given COVID-19 postponement. |All protocols and technical (end of Oct). Also will be purchasing [with NMR and revised plan for
Performance and Potential Working with EA Team on alternatives for |infrastructure are complete as|and configuring equipment, and testing fieldwork during covid.
83 |Evaluation $740,000 $163,000 22% 19%|study design options / refinements. of March 25th. calling electricians to get buy-in. End of October.
Submitted updated database
RASS Enhancement (R1965 EA Team review of database and and draft user manual to EA  [Scheduling and preparing for user Provide user training, mid-Oct
84 |add-on) $30,000 $27,000 1/0 90% 50%|scheduling of user training Team, Oct 1, 2020 training, mid-Oct 2020 2020
Submitted draft installer
R2027 HP/HPWH Through survey to EA Team, Oct 13, Revising installer and end-user survey [Finalize survey instruments and
85 |Reliability $75,000 $49,514/9/30/20 66% 25%)|EA Team comments on end-user survey|2020 instruments, early-Nov 2020 enter field, early-Nov 2020
X1931 In-Depth PSD P2-2: Interim Presentation P2-3: Conduct Primary Research. Presentation of research study
86 |Review $604,211 $277,604| 9/20 46% 50%|No 10/14/2020 Project design in progress. project design by 12/31/2020.
In progress - literature review,
interview surveys, data request #1,
Comments on program staff [program data analysis, final detailed
87 |X1939 Early Retirement $284,543 $113,651| 9/30 40% 35%|N/A survey instruments on 8/25  |design Phase | analysis and research
Recommended updates to CT
2020 PSD values for
X1941: Multifamily Impact We will submit Data Request X1941-6-TRC |Mulitifamily measures, July Data collection for impact evaluation, [Data collection for impact
88 |Evaluation $369,054 $340,212 92% 87%|to Eversource the first week of November. (22, 2020 November 15, 2020 evaluation, November 15, 2020
CT X2022 - Education and
89 |Engagement Evaluation $275,000 SO 0% 2%|0 0 0
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