CT-EEB PROJECTS PROGRESS SUMMARY - SIMPLIFIED GANTT CHART

First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH is awaiting data
=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. *Data coll'n holdup Covid; m-interim memo; b-PSD briefing; D starts 14

11/6/20

2020 NOW==> Pct Pct | Budget
10]11]12 4|s|e|7]8]o9]i0f11]12 REPORT DATES UNDER QUESTION FROM COVID* Spent | Done in
Project (and initials of lead EA /draft
assignments) O|N|D A[M|[J|J]A]|S|OIN]|D Status Summary & Upcoming Committee Input % % Thous
C1634 Energy Conscious Blueprint Impact b C1634. Consultants are working with EA to finalize reports /
Evaluation (PJ) d |D |FP Abstract was missing. To be reposted imminently. 99%| 99%| $1,239
C1635. Final report approved 8/28/2020; Final presentation
C1635 Energy Opportunities (EO) Impact b 9/2/2020. Data retention commitment received. Project now
Evaluation(DG) d |D |FP complete. 100%| 100%| $1,635
C1901.Completed staff interviews. All study instruments have
been approved by EA Team. Both Ul and Eversource have
provided data and all issues are resolved for data request #1 and
#2. Data request #3 in process (Eversource to deliver by 10/6; Ui
to deliver by 10/20). All sample design approved. All data
C1901 - C&l Sector-Wide Process collection efforts underway. We still need to resolve profiling
Evaluation (non-SBEA)(DG) d task. 68%| 50% $593
C1906.Phase | Underway - Research and Development of SEM
C1906 SEM Design and Evaluation Methods - Presentation of Results Expected November
Evaluation(SEM),(PJ) d (Phase 1) 2020 39%| 35% $265
C2014 C&l Lighting Saturation and C2014. Work continues on refining the project design. Will soon
Remaining Potential(SEM),(PJ) schedule kickoff meeting. 1% 0% $398
R1959
Single-Family Renovations & Additions R1959. Analysis in progress. On track to submit draft report this
Potential Analysis, (LS) d|[D FP fall. 90%| 85% $135
R1963a Short-Term Residential Lighting m F
Analysis, (LS) x |x[x|b|d|[D]|P R1963A. Project complete 100%| 100% $110
F
R1963B: Short Term Residential Analysis, D (P d|F R1963b. Project complete. Final report posted. Final
(LS) *1*1? Im|D [P presentation was delivered last week. 100%| 100% S40
R1965
HP/HPWH Baseline and Potential R1965.0n track to deliver draft report by January 2021. Data
Assessment, (RW) m d |D |[requests complete. 90%| 70% $250
R1973.Consultants have completed all evaluation tasks,
submitted draft report, working on editing Final Report based on
R1973 Retail Non-lighting, (LS) d|D D detailed outline. 95%| 95% $200
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R1982. Have been on hold from Covid for months. Working with
EA Team to develop possible new fielding approach for
consideration by utilities to try to move project forward and

R1982 HVAC/DHW Performance and achieve the bulk of the project's objectives. Designing possible

Potential Evaluation, (RW) *d|pilot test. Covid caused loss of season of metering 22%| 19% $740
R2023. RASS Enhancement (R1965 add- R2023. Project is completed; documents posted, and final

on) (LS) presentation / training complete. 90%| 50% $30

R2027.Data collection instruments wrapping up, and on track to
submit draft report by end of 2020 (no data request), Project was
R2027 HP/HPWH Reliability(RW) *d|interrupted / on hold awaiting contracting. 66%| 25% S75

X1931 In-Depth PSD Review, (LS/PJ) P X1931. Primary research project design in progress. 46%| 50% $604
X1939. Phase | literature review in progress, will be followed by
external program staff interviews and existing program data

analysis Expected to provide Aug 2020 Phase 1 draft, but data

X1939 Early Retirement, (LS/RP) X [x |x d¥D request hold-up. 40%| 35% $285
X1941. We are collecting data remotely using the process that we

X1941: Multifamily Impact Evaluation, d|* F developed in response to COVID-19. We are identifying new ways

(RW/DG) b |d?|D |P to improve response rates, as reported last month. 92%| 87% $369

CT X2022 - Education and Engagement X2022. Project is starting up, currently working with EA staff to

Evaluation, (RW) refine project design / deliverables. 0% 2% $275
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