CT-EEB PROJECTS PROGRESS SUMMARY - SIMPLIFIED GANTT CHART 3/4/2020
First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH is awaiting data
d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. D starts 14 day review period

2019 NOW==> 2020 Pct Pct | Budget
415|6]|7|8|9]|10|11|128 1 |283|4]|5]|6]7]|8]|9]|10[11]|12 Spent | Done in

Project (and initials of lead EA /draft

assignments) AM[J[J[A[S|O|N|D} J [FIM|A|M|J|J|A]S]O[N|D Status Summary & Upcoming Committee Input % % Thous
C1634. Consultant provided impact evaluations for sites this

C1634 Energy Conscious Blueprint Impact week. Awaiting EA Team review / comment. Disussion of

Evaluation (PJ;JC/D)J) diD F [P baseline study results to be provided soon, and report follows. 86%| 86%| $1,239

C1635 Energy Opportunities (EO) Impact C1635. Expect to complete the upstream lighting site visits in

Evaluation(DG; DJ/IC) dfiD F [P March and deliver a draft report in April. 96%| 88%| $1,635
C1901.Confirmed financing and segmentation will be addressed

C1901 - C&I Sector-Wide Process in design. Received program materials, customer data, and

Evaluation (non-SBEA)(DG) d participant data from Eversource. Waiting on all data from Ul. 10%| 12% $593

C1906 SEM Design and C1906.Phase | Underway - Research and Development of SEM

Evaluation(SEM),(PJ) d (Phase 1) Evaluation Methods - Results Expected June 2020 16%| 13% $265

R1959 R1959. Completed preliminary market sizing, beginning process

Single-Family Renovations & Additions IDIs, and drafting data collection instruments. All data requests

Potential Analysis, (LS) d |D |FP are fulfilled. 30%| 18% $135
R1963A. Issued sales data memo, completed program staff IDIs,

R1963a Short-Term Residential Lighting wrapping up Wave 1 of stakeholder/supplier IDIs; data issues with

Analysis, (LS) d |D [FP Ul delaying a task 59%| 25% $110

R1963B.Finalized sample design and planned sample selection
execution for Task 2: On-site data collection. Task 2: On-site data
collection will begin: 3/15/20. Continuing to monitor potential
state legislation on replacement lamp efficiency standards.
R1963B: Short Term Residential Analysis, Continuing to monitor DOE GSIL rulemaking and its implications
(LS) d |D |FP for residential lighting opportunity. 48%| 20% $40
R1965.Ul provided program data very long after request was made
(2/13/20 vs. due date of 10/28/19) without responding to request for
committing to due dates; the data they provided is problematic and a call
is scheduled for 3/11 to address this. This has delayed a task slated for fall
2019 extensively. Eversource has provided all data needed without
problem committing and adhering to due dates. Issued sales data memo,
R1963a Short-Term Residential Lighting completed program staff IDIs, and wrapping up Wave 1 of

Analysis, (RW) d |D |stakeholder/supplier IDIs. 59%| 25% $110
R1973.Consultants are wrapping up the literature review, and
drafting the peer utility interview guide. Conusltants will submit
the draft peer utility gudie to EA Team on March 6, and aim to
R1973 Retail Non-lighting, (LS) d |D |FP start peer utility interviews my mid-March. 0% 0%, $38
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2019 NOW==> 2020 Pct Pct | Budget

415|6]7|8|9]|10|11|128 1 |2§3|4]|5]|6]7]|8]|9]|10[11]12 Spent | Done in

Project (and initials of lead EA /draft

assignments) AM[J[J[A[S|O|N|Df J [FIM|A|M|J|J|A]S]O|[N|D Status Summary & Upcoming Committee Input % % Thous
R1982. Sampling is held up due to issues fulfilling data request. If

R1982. HVAC/DHW Performance and Ul doesn't meet Friday delivery date, project metering may slip a

Potential Evaluation, (RW) d |whole season (6 mo). 2% 2% $740
X1931. Finalize list of priority measures for review to send to EA

X1931 In-Depth PSD Review, (LS/PJ) P Team. 6% 2% S604
X1939. Phase | literature review in progress, will be followd by
external program staff interviews and existing program data

X1939 Early Retirement, (LS/RP) analysis 14% 5% $285

X1941. Because the data request was fulfilled 1 month later than
requested, we are requesting that schedule be pushed back by 1
month. We submitted data request X1941-1-TRC on 1/8/20 and
the utilities submitted all of the requested data on 2/26/20. We
are currently developing the sample set of projects for on-site
verification. We are also in the process of reviewing the 2020 CT
PSD and comparing the data sources and calculation methods
X1941: Multifamily Impact Evaluation, with approaches employed in Technical Resource Manuals (TRMs)
(RW/DG) d |D |FP from other regions and states and recent evaluation studies. 20%| 20% $369
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