CT-EEB PROJECTS PROGRESS SUMMARY - SIMPLIFIED GANTT CHART 9/4/2019

First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH is awaiting data
d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. D starts 14 day review period
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C1634. All meters for PY2017 projects have been removed. Completed
PY2018 site visits for 105 out of 128 projects. Expect satisfaction of 2018
quota by September 15. Eversource contract modifications for the
baseline work have been processed; Ul still outstanding. Proceeding with
the work in anticipation that Ul's amendments are imminent, but this is
unclear. Current schedule estimates a draft report being sent to the
committee mid-March 2020. Due to delays from DEEP budget
reorganizations (~1 year for project start-up), data delivery (minimum 2
months) and more site visit refusals than anticipated (~2 months),

3 Cadmus is requesting a 4 month extension of the project completion date

C1634 ECB Impact Eval (JC/D)) to April 2020. 46%| 46%| $1,199
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C1635 EO Impact Evaluation —108/117 EO Electric ( non-upstream) site
visits completed with 3 more scheduled. Have removed metering
equipment from 80 EO Electric sites to date. Analysis for electric sites is
well underway. 42 site reports have been submitted for review with 30
finalized. Upstream lighting primary and backup samples have been
selected based on sample memo submitted and approved by EA and
recruitment process is being developed with CATI firm and will begin the
week of Sept 9th. There was a delay in metering additional sites since
July to deal with a review of metering safety protocol in response to an
ark flash incident at a metering site. A licensed electrician has been
identified and DNV GL is in the process of subcontracting with them to
perform all metering equipment installations and removals in panels.
Metering installations and site visits for all 32 gas sites is complete with
metering retrieved for 19 sites. Gas EO analysis has been completed for
C1635 EO Impact Eval(DJ/JC) d |D [three sites and reports have been submitted for two sites. 73%|~73% $1,635

C1644 — EO NTG. Comments on the second draft distributed to the
Evaluation Committee on July 2 were received from Eversource and EEB
Consulting team by the end of July. Comments from Ul were received
August 20th. A final version of the report responding to all comments is
) expected to be finalized mid-September. A presentation of results will be

C1644 EO Baseline & NTG(DJ/JC) w X d|D|FjP scheduled for September. 95%| 95% $200
R1616/1708. Edits based on comments from the Committee were

R1616/R1708 Residential Lighting Impact completed and final combined report (with RASS) has been received

Saturation Study (LS/RW) d(D|P by EA Team. Reviewing for finalization (or reissue). 90%| 97% $375

R1617 Residential Ductless Heat Pumps /

Cold Climate Heat Pump Measure Cost- R1617. Project complete. Checking for data retention and that final

eﬁgct,i\se,gﬁs Aﬂﬂrgtfﬁgﬁpué/l%w)/ v acll d X d|d|D|F|P model and report are posted. 100%| 100% $150

2 CT EEB Eval Update Part 3 Gantt



2018 2019 <==NOW Pct Pct | Budget
1|2|3|4|s|e|7|8|o]#|#|#|21]2]|3]|4]|5|6|7[8[9[10[12[12 Spent | Done in

Project (and last initial of consultant) 1[F|m|A[m[ 1] J]AlSs[o|N|D|J[F|M|A|m[1]I]AfS[oO|N]|D Status Summary & Upcoming Committee Input % % | Thous

R1616/1708. Edits based on comments from the Committee were
R1706 Residential Appliance Saturation completed and final combined report (with Lighting) has been
Survey X d|D|F [P received by EA Team. Reviewing for finalization (or reissue). 90%| 97% $250

R1603. Contractor conducted additional analysis work by program
and utility and presented results to committee. Memo of final
project realization rates provided to utilities / committee for use in
plan. Options for the drill-down final phase of the work are being

Pa
discussed / planning a call or other input process. Contractor is

rt

R1603 HES Impact Eval(RW/LS) A d[{D working on revised report, and scoping Phase 2. 72%| 72% $323
R1705 R1609 Multifamily Baseline and R1705. Stakeholder / committee comments being incorporated into
Weatherization Study, (RW/LS) X d d|D|F [P final report; expected in September. 95%| 99% $396

SERA / Prahl / Wirtshafter / JEC / Cx Assoc.
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