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CT-EEB 2016 EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY

2/5/21

Reports on tasks completed by 

Project Contractors
Project (and last initial of 

consultant) Budget Invoiced

$Thru 

Date

Percent 

Spent

Percent 

Done

Are there Current Challenges / 

Concerns / Issues Last Task Completed

Current task, status, expected finish 

date Next step and its deadline

C1901 - C&I Sector-Wide 

Process Evaluation (non-

SBEA) $668,355 $584,166 2/2/21 87% 80%

Received Eversource and UI 

consumption and SBEA data. Still 

working on issues related to missing 

account numbers and cases where 

program data has no match in 

consumption files for both utilities. 

Additionally, UI & Eversource looking 

into whether account numbers can be 

obtained for Upstream Lighting Data. 

Finally, Eversource looking into how 

they may be able to differentiate cases 

and amounts associated with 

incremental bids. 

Project Design approval 

(3/4/2020). Staff interviews 

(6/11); Upstream Lighting 

staff interview (6/30); 

Upstream Lighting 

implementer interview (7/9). 

Sample designs for all 10 

instruments submitted to EA 

Team for review; all have 

been approved. All primary 

data collection has been 

closed as of 1/27/21.

Working on analyses and 

development of results deck for 

sharing with EA Team. Still working on 

data processing and database 

analyses associated with profiling 

task.

Working on resolving data issues 

with utilities -- exact date of 

resolution unknown. Working on 

analyses of all primary data 

collection efforts. 

C1906 SEM Design and 

Evaluation $264,880 $117,853 12/31 44% 35% No

Draft phase 1 memo 

submitted to the EA team

Finishing up final revisions to review 

draft report; Present SEM Evaluation 

Methods; Deadline - February 15, 

2021

Finalize SEM Evaluation 

Methods; Deadline - February 

15, 2021

C2014 C&I Lighting 

Saturation and Remaining 

Potential $398,191 $3,500 N/A 1% 1%

Final study design feedback from EA 

Team. N/A Study sampling - 3/2021 Study kickoff - 3/2021

C1902 ECB NTG and 

Baseline $680,000 $68,900 1/31 10% 7%

In process of finalizing the project 

design and will need input from the EA 

Team once submitted.

Program design call with UI on 

1/8/2021

Working on defining additional code 

compliance and upstream non-

lighting NTG tasks by 2/11/2021

Finalize the project design with  

EA Team input by 2/18/2021

X1931-1 ISP Comm Boiler 

& Furnace Study $59,900 $6,000 12/1 10% 5% No

Task 1: Kick off complete 

12/16 Task 2: Secondary research under way

Develop interview guide 

2/28/2021

X1931-5 Comm 

Refrigeration Efficiency 

Update Study $29,600 $2,300 12/1 8% 5% No Kickoff meeting 12/16

Task 1: Review manufacturer's 

databases

Develop interview guide 

2/28/2021

X1931-6 Hours of Use 

Documentation $9,900 $1,050 12/1 11% 5% No Kickoff meeting 12/16 Task 1: Literature Review

Task 2: Data synthesis and 

comparative analysis

R1959 

Single-Family Renovations 

& Additions Potential 

Analysis $170,000 $121,500 1/31 71% 80% None

Completed potential analysis, 

Dec 2020

Additional analysis and report writing, 

Feb 2021 Draft report, Feb 2021

R1965 

HP/HPWH Baseline and 

Potential Assessment $250,000 $225,000 1/31 90% 75% None

Installer survey entered field, 

Dec 2020

Installer survey and interviews in 

field, Feb 2021

Complete installer survey and 

interviews, Feb 2021

R1973 Retail Non-lighting $199,762 $189,770 1/0 95% 95% None

Submitted Initial draft of 

Review Draft to EA Team 

(11/25/20).  EA Team had 

significant comments.

Incorporate feedback from EA Team 

on Revised Draft of Review Draft 

Report and Appendices (1/8/20)

Submit acceptable Review Draft 

and Appendicies to EA Team 

(1/8/20) so it can be distributed 

to committee for review.
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R1982 HVAC/DHW 

Performance and Potential 

Evaluation $740,000 $225,000 1/0 30% 19% No.

Plan A Test conditionally 

approved by EA Team and 

utilities

TEST POSTPONED DUE TO 

RESURGENCE OF COVID

TEST POSTPONED DUE TO 

RESURGENCE OF COVID; Next 

task is likely a data request for 

2020 program data

R2023. RASS Enhancement 

(R1965 add-on) $30,000 $27,000 1/0 90% 80% No

Completed user training and 

submitted final Database and 

User Manual 10/29/20

Awaiting any requests for new 

additions to database N/A

R2027 HP/HPWH 

Reliability $75,000 $67,500 1/31 90% 0% None

Submitted draft installer 

survey to EA Team, Oct 13, 

2020

Revising end-user survey instruments, 

early-Feb 2021

Finalize survey instruments and 

enter field, mid-Feb 2021

R1983 HES/HES-IE Impact 

and Process Evaluation $890,000 $100,100 1/31 11% 5%

Team is awaiting data from data 

request (due 2/8 - Dick Oswald 

requested extension on 1/28) and final 

comments on refined project design 

(delivered on 2/2 - comments due by 

2/9)

Kick-off meeting (August 

2020)

Reissued data request and finalize 

refined project design (February 

2021)

Review data once received (2/8) 

and begin work on interview 

guides

R2029 SF Weatherization 

Assessment and Update $110,000 $19,339 1/31 18% 2%

DEEP process triggered change in 

project design which is being tweaked; 

new study design will coordinate more 

with DEEP's weatherization standard 

update process. 

Refining study design to 

better coordinate with DEEP 

goals / process / need; still in 

process. Project planning Study design  finalization;

R2120 Refrigerator 

Recycling Incentives 

Analysis $30,000 $0 0% 0%

Just starting planning / data 

requests

X1931 In-Depth PSD 

Review $604,211 $330,870 12/1 55% 55% No P2-3: Kickoff meetings

P2-3: Conduct Primary Research. 

Working on developing the Phase 2 

projects approved in the fall.

Primary research projects drafts 

and presentation

X1939 Early Retirement $284,543 $124,701 12/31 44% 35% N/A

Literature review of peer 

programs in NY, MA, CA

In progress - program staff and trade 

ally interviews, program data analysis, 

final detailed design

Complete final 2 program staff 

and trade ally interviews, Phase I 

analysis and research; Dec 2020

X1941: Multifamily Impact 

Evaluation $369,054 $350,601

Januar

y 2021 95% 99% None

Data collection for impact 

evaluation, November 11, 

2020

Data analysis for impact evaluation, in 

progress, December 15, 2020

Present data analysis to the EA 

Team in batches, expecting final 

comments by February 16, 2021

CT X2022 - Education and 

Engagement Evaluation $269,000 $25,023 1/0 9% 4% Any additional data from UI and Eversource 

Data Request 1 circulated to 

utilities on January 5 2021; 

initial data received January 

19 2021; Data discussions 

with UI and Eversource held 

January 26, 2021

Finalizing proposed evaluation tasks 

in preparation for project kickoff; 

beginning cataloguing activities now 

that we have received data

Draft evaluation plan to be 

completed in finalized in 

February 2021 and project kick-

off scheduled for 

February/March 2021
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X2001 - EUL $275,000 $14,771 1/1 5% 5%

Eversource expects to provide data in 

response to Data Request #1 by the middle 

of the week of 2/1.  This is needed to 

confirm there are sufficient installations of 

specific priority meausures over time to 

support the EUL estimation work.  The 

kickoff is expected soon.

Data request #1 sent on 

12/24/20

Final recommended measure 

selection 2/9/21

Submit Data Request #2 on 

2/9/21, pending receipt of 

Eversource data

X1932 DR EM&V Support $225,000 $18,000 1/31 8% 12% Data request is pending (1c and 1d)

Discussed the data request 

with UI and EnergyHub on 

1/6/2021

Working with EnergyHub and UI to 

get program data

Receive the remaining requested 

data from UI 

X1942 NEIs $325,000 $31,718 1/31 10% 5% None

Submitted revised draft 

kickoff slides to EA Team on 

1/27/21 and reviewed on 

1/28/21 Revising kickoff slides by mid February

Hold kickoff meeting by late 

February 2021

X1931-7 Degree Days 

Update Study $9,900 $1,100 12/1 11% 5% No Kickoff meeting 12/16 Task 1: Literature Review

Task 2: Data synthesis and 

comparative analysis
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