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1 Eversource R1982 HVAC and DHW PerformanceEvergreen Economics Add On COVID; Extra Year$270,000 Unknown

2 UI R1982 HVAC and DHW PerformanceEvergreen Economics Add On COVID; Extra Year$270,000 Unknown

3 UIL R1965 HP/HPWH BL and PotNMR add-on 2 Address additional HP issues related to: claimable fossil fuel savings, should programs target delivered fuels? Would it offset load-building? When could it be claimed? Fuel switching impact of the current programs. How to determine / What are the claimable portions for downstream vs. midstream? Study to involve reviewing existing interviews, data, and impacts, review of 1617, research on programs elsewhere, and possibly limited new data (surveys / interviews / glean info from surveys conducted by the other studies).$16,800 Dec-21 Mar-22 In Progress - LATE Last update from Glen Eigo at UI on 5/26: Still waiting for a PO on this project

4 UIL - CNG C1902 IDI and Code ComplianceNMR add-on 2 Project started with ECB Baseline and NTG components, but added upstream NTG and code compliance elements. Addition cost arose from the need to increase incentives for some of the in-depth interviews. In addition, they have found the review of the code compliance documents o be much more time- consuming than initially estimated. the $8K would cover a share of the overruns.$560 4.506E+09 Dec-21 Mar-22 Complete 5/20/2022

5 UIL - SCG C1902 IDI and Code ComplianceNMR add-on 2 Project started with ECB Baseline and NTG components, but added upstream NTG and code compliance elements. Addition cost arose from the need to increase incentives for some of the in-depth interviews. In addition, they have found the review of the code compliance documents o be much more time- consuming than initially estimated. the $8K would cover a share of the overruns.$544 4.506E+09 Dec-21 Mar-22 Complete 5/20/2022

6 UIL - UI C1902 IDI and Code ComplianceNMR add-on 2 Project started with ECB Baseline and NTG components, but added upstream NTG and code compliance elements. Addition cost arose from the need to increase incentives for some of the in-depth interviews. In addition, they have found the review of the code compliance documents o be much more time- consuming than initially estimated. the $8K would cover a share of the overruns.$1,296 4.506E+09 Dec-21 Mar-22 Complete 5/20/2022

7 UIL - CNG R1983 HES Process and ImpactNMR add-on 2 Data costs and translations into Spanish$3,839 4.506E+09 Dec-21 Mar-22 Complete 5/20/2022

8 UIL - SCG R1983 HES Process and ImpactNMR add-on 2 Data costs and translations into Spanish$3,806 4.506E+09 Dec-21 Mar-22 Complete 5/20/2022

9 UIL - UI R1983 HES Process and ImpactNMR add-on 2 Data costs and translations into Spanish$8,975 4.506E+09 Dec-21 Mar-22 Complete 5/20/2022

10 UIL - CNG R2029 SF Wx NMR add-on 2 Address overruns from investigating / trying to acquire WAP data for Wx definition$1,750 4.506E+09 Dec-21 Mar-22 Complete 5/20/2022

11 UIL - SCG R2029 SF Wx NMR add-on 2 Address overruns from investigating / trying to acquire WAP data for Wx definition$1,700 4.506E+09 Dec-21 Mar-22 Complete 5/20/2022

12 UIL - UI R2029 SF Wx NMR add-on 2 Address overruns from investigating / trying to acquire WAP data for Wx definition$4,050 4.506E+09 Dec-21 Mar-22 Complete 5/20/2022


