2022 - UTILITY PO COMPLETION TRACKING - Jun-22
Row [Utility Number [Name Vendor contract, |n/ Dollars (If known) |[number |sent utilities |Completio [Status completion [Notes /comments

1|Eversource(R1982 HVAC and [ Evergreen Economics |Add On COVID; Ext| $270,000 Unknown
2|Ul R1982 HVAC and [JEvergreen Economics |Add On COVID; Ext| $270,000 Unknown
3|UIL R1965 HP/HPWH [NMR add-on 2 |Addressad{ $16,800 Dec-21 Mar-22(In Progress - LATE Last update from Glen Eigo at Ul
4|UIL-CNG |C1902 IDI and Cod NMR add-on 2 |Project star $560 4.506E+09 Dec-21 Mar-22|Complete 5/20/2022
5[UIL-SCG |C1902 IDI and Cod NMR add-on 2 [Project star] $544 4.506E+09 Dec-21 Mar-22Complete 5/20/2022
6|UIL-UI C1902 IDI and Cod NMR add-on 2 |Project star $1,296 4.506E+09 Dec-21 Mar-22|Complete 5/20/2022
7|UIL- CNG |R1983 HES Proces{NMR add-on 2 |Data costs { $3,839 4.506E+09 Dec-21 Mar-22Complete 5/20/2022
8|UIL-SCG [R1983 HES Proces{NMR add-on 2 |Data costs { $3,806 4.506E+09 Dec-21 Mar-22|Complete 5/20/2022
9|UIL-UI R1983 HES Proces{NMR add-on 2 |Data costs { $8,975 4.506E+09 Dec-21 Mar-22Complete 5/20/2022

10|UIL- CNG |R2029 SF Wx NMR add-on 2 |Address ov{ $1,750 4.506E+09 Dec-21 Mar-22|Complete 5/20/2022

11|UIL-SCG |R2029 SF Wx NMR add-on 2 |Address ov{ $1,700 4.506E+09 Dec-21 Mar-22Complete 5/20/2022

12|UIL- Ul R2029 SF Wx NMR add-on 2 |Address ov{ $4,050 4.506E+09 Dec-21 Mar-22|Complete 5/20/2022




