
CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART 6/5/22

First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting UI PO; bottom to top is data

       d=draft to EA Team; D=Draft report expected for Committee review.  F-final report; T or P for Technical Meeting or Presentation. S-Summer Prez *Data coll'n holdup Covid; m-interim memo; b-PSD briefing; D starts 14 day review period
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C1906 SEM Design and Evaluation(PJ) d

C1906.  Process Evaluation Ongoing - Process evaluation Program 

staff and vendor IDIs are being administered in Q1 2022 64% 55% $265

C2014 C&I Lighting Saturation and 

Remaining Potential(DG) d

C2014.  DNV completed draft topic report on savings 

opportunities and is working to finalize sample for NTG survey 78% 60% $400

C1902 ECB NTG and Baseline, (PJ) d

C1902.  Submitted C1902B: Baseline and code compliance report 

and C1902A: midstream NTG revised report for 5/15 deadline. 

ECB NTG participant instrument finalized; fielding to start in early 

June. 84% 85% $688

X1931-5 Comm Refrigeration Efficiency 

Update Study(PJ) F C1931-5. Final report complete / posted. 112% 95% $30

R1982.HVAC/DHW Performance and 

Potential Evaluation, (RW) multi-year metering d

R1982.  We are working on data analysis and reporting. We have 

zero remaining funds in our POs with CNG and SCG due to an 

error setting up the POs. To fix this, we need a contract 

addendum to add funds (already approved) to the study budget. 64% 60% $1,010

R1983 HES/HES-IE Impact and Process 

Evaluation(RW) d

R1983.  Team has finished all process activities and is nearing 

completion of gross and net impact analysis now that we have the 

updated/final program and consumption data. (We wholesale 

updated UI data in April 2022.)  We received the data to indentify 

homes that had previously contained distributor addresses.  It will 

not be another month to incorporate that data into the profiles 

and finalize the Review Draft of the report. 84% 77% $945

R2029 SF Weatherization Assessment and 

Update(LS) d

R2029.  Restarted project, but data issues causing problems that 

affect study outcomes; going back to utilities for extra data, but 

this will add to study timeline and budget. 48% 30% $135

X1939 Early Retirement, (LS/RP) d

X1939. Phase 1 report complete, Phase 2 evaluations in progress, 

currently fielding customer interviews 58% 75% $285
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CT X2022 - Education and Engagement 

Evaluation, (RW) d

X2022. Presented findings, conclusions, and recommendations to 

utility. Full reporting occuring now. Supplemental research on 

community partnerships effort to be completed in Q2 2022. 91% 92% $457

X2001 - EUL, (LS) d

X2001.  Incorporating stakeholder feedback into final Residential 

Measure report. Measure Group 3 (commercial HVAC) survey is 

currently in field. Additional outreach will be conducted in June to 

increase response rate. 92% 90% $275

X1932 DR EM&V Support, (RW) d

X1932. Received comments from UI, Eversource, and the Tech 

consultants 5/20/2022. Final report to be delivered early June. 84% 95% $225

X1942 NEIs, (LS) d

X1942.  HES and HES IE survey in the field (June); Arrearage-

related NEIs report delivered for 5/15 deadline; Developing SBEA 

survey. 74% 60% $325

X1931-4 New MeasureAdvanced Lighting 

Controls(DG/LS/RP) F

X1931-4. Review Draft report provided as part of 5/15 cohort of 

reports. 80% 90% $50

R2015. Low Load and All-Electric 

Residential New Construction(RW) d

R2015. In synthesis and draft reporting phase; updating based on 

recent DEEP policy developments. 89% 75% $75

C2117 - RCx Persistence StudyC2117 - RCx Persistence Study(DG/PJ)
C2117.  Stakeholder interviews are in progress. Preliminary results 

presentation in progress. 59% 65% $50

R1968 

 RNC Baseline and Code 

Compliance(RW/LS)

E1968. Data delivery in progress - received Eversource Item B 

5/24, waiting on UI Item B and Item A from both due 6/3. 

Working with Ekotrope on getting Energy Models for item C. 

Meeting on 6/17. DCF in development to be finalized early June.
4% 10% $370
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