6/5/2022

CTEEB EVALUATION PROJECT DATA REQUEST TIMELINES

Notes

Working to track 4 dates (Request/due; Call; utility commitment/agreement; delivery); working to get all contractors on all steps

C1906 SEM Design and Evaluation

7/16/2021 Process evaluation data request to Eversource
7/16/2021 Process evaluation data request to Ul
7/22/2021 Process evaluation data request call with Ul
lines) 7/28/2021 Process evaluation data request call with Eversource
1/0/1900]
R1965 HP/HPWH Baseline and Potential Assessment
Started data requests 1/16/2020 NMR requested (via email) times to meet with Ul
7/7/2020 Alyson (Ul) emails data clarification to NMR; NMR responds
7/8/2020 Another data call scheduled but canceled by Ul
7/15/2020 Ul sends new data file (request 1b)
8/26/2020 Miles provides data clarification on overlap (request 1b)
Summary Data requests complete (moving forward regardless of data problems)
Ul - Resolved, but not well [1/0/1900 1/0/1900
1/0/1900 1/0/1900
(70 Tines of data tracking)  [1/0/1900 1/0/1900|
1/0/1900

R1982.HVAC/DHW Performance and Potential Evaluation

Data requests start 2/5/2020 data request call with NMR and Ul to confirm that Ul can deliver HP program data by 2/21/20.
2/3/2020 email from Nicole Rosenberg (NMR) confirming that Eversource can meet the data request timeline (2/21/20)
2/24/2020 Data sent by Ul; incorrect data
2/27/2020 Eversource emailed NMR to confirm that they are working on the request.
3/3/2020 Data meeting with Ul.
3/4/2020 Data in review (Eversource and Ul)
jeopardizing project on- 3/6/2020 Informed NMR that Eversource HPWH data had no contact information
3/10/2020 Eversource confirmed that contact data was available
3/10/2020 Evergreen downloaded Eversource data for HPWHs
3/24/2020 Contacted NMR for status update on Eversource HVAC data and Ul data
delayed on-site recruitment|3/24/2020 NMR updated Evergreen; Evergreen downloaded new Eversource HVAC Data; still waiting on Ul
4/17/2020 Ul sent DHP data to NMR
4/28/2020 Evergreen notified Ul that the data were good, but only for DHPs (not HPWH and ducted heat pumps)
4/30/2020 Ul notified Evergreen and NMR that they are looking into the request for HPWH and ducted heat pump data
5/13/2020 Ul provided HPWH data
5/13/2020 Evergreen asked Ul about ducted heat pump data
6/3/2020 Evergreen asked Ul about ducted heat pump data
6/23/2020 Ul sent ducted heat pump and other data
6/23/2020 NMR reviewed the data and informed Evergreen that it contained different measure counts and no contact information;
6/30/2020 NMR scheduled a meeting for 7/1 to discuss the new data and remaining needs (i.e., contact information)
7/16/2020 Ul'sent data to NMR / Evergreen
Not resolved well 8/4/2020 NMR and Evergreen discussed data from Ul, and data from Eversource (previously) and are working to line everything up. We do
8/4/2020 NMR sent additional details to Evergreen regarding the files received to-date.
8/6/2020 Evergreen provided recommended edits to NMR survey questions related to soft recruitment of potential R1982 participants
10/7/2020 Evergreen and NMR coordinating on finalizing recruitment database
11/23/2020 Emailed the EA Team about adding 2020 program participants to the study sample; Lisa confirmed
requested delay in data 1/27/2021 Emailed data request for 2020 program records to Ul and Eversource
1/28/2021 Scheduled Ul data request meeting for 2/1/21
2/1/2021 Ul requested a later date due to weather
2/1/2021 Sent doodle poll to Ul to select meeting time
2/1/2021 Eversource responded and requested that the meeting be scheduled for mid-February
Data request meetings 3/2/2021 Data request meeting with Eversource
4 wks later than expected  [3/2/2021 Ul data request meeting postponed until Joel returns
Data received 4/1/2021 All data received; no outstanding data requests at this time.
7/8/2021 Requested appending names to Eversource HPWH program participation records for recruitment
7/27/2021 Eversource informed Evergreen that it will take an additional 2 weeks to provide contact information
8/6/2021 Eversource transmitted data to Evergreen with contact infromation.
12/3/2022 Evergreen and Eversource have been emailing about additional emails and a second email blast (status TBD).
Not a great resolution 12/6/2022 Determined that we proceed without additional data.
1/0/1900
X1939 Early Retirement
2/14/2020 Data request #1 submitted to EA team - request for program tracking data
3/5/2020 Data request #1 sent to Utilities
3/13/2020 Data request #1 call with Utilities
mentioned 3/31/2020 Eversource provided data for Data Request #1
4/10/2020 Ul provided commercial data
4/29/2020 Phone call wUI about residentail data
6/17/2020 Phone call wUI about upstream and SBEA data, also briefly discussed residential data
7/13/2020 Ul provided residential data
9/13/2021 Data request # 2 sent to utilities
9/24/2021 Eversource provided data for Data Request #2
Ul changed their mind 9/30/2021 Ul notified that they cannot provide the data until 2022
1/11/2022 Updated data request sent to Ul
1/20/2022 Ul provided requested project files
1/0/1900
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X1932 - Demand Response

1/6/2021 Data request call with EnergyHub (Attendees: Joel K., Paul G., Richard O., Ul; Lisa S., EA Team; Kiersten vT, Yogi P., NMR; Aaron
1/12/2021 Google security assessment information submitted by DSA
1/26/2021 DSA answered additional data security questions for EnergyHub
1/29/2021 EnergyHub created example runtime reports for DSA's review
2/16/2021 Received thermostat participation data from EnergyHub
2/24/2021 Received runtime data from EnergyHub
3/26/2021 Memo summarizing the telemetry review sent to EnergyHub
3/29/2021 Working on additional EnergyHub questions
4/23/2021 Call with EnergyHub to discuss the telemetry memo. We will append the memo with call notes and a suggested sampling
5/10/2021 Uploaded sample accounts to Ul for AMI data request
5/24/2021 Followed up with Ul'about AMI data due 5/28
5/26/2021 Sent data request memo to Eversource for review
5/27/2021 Ul responded with some questions; updated due date to 6/4
6/9/2021 Followed up with Ul'about AMI
6/9/2021 Ul responded with some questions and we responded
6/11/2021 Sent final data request to Eversource
6/15/2021 Ul responded with some questions
6/22/2021 Ul sent data in a format we couldn't open
6/22/2021 Ul reposted data in accessible format
7/22/2021 Asked for October delivery with Eversource/ThinkEco
8/27/2021 Followed up with Eversource with data question
9/7/2021 Followed up with Eversource about ThinkEco's timing for delivering data
9/15/2021 Eversource expected June/July data by 9/17, rest of data by mid-Oct
9/23/2021 Followed up with Eversource about ThinkEco data
9/30/2021 Eversource posted June/July ThinkEco data
10/1/2021 Followed up with Eversource with data questions
10/5/2021 Eversource responded to data questions
10/8/2021 Eversource sent update on data delivery status
10/14/2021 Eversource sent update on data delivery status
10/20/2021 Data request 2 emailed to Eversource and Ul
10/28/2021 Eversource sent additional ThinkEco data
11/15/2021 Eversource and Ul fulfilled data request 2
11/19/2021 Eversource shared some different ThinkEco and clarification notes
11/29/2021 Eversource shared more ThinkEco data
1/18/2022 Reached out to Ul to discuss C&I Auto DR enrollment and a lack of 2020 events
2/8/2022 Met with Ul to discuss C&I Auto DR enrollment and a lack of 2020 events
Summary All data has been provided.
1/0/1900 1/0/1900
1/0/1900

R2029 SF Weatherization Assessment and Update

9/2/2021 Associated coordination emails and call with NMR, Lisa S, and Kiersten W and Rick M from Eversource, to discuss what

9/2/2021 Kiersten W provided sample project file and confirmed reaching out to implementation to understand HES/WAP cost share data.
Awaiting data 9/2/2021 Kiersten W provided sample project file and confirmed reaching out to implementation to understand HES/WAP cost share data.
Partial workaround 9/17/2021 Kiersten W provided new sample draw with additional data

9/20/2021 Kiersten W providing follow up about specific meaning of variables

11/22/2021 NMR email to Eversource team about data needs, including how to read data provided by Eversource.

1/6/2022 Rick M. provided suggestions for additional data fields that could be included in data request.

2/1/2022 NMR email to Eversource asking about data clarification and requesting meeting.

3/3/2022 Eversource email following up about working on extracting pre-existing R-value data.

3/8/2022 NMR confirming this data will be helpful once provided.

3/18/2022 Eversource email letting us know that they were able to extract pre-existing R-value and should have it in 2 weeks.

3/18/2022 NMR confirmation of news about extracting data.

3/28/2022 included.

3/28/2022 NMR email thanking Eversource for data and asking preliminary follow up questions.

3/28/2022 Eversource email confirming they will look into questions.

3/31/2022 Eversource email providing answers about specific data questions asked by NMR, noting they are still looking into others.

3/31/2022 recent data (post 2019).

3/31/2022 and requesting an official data request if NMR wants to do that.

3/31/2022 NMR confirmation to Eversource that we may need a second data request

1/0/1900 1/0/1900

1/0/1900 1/0/1900

X1942 NEIs

5/11/2021 Followed up with Eversource about arrearage data

5/18/2021 Followed up with Eversource about arrearage data

5/25/2021 Followed up with Eversource about arrearage data

5/27/2021 Followed up with Eversource about arrearage data

6/4/2021 Followed up with both utilities about remaining items

6/10/2021 Emailed Ul to arrange a meeting to discuss arrearage data request
Awaiting Arrearage data 6/11/2021 Followed up with Eversource about arrearage data

6/11/2021 Meeting with Ul about arrearage data

6/11/2021 Ul sent last piece of arrearage data; X1942 Ul Data Request complete
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Awaiting Arrearage data 6/11/2021 Met with Ul to discuss arrearage data request
6/11/2021 Ul sent some updated arrearage data
6/15/2021 Eversource responded with some answers about arrearage data
6/24/2021 Eversource emailed with follow up questions about arrearage data and we responded
6/28/2021 Followed up with Ul asking for ID#s in the arrearage data to match to program data
6/29/2021 Ul responded saying they'll check
7/2/2021 Followed up with Eversource about arrearage data missing some vital variables
7/6/2021 Followed up with Ul about arrearage data request
7/7/2021 Followed up with Eversource again
7/13/2021 Followed up with Eversource again
7/27/2021 Followed up with Eversource again
8/3/2021 Followed up with Eversource again
8/10/2021 NMR met with Eversource to discuss remaining X1942 data request
8/18/2021 NMR met with Eversource again to discuss X1942, R2029, and R1983 data
8/30/2021 Followed up with Eversource again
Awaiting Arrearage data 9/9/2021 NMR met with Eversource to discuss remaining X1942 data request
9/17/2021 Received Eversource data for arrearages and shut offs
10/4/2021 Asked utilities about availability of participant contact information for SBEA program
Awaiting Arrearage data 10/5/2021 Followed-up with Eversource about participation rates in Eversource’s rate discount program among eligible low income
10/26/2021 Asked utilities questions to inform arrearage analysis and requested a response by email or a phone interview
10/27/2021 Asked utilities about health and safety remediation for HES and HES-IE
Successful meetings 11/1/2021 Asked follow-up questions about health and safety remediation for HES and HES-IE
11/2/2021 Followed up with utilities about 10/26 request
11/16/2021 Submitted SBEA data request to utilities
11/23/2021 follow-up call with Eversource about SBEA data request
11/30/2021 Followed up with utilities about 10/26 request
11/30/2021 Received responses from Ul to some questions from 10/26 request
12/1/2021 follow-up call with Ul about SBEA data request
12/2/2021 Received Ul data for SBEA data request
12/7/2021 Followed up with utilities about 10/26 request
12/8/2021 Received responses from Eversource to some questions from 10/26 request
12/9/2021 Received additional responses from Eversource to some questions from 10/26 request
12/10/2021 Received additional responses from Eversource to some questions from 10/26 request
12/10/2021 Asked Eversource clarifying questions about the information received on 12/10
12/20/2021 Followed up with utilities about remaining questions from 10/26 request
12/22/2021 Received Eversource data for SBEA data request
1/6/2022 Received information from Ul for the remaining items from 10/26 request
1/21/2022 NMR met with Eversource to discuss the remaining items from 10/26 request
1/21/2022 Received information from Eversource for the remaining items from 10/26 request
Summary Arrearage data request complete. See R1983 for more details.
1/0/1900 1/0/1900
1/0/1900 1/0/1900
1/0/1900 1/0/1900
1/0/1900

X1931-1 ISP Comm Boiler & Furnace Study

1/0/1900

1/0/1900

X1931-2 Coincidence Factor and Loadshape Study

1/0/1900

1/0/1900

X1931-3 New Measure Compressed Air Systems

1/0/1900

1/0/1900

X1931-4 New MeasureAdvanced Lighting Controls

1/25/2022 Data request #1 submitted to Eversource

1/25/2022 Data request #1 submitted to Ul

2/7/2022 Data request discussion scheduled with Eversource

2/10/2022 Data request discussion scheduled with Ul

2/14/2022 Updated data request sent to Eversource extending due date to 3/1/2022

2/14/2022 Updated data request sent to Ul extending due date to 2/22/2022

2/18/2022 Data received from Ul - complete

2/23/2022 Partial data received from Eversource. Eversource request addition extension until 3/22/22 for remaining data.
3/29/2022 Remaining data received from Eversource

1/0/1900

X1931-5 Comm Refrigeration Efficiency Update Study

1/0/1900

1/0/1900

X1931-6 Hours of

Use Documentation

1/0/1900

1/0/1900

CT EEB Eval Admin Team

Page 3

DATATIMELINE



X1931-7 Degree Days Update Study

1/0/1900

1/0/1900

X1931-8 New Measure Advanced Commercial Thermostats

1/0/1900

1/0/1900

C2014 C&I Lightin

g Saturation and Remaining Potential

10/1/2020 made the request to ODC to get the dataset of record they prepared for C1901
1/4/2021 ODC gathered additional data from utlities and is working on consolidating the conspumption and tracking data into a master
3/1/2021 processed dataset for both Eversource and Ul
4/5/2021 received upstream distriubtor contact info from ODC
12/7/2021 Requested customer lighting tracking data, data call pending availability
12/13/2022 data request call with Ul, confirmed date of delivery
12/15/2022 data request call with Eversource, confirmed date of delivery
1/27/2022 data clarification questions send to Ul and Eversource
2/4/2022 10 sent 76 data files for lighting tracking data -- appears to include necessary variables
2/4/2022 Eversource send intitial data -- review indicates 2020 data missing
2/28/2022 DNV requested Eversource 2020 data
1/0/1900
1/0/1900

CT X2022 - Education and Engagement Evaluation

2/26/2021 Data Request 2 - sent to utilities

3/19/2021 Deadline for data request 2

3/19/2021 Data received from utilities

5/4/2021 Data request 3 - sent to utilities

5/13/2021 Data received from utilities

5/26/2021 Data request 4 sent to utilities - Educate the public and eversource customer Engagement
6/7/2021 Data received from utilities in response to Data request 4
6/11/2021 Data Request 5 sent to Eversource

6/22/2021 Data received from Eversource

9/3/2021 Data request 6 sent to utilities

9/17/2021 Data request 6 response received

1/18/2022 Data request 7 sent to utilities

1/24/2022 Revised Data request 7 sent to utilities with updated timeline
3/24/2022 Meeting poll sent to utilties; revised data request deadline
4/1/2022 Meeting invite scheduled for 4/12

4/12/2022 Meeting with utility teams related to community partnerships
4/29/2022 Data received from utilities in response to Data request 7
1/0/1900 1/0/1900

X2001 - EUL

12/24/2020 Submitted Data Request #1.

1/8/2021 Met with utilities to discuss data availability

1/21/2021 Discussed delay of data processing with Eversource. New due date set for week of 2/2
1/22/2021 Received data from Ul

2/11/2021 Received initial set of data files from Eversource

2/11/2021 Communicated with Eversource about missing residential data
2/17/2021 Received full set of data from Eversource

1/0/1900

R1983 - HES & HES-IE Process / Impact Evaluation

1/7/2021 Received comments from EA team on data request
1/11/2021 Sent updated data request to utilities
1/21/2021 Asked utilities for Recurve reports
1/22/2021 Received Recurve report from Eversource
1/28/2021 Ul asked for a week long extension
2/3/2021 Ul sent over files but they were empty
2/4/2021 Eversource sent over files for ltem A
2/4/2021 Ul sent over data
2/8/2021 Eversource sent over files
2/9/2021 Ul sent over data
2/10/2021 Ul sent over data
2/11/2021 Eversource sent over files for Item D
2/11/2021 Sent Ul notes on what is missing and questions
The data issues are holding [12/17/2021 NMR followed up and asked for 2020 gas data
up this project and report. |1/10/2022 Eversource followed up to confirm NMR was all set with data
1/18/2022 NMR sent update - Eversource data request all set for now.
1/18/2022 NMR team sent follow up questions to Ul and requested 2018-2020 missing data; data has matching issues between account
1/18/2022 Ul answered some questions
1/21/2022 Ul posted 2018-2020 gas data
1/25/2022 NMR followed up with Ul about gas data issues
2/4/2022 Met with Ul'and EA Team to discuss continuing data issues
2/4/2022 Ul sent new data extract and ID crosswalks
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2/7/2022 Met with Ul to discuss new data

2/14/2022 Followed up with Ul 'and Eversource with questions about online dashboard (net savings).

2/14/2022 Followed up with Ul about data questions and informed them of sufficient savings when compared to net savings

3/3/2022 With R2029: Eversource email following up about working on extracting pre-existing R-value data.

3/8/2022 With R2029: NMR confirming this data will be helpful once provided.

3/14/2022 Informed Ul that new tracking data delivery account numbers have a high match rate to consumption data

3/18/2022 With R2029: Eversource email letting us know that they were able to extract pre-existing R-value and should have it in 2 weeks.

3/18/2022 With R2029: NMR confirmation of news about extracting data.

3/28/2022 With R2029: Eversource provided new extract of 2017-2019 data (same range as before), but with selected pre and post-Wx R-

3/28/2022 With R2029: NMR email thanking Eversource for data and asking preliminary follow up questions.

3/28/2022 With R2029: Eversource email confirming they will look into questions.

3/31/2022 With R2029: Eversource email providing answers about specific data questions asked by NMR, noting they are still looking into

3/31/2022 With R2029: NMR email thanking Eversource for data and asking follow up about how long it would take to expand dataset to
At 200 rows of data track  [3/31/2022 With R2029: Eversource email confirming that expanding the data request would take more time; they will check with team on

4/25 - 4/28/22  |Email exchange with Eversource with clarifying questions

5/6/2022 Reached out to Ul about issues with distributor addresses in sample

5/18/2022 Meeting with Ul to talk about addresses issue; Ul has the data but would take one month to get

5/19/2022 Ul provided some sample data

5/23/2022 Followed up with Ul about address data

5/26/2022 Ul responded giving a 2-week timeline from 5/24 for vendor address data

Status: In progress, again.

1/0/1900 1/0/1900

1902 ECB NTG and Baseline

7/6/2020 NMR emailed a draft data request to both Utilities

2/19/2021 Data request 1 submitted

3/3/2021 Data request meeting with both Utilities

3/12/2021 Received data for request 1D

3/18/2021 Received data for request 1B (all for Ul & partial for Eversource)

3/22/2021 Received Ul data for request 1C

4/6/2021 Received new meters data from Eversource

3/17/2022 Data request 2 submitted

3/29/2022 Received partial data from Eversource

4/6/2022 Received tacking data for DR#2 from Ul

4/7/2022 Received sample project files from Ul for DR #2

Summary Data request complete

1/0/1900 1/0/1900

R2027 HP / HPWH RELIABILITY

No data request

R2015 LOW LOAD HOMES

None

R2117 RETRO-COMMIISSIONING PERSISTENCE STUDY

7/30/2021 Submitted Data Request #1.

8/20/2021 Received data from Ul

8/26/2021 Received data from Eversource

10/28/2021 Submitted Data Request #2.

11/2/2021 Scheduled meeting with Eversource on 11/4 to discuss DR2
11/4/2021 Met with Eversource to discuss DR2

11/8/2021 Sent Eversource sample of projects for RCx vendors to gather
12/1/2021 Eversource sent 8/40 requested projects

1/28/2022 Eversource sent 13 of the remaining 32 projects (21/40 total)
2/15/2022 Eversource send all remaining files

1/0/1900 1/0/1900

1/0/1900 1/0/1900

R1968 RNC BASELINE & CODE COMPLIANCE

4/14/2022 Discussed data request with EA team

4/15/2022 Sent data request to companies

4/28/2022 Held data request call with companies. Set due dates for parts A and B to June 3, 2022
5/13-5/23 Email exchanges with Ekotrope and Companies discussing Item C; meeting scheduled for 6/17
5/24/2022 Received Item B from Eversource.

Status: Awaiting data delivery; due 6/3
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