CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART 6/5/22
First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting Ul PO; bottom to top is data
d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. S-Summer Prez *Data coll'n holdup Covid; m-interim memo; b
Approx
2022 <==NOW Pct Pct | Budget
1({2|3|4|586]|7]|8]9]|10j11]12]1]2 Spent | Done in
%
(never
Project (and initials of lead EA /draft P
assignments) JIFIM[A|MJJ]|J]|A|S|O|N|D|J|F Status Summary & Upcoming Committee Input >100%) | % Thous
C1906. Process Evaluation Ongoing - Process evaluation Program
C1906 SEM Design and Evaluation(PJ) d staff and vendor IDIs are being administered in Q1 2022 64%| 55% $265
C2014 C&l Lighting Saturation and C2014. DNV completed draft topic report on savings
Remaining Potential(DG) d opportunities and is working to finalize sample for NTG survey 78%| 60% $400
C1902. Submitted C1902B: Baseline and code compliance report
and C1902A: midstream NTG revised report for 5/15 deadline.
ECB NTG participant instrument finalized; fielding to start in early
C1902 ECB NTG and Baseline, (PJ) d June. 84%| 85%| $688
X1931-5 Comm Refrigeration Efficiency
Update Study(PJ) IF C1931-5. Final report complete / posted. 112%| 95% $30
R1982. We are working on data analysis and reporting. We have
zero remaining funds in our POs with CNG and SCG due to an
R1982.HVAC/DHW Performance and error setting up the POs. To fix this, we need a contract
Potential Evaluation, (RW) multi-year metering d addendum to add funds (already approved) to the study budget. 64%| 60%| $1,010
R1983. Team has finished all process activities and is nearing
completion of gross and net impact analysis now that we have the
updated/final program and consumption data. (We wholesale
updated Ul data in April 2022.) We received the data to indentify
homes that had previously contained distributor addresses. It will
R1983 HES/HES-IE Impact and Process not be another month to incorporate that data into the profiles
Evaluation(RW) d and finalize the Review Draft of the report. 84%| 77% $945
R2029. Restarted project, but data issues causing problems that
R2029 SF Weatherization Assessment and affect study outcomes; going back to utilities for extra data, but
Update(LS) d this will add to study timeline and budget. 48%| 30% $135
X1939. Phase 1 report complete, Phase 2 evaluations in progress,
X1939 Early Retirement, (LS/RP) d currently fielding customer interviews 58%| 75% $285
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CT X2022 - Education and Engagement

X2022. Presented findings, conclusions, and recommendations to
utility. Full reporting occuring now. Supplemental research on

Evaluation, (RW) d community partnerships effort to be completed in Q2 2022. 91%| 92% $457
X2001. Incorporating stakeholder feedback into final Residential
Measure report. Measure Group 3 (commercial HVAC) survey is
currently in field. Additional outreach will be conducted in June to

X2001 - EUL, (LS) increase response rate. 92%| 90% $275
X1932. Received comments from Ul, Eversource, and the Tech

X1932 DR EM&YV Support, (RW) d consultants 5/20/2022. Final report to be delivered early June. 84%| 95% $225
X1942. HES and HES IE survey in the field (June); Arrearage-
related NEls report delivered for 5/15 deadline; Developing SBEA

X1942 NEls, (LS) survey. 74%| 60% $325

X1931-4 New MeasureAdvanced Lighting X1931-4. Review Draft report provided as part of 5/15 cohort of

Controls(DG/LS/RP) 3 reports. 80%| 90% S50

R2015. Low Load and All-Electric R2015. In synthesis and draft reporting phase; updating based on

Residential New Construction(RW) recent DEEP policy developments. 89%| 75% S75
C2117. Stakeholder interviews are in progress. Preliminary results

C2117 - RCx Persistence Study(DG/PJ) presentation in progress. 59% 65% $50
E1968. Data delivery in progress - received Eversource Item B
5/24, waiting on Ul Iltem B and Item A from both due 6/3.

R1968 Working with Ekotrope on getting Energy Models for item C.

RNC Baseline and Code Meeting on 6/17. DCF in development to be finalized early June.

Compliance(RW/LS) 4%| 10%| S$370
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