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CT-EEB EVALUATION PROJECTS UPDATE -

PART 1 - MONTHLY STATUS SUMMARY

10/14/21

Reports on tasks completed by
Project Contractors

Project (and last
initial of
consultant)

Description/Outcomes

Budget

Invoiced

%
Spent

% Done

Are there Current Challenges /
Concerns / Issues

Last Task Completed

Current task, status, expected finish
date

Next step and its deadline

62

C1901 - C&I Sector-
Wide Process
Evaluation (non-
SBEA)

This process evaluation will cover the portfolio of
CT's C&I programs, largely focusing on non-SBEA
programs. The study will explore key questions
that cut across the C&I programs and provide
actionable information that will increase program
cost effectiveness, market penetration, depth and
comprehensiveness of savings, customer equity,
and optimization of program expenditures.

$668,355

$601,326

90%

98%

Received EA Team feedback on revised
Final Report, currently revising report
based on comments.

Revised Final Report and
submitted to EA Team on
8/6/21.

Revising Final Report based on EA
Team feedback. Expected to delivery
revised report by 10/22/21.

Delivery revised Final Report to
EA Team by 10/22/21.

63

C1906 SEM Design
and Evaluation

The C1906 project will focus on evaluating the
Strategic Energy Management (SEM), a specific
initiative of the Business and Energy Sustainability
(BES) program to achieve energy and non-energy
benefits. The Connecticut utilities currently do not
claim savings from the SEM program; this project
will primarily identify methods to estimate energy
savings from the program from an evaluation
perspective. Over the course of this study, the
evaluation team will gather information about the
current state of the SEM program and barriers to
claiming savings, identify effective and cost-
efficient methods for collecting the data for
claiming defensible savings from SEM, research
and advise on program processes to support the
utilities in documenting and claiming savings from
the initiative, and enable an eventual impact
evaluation of the SEM initiative after methods to
claim savings have been established.

$264,880

$151,095

57%

50%

4/15/2021 - Present SEM
Evaluation Methods Webinar

Process evaluation instrument
development; October 31, 2021

Process evaluation instrument
development; October 31, 2021

64

C2014 C&l Lighting
Saturation and
Remaining
Potential

The primary objective of this study is to
characterize the current status of the Connecticut
C&lI lighitng market and then forecast the
remaining potential for lighting programs. The
results of this market characterization will also be
used to update impact parameters for calculating
lifetime gross savings.

$400,000

$130,000

33%

30%

No outstanding items

Phase 1 final memo on 7/1/21

Refine objectives and approach for
Phase 2 - 10/29/2021

Phase 2 kickoff - early November

81

C1902 ECB NTG
and Baseline

This study integrates NTG and market baseline
research and analysis components to support
improved accuracy of gross and net savings
estimates for the ECB program. The study also
includes non-residential new construction code
compliance and estimation of NTG values for the
Upstream non-lighting program. The outcomes
can then be used to inform future program
changes to increase program attribution.

$680,000

$430,557

63%

48%

None

Upstream Distributor IDIs
completed 7/31

Fielding cross-cutting market actor
IDIs (Aug-Oct), program and field web-
surveys for baseline and upstream
(contractors/customers) in Sep-Nov

Wrap up baseline and upstream
surveys by Oct, code compliance
analyses by end of Oct

82

X1931-1 ISP Comm
Boiler & Furnace
Study

Establish an Industry Standard Practice (ISP)
baseline for boilers and furnaces in commercial

buildings in CT.

$59,900

$48,000

80%

95%

Awaiting comments on review draft
submitted 8/9/2021

Review draft report submitted
8/9/2021

Awaiting comments on review draft

Finalize report based on review
draft comments
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2 |CT-EEB EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY
Reports on tasks completed by
3 10/14/21 Project Contractors
Project (and last
initial of 1% Are there Current Challenges / Current task, status, expected finish
4 |consultant) Description/Outcomes Budget Invoiced Spent [% Done|Concerns / Issues Last Task Completed date Next step and its deadline
X1931-2
Coincidence Factor |gstablish an Industry Standard Practice (ISP)
and Loadshape baseline for boilers and furnaces in commercial Awaiting comments on review draft Review draft report submitted Finalize report based on review
83 |Study buildings in CT. $121,100 $105,000 87% 90%|submitted 8/10/2021 8/10/2021 Awaiting comments on review draft |draft comments
Update aggregate commercial refrigeration
X1931-5 Comm efficiency values through primary and secondary
Refrigeration research (COP and ACOP). Recommend an Data analysis on individual
Efficiency Update |approach to quantify HVAC interactive savings for systems complete and Aggregate analysis of data for final Draft presentation of results to
84 |Study measures with refrigeration savings. $29,600 $32,000 108% 80%|No discussed with the EA Team. |ACOP values. EA Team 10/11/21
This study will document the sources of HOU/FLH
X1931-6 Hours of - [yajues in the PSD and recommend updates to the
Use HOU/FLH values as available from secondary Review draft submitted on 8/4/2021. |Review draft report submitted Finalize report based on review
85 |Documentation sources $9,900 $9,000| 91%|  95%|Awaiting comments. 8/4/2021 Awaiting comments on review draft [draft comments
R1959
Single-Family Revised report review draft based on  |Another revised draft of
Renovations & Market characterization, savings potential study, EA Team and stakeholder feedback, report submitted in Received final comments from
Additions Potential |and program pilot process evaluation for single- waiting on permission from EA Team to |September to EA for their Received final comments from EA; EA; Final expected any day (in
86 |Analysis | family renovations and additions $170,000 $152,967 90% 99%|call final. comments. Final expected any day (in editing). editing).
The study will incorporate multiple primary and
secondary data sources to estimate the size of the
market in CT, including previous baseline studies,
purchased sales data, as well as shipment data.
The team will also solicit feedback from
manufacturers, distributors, and installers
through interviews and surveys to better
understand the future of the market for heat
pumps, as well as system configurations that are
R1965 dominating the market. Finally, the team will All analysis (including cost
HP/HPWH Baseline | perform cost effectiveness testing at the measure effectiveness testing)
and Potential level, focusing on particular system configurations completed in September, and [Preparing draft report for submission |Submit draft report to EA Team
89 |Assessment of interest. $325,000 $273,304 84%|  85%|None wrote majority of draft report.|to EA Team. in Oct.
R1982.Circuit-level monitoring of electric HVYAC
R1982.HVAC/DHW and DHW loads in single family homes. Data
Performance and | analysis to inform fuel use, seasonal efficiencies, Initiated recruitment and the Recruitment of sites, installation
Potential and peak demand for HVAC and DHW equipment installation of monitoring Recruitment and equipment of equipment. Deadline is as
91 |Evaluation in single family Connecticut residences. $740,000 $320,000 43%| 19%|Budget augmentation requests equipment. installations; ongoing QC soon as possible
An enhancement to the existing RASS database
developed in 2018 by NMR. The enhancements
R2023. RASS include additional statistics on energy-efficiency. Completed user training and
Enhancement This is an R1965 add-on from a contracting submitted final Database and |Awaiting any requests for new
92 |(R1965 add-on) perspective. $30,000 $27,000 90%|  80%|No User Manual 10/29/20 additions to database N/A
R2027 HP/HPWH  |A study looking at the reliability, satisfaction, and End-user survey fielding, May [Reporting underway as part of R1965, | Submit draft report as part of
93 |Reliability repair costs of HP/HPWH $75,000 $67,522 90% 95%|None 17,2021 October 2021 R1965, October 2021
SERA / Prahl / Wirtshafter / Left Fork / BuildingMetrics STATUS SUMMARY
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Reports on tasks completed by
3 10/14/21 Project Contractors
Project (and last
initial of Are there Current Challenges / Current task, status, expected finish
4 |consultant) Description/Outcomes Budget | % Done|Concerns / Issues Last Task Completed date Next step and its deadline
The study will utilize multiple primary and
secondary data sources to determine the gross
and net energy savings associated with HES/HES-
IE measures, as well as the effectiveness of the
programs’ delivery to residential customers in
Connecticut. In addition to core impact (e.g.,
lAJIIImgAand engineering analysis) and process (e.g., Preparing to share second wave of
interviews and survey) tasks, the study also o . L
ldiies @ Gusiemar i e e il Finalized participant survey; [customer profiling insights
combine program tracking, Census, and third- prepping for launch. Present [(regressions models) with EA team, | Officially launch participant
R1983 HES/HES-IE | party data sources (where available) to identify preliminary customer profiling|nearing completion on all three survey (in English and Spanish);
Impact and Process | geographic areas within the state that participate insights at recent weekly call; |[impact eval tasks; expecting to share |present second wave of
94 |Evaluation at higher- or lower-than-expected levels. $890,000 55%|No more coming soon. draft results in early November customer profiling results
Waiting on R1983 and additional program
data. Study did not include budget for a
data request beyond what was requested Additional data call with
through R1983 process, and data coml_ng Eversource (9/2/2021) to
from that study has been delayed and is .
X R figure out how HES data
incomplete for R2029 purposes, which )
affects program design. Waiting for new handles over-la-p with WAP
additional data from utilities that can help program, waiting on new
address issues. Coordinating with DEEP program data. Previously
process triggered change in project design |provided interim memo
which is not final; new study design will (2/17/2021) providing
coordinate more with DEEP's feedback on the DEEP draft
weatherization standard update process.  [weatherization metric memo,
The study will assess weatherization noting what metrics are
progress, but one of the metrics is WAP reasonable and how they can
Eiiat'h\g:gi:a:s::crn}j:zxiz:?:;;bf%ich be assessed as part of this Reviewin-g' partial HE‘SIdata and WAP
is necessary. Tried negotiating with them to study. Also responded to EA  |data, waiting on additional data from
R2029 SF This study will provide an updated assessment of get unredacted version of database, but this Team comments on that Eversource. Project planning on hold |Project planning on hold while
Weatherization the state’s progress toward its weatherization is unlikely, and study will have to find new [Mmemo (3/27/2021). No while we wait for data HES, which will [we wait for data from HES, which
Assessment and targets and will assess opportunities to revise the ways to move forward without complete  |further movement on CRT affect study design. Unknown will affect study design.
95 |Update current draft weatherization standard. $110,000 6%|database. database. completion date. Unknown completion date.
R2120. Study will 1 ) estimate gross and net
savings from 2019 and 2020 recycling program; 2)
explore optimal incentive levels; 3) estimate
R2120. Appliance |program impact on reclaimed materials (CFCs, Review draft incentives memo (due October | Delivered draft incentives Waiting for comments on incentives |Revise incentives memo, October|
96 |Recycling Impact  |plastics, etc.) $35,000 80%|12) memo on September 27 memo, October 2021 2021
Conduct comprehensive, in-depth review of PSD
to assure documentation, approaches, and values
are consistent with the most recent studies as
well as with other relevant technical resource
manuals and industry standards. Identify gaps in Final redline approval from
X1931 In-Depth primary data that can be addressed through Reviewing remaining red line changes |remaining 2020 PSD review
97 |PSD Review future EM&YV efforts and targeted studies. $704,211 80%|No Primary research in process  [from 2020 PSD review updates. recommendations.
This is an evaluation of early retirement programs
in CT. In addition to evaluating the CT programs
directly, it also includes secondary research and
interviews on other programs throughout the
X1939 Early country to provide program design and process Phase | research, draft report |Phase | results memo and Updated Phase | report, October
98 |Retirement guidance. $284,543 50%|N/A and results presentation presentation 2021
SERA / Prahl / Wirtshafter / Left Fork / BuildingMetrics STATUS SUMMARY
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Reports on tasks completed by
3 10/14/21 Project Contractors
Project (and last
initial of 1% Are there Current Challenges / Current task, status, expected finish
4 |consultant) Description/Outcomes Budget Invoiced {Spent |% Done|Concerns / Issues Last Task Completed date Next step and its deadline
We are conducting an evaluation of the
Workforce Development, Education, and
Community Outreach initiatives of Energize CT.
The evaluation will include cataloging the
education, training, and engagement activities;
conducting secondary research around best
practices and lessons learned in education,
workforce development, and cammun{ty Completed interviews with
engagement efforts elsewhere; and primary ) L ) .
evaluation research with program participants trainers and participants in Deliver report to EA team;
CT X2022 - across selected program efforts and activities to We have contacted the utilities to follow up the workforce development |Education data collection continue primary data collection
Education and understand potential behavior changes and regarding how they advertise the workforce |initiatives; completed (interviews/focus groups with high with High School teachers whose
Engagement identify potential energy savings related to development trainings and have yet to interviews with Green STEP school teachers); Reporting across all |students receive Green STEP
100]Evaluation behavior changes. $457,000 $289,905 63% 70%|receive a reply. instructors. efforts, expected by 12/2021 materials.
Study to provide statistically-defensible, upated,
CT-appropriate EULs for several major residential We have received all data and materials Measure Group 2 survey Measure Group 3 survey launch - Oct
101|X2001 - EUL and C&I measures. $275,000 $206,860 75%) 75%|requested to date. completed 25 Virtual QA/QC - 10/29
The project will assess if Ul DR pilots and projects
are delivered in a way that allows evaluation of
results in consistent and valid manner. This effort Received feedback on DR- Complete C&I analysis using AMI
X1932 DR EM&V will also involve developing defensible estimates writeup on 7/25 (Bob and Awaiting data from Eversource (due [data (by end of Oct), complete
102|Support of kW savings from Ul DR programs/pilots. $225,000 $82,118 36% 45%| Data request for Eversource pending Ralph) and from Lisa via email [Oct) Eversource analysis in Nov
This study will provide data and information to
support expected revisions to Connecticut’s cost-
effectiveness tests. The research will address the
high priority gaps in NEIs in the Connecticut PSD:
(1) utility NEIs associated with low-income
programs, such as HES-IE and EAP discounts; (2)
health and safety NEIs associated with low- Complete draft of HES/HES IE Surveys,
income programs such as HES-IE; (3) residential Preliminary draft of HESand |preliminary review of arrearage data; |Arrearage analysis, (Q4 2021);
HP/HPWH NEIs; and (4) commercial participant Still waiting on arrearage-related data [HES IE surveys (September developing HES and HES IE samples  |Field HES / HES IE and SBEA
103|X1942 NEls NEIs. $325,000 $158,257 49%|  30%|from Eversource 2021) for surveys (Aug through Oct 2021)  |surveys (Q4 2021)
This study will update heating degree day (HDD)
X1931-7 Degree  |and cooling degree day (CDD) values for the CT Review draft submitted on 8/4/2021. |Review draft report submitted Finalize report based on review
104]Days Update Study [PSD. $9,900 $11,000[[ 111% 95%| Awaiting comments. 8/4/2021 Awaiting comments on review draft  [draft comments
X1931-3 New
Measure
Compressed Air This study will incorporate a new measure in the Awaiting comments on review draft Review draft report submitted Finalize report based on review
105]Systems PSD for Compressed Air Systems. $7,000 $17,000]| 243%| 95%|submitted 8/25/2021 8/25/2021 Awaiting comments on review draft |draft comments
This study will incorporate a new measure in the
X1931-4 New PSD for Advanced Lighting Controls. Additional
MeasureAdvanced |Primary research to be conducted starting in July Review draft submitted on 8/5/2021. |Review draft report submitted Finalize report based on review
106|Lighting Controls  |2021 for completion in fall 2021. $50,000 $33,000 66%)| 55%|Awaiting comments. 8/5/2021 Awaiting comments on review draft |draft comments
X1931-8 New This study will incorporate a new measure in the
Measure Advanced | psp for Advanced Commercial Thermostats.
Commercial Additional Primary research to be conducted Review draft report submitted Finalize report based on review
107]|Thermostats starting in July 2021 for completion in fall 2021. $30,000 $14,100 47%|  45%|No 8/9/2021 Awaiting comments on review draft [draft comments
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Reports on tasks completed by
3 10/14/21 Project Contractors
Project (and last
initial of 1% Are there Current Challenges / Current task, status, expected finish
4 |consultant) Description/Outcomes Budget Invoiced {Spent |% Done|Concerns / Issues Last Task Completed date Next step and its deadline
R2015. Secondary research study on various
issues related to next generation residential new
construction programs and approaches. Exploring
strategies, approaches, outcomes, market factors,
R2015. Low Load and benefits and costs concerning advanced
and All-Electric approaches to residential new construction that
Residential New |inform programs in their effort to stay ahead of Project initiation - October 1, Interim memo - end of October
108| Construction industry practices. $75,000 $14,000 19% 15%|None 2021 Initial research - end of October 2021 (2021
Scheduled background calls
C2117 - RCx Study to develop better estimates of retro- with utilities for last week of |Finalization of work plan, review of
109]Persistence Study [commissioning savings persistence. $50,000 $3,709 7%| 2%|All requested data has been received. |Sept/first week of Oct utility data - 10/15/21 Project kickoff - mid-Oct
R1968
RNC Baseline and  |RNC Baseline study involving on-site inspections Planning, expected completion:
110]Code Compliance |of homes built under the current building code. $350,000 S0 0% 0%|No None October 2021 Complete planning: October
SERA / Prahl / Wirtshafter / Left Fork / BuildingMetrics STATUS SUMMARY




