
Summer 2021 CT Evaluation Results Presentations - to inform 2022 PSD / C&LM Planning Newest items in yellow Updated 9/13/21

Row # Project Date/Time Consultant

UTIL 

DUE

Eversource Comments on 

Presentation / Report Done?

UI comments on 

Prez/Rept Done?

Tech 

Consultant EA Posting / Communication

Follow-up?  

Completed?

C1901

REPORT on C1901 C&I 

Sector-Wide Process 

Eval.

Sent for 

Comment 

6/25 ODC 9-Jul

7/16 Report comments 

Abbruscato (ES) rec'd; 7/12, 

Requested extension to 7/16

7/16 

Formal 

response

7/23 Oswald 

comments in email 23-Jul

Mosenthal 

Comments 

7/15

Released for comment 6/25 

(due 7/9)
Final report 

expected 

C1939

REPORT on C1939, 

Early Retirement

Sent for 

Comment 

6/22 ERS 6-Jul

Roman (ES) 7/7 comment 

memo on REPORT received.  

Comments from TCs also.

7/7 formal 

letter

7/27 Oswald 

comments 27-Jul

Mosenthal 

7/12 & 

Lawrence 

Comments

Released for comment 6/22 

(due 7/6)

Not yet 

completed / 

delayed

R1959

REPORT On R1959, 

Renov's & Add'ns

Sent for 

Comment 7/9 NMR 23-Jul

7/23 comments from 

Wethern

7/23 

comments

Comments 

provided 8/9.  

Comments coming 

soon noted in 7/26 

table / Oswald.

8/9 edited 

doc/comm

ents 

provided by 

Oswald

Released for comment 7/9 

(due 7/23)

EA team has 

received final 

report for 

review 9/10

2 X1941 MF Impact Evaluation

6/8 2pm & 

6/17 2pm TRC 1-Jul

Comments on Review Draft 

report.  Comments on 

spreadsheets / data 

verification issue.  TRC 

revised some RRs.

formal 

comments

7/30 Oswald Q's on 

application of some 

results

Prez (6/8) posted; revised 

prez 7/6 with Revised RRs.  

Review Draft report 

commented; final report 

shortly.

Final Report 

posted 7/23/21

3 X1939 Early Retirement 6/14 2pm ERS 28-Jun

Roman (ES) 7/7 comment 

memo on REPORT received.  

Comments from TCs also.

7/7 formal 

letter

7/27 Oswald 

comments 27-Jul

Issues to address based on 

7/7 ES comments.  

Presentation (6/14) and 

Review Draft Report (6/22) 

Posted by EA 

Sent response 

to TC and ES 

comments 8/20; 

Consultant had 

family medical 

emergency.  

4 R1959 SF Renov & Additions 6/17 10am NMR 1-Jul

Wethern (ES, 7/7) 

Comments from prez.  Said 

responses requested by 6/25 

(no); 6/30 Roman Req for 

extension

7/7, formal 

letter

Comments coming 

soon noted in 7/26 

table / Oswald.

Prez (6/17) and Review Draft 

Report (7/9) posted.  

Responses to comments via 

Memo 7/22/21

Received 

comments-will 

work on 

finalizing report.  

Responses in 

Draft Report 7/9 

and Memo 

response 

7/22/21  

5 X1931-6

Hours of Use 

Documentation 6/21 2-3:30 (w/7)ERS 5-Jul

Wethern (ES) 7/2 comments 

memo.

7/2 Formal 

letter

7/26 Oswald 

confirms UI in 

agreement with ES 

in table 26-Jul

8/5 distributed memo / 

tables.  Prez for 6 attached 

plus HOU Workbook posted 

by EA.  (RR analysis may 

extend past July pending 

data from utilities).

8/5 distributed 

Review draft 

memo / tables. 

Provided 

revised 

workbooks to 

address 

questions.



Row # Project Date/Time Consultant

UTIL 

DUE

Eversource Comments on 

Presentation / Report Done?

UI comments on 

Prez/Rept Done?

Tech 

Consultant EA Posting / Communication

Follow-up?  

Completed?

6 X1931-7

Degree Days Update 

(R&C) 6/21 2-3:30 (w/6)ERS 5-Jul

Wethern (ES) 7/2 comments 

memo.

7/2 Formal 

letter

7/19 Oswald 

Comment / Agree 

ES. Confirmed in 

table sent 7/26

7/19 

Response 

Oswald.

8/5 distributed memo / 

tables. Prez for 7 attached; 

needs zip code map.  (RR 

analysis may extend past July 

pending data availability 

from utilities).

8/5 distributed 

Review draft 

memo / tables

7 X1931-4

New Measure-Lighting 

Controls (R&C) 6/23 2pm ERS 7-Jul

7/16 comments on Phase 1, 

Roman (ES);On 7/13 Roman 

requested extension

7/16 

Formal 

response

7/20 Oswald 

Question, 7/28 

Oswald question

TC (DM) 

identified 

issue with 

watts 9/9- 

Eval agrees 

& 

correcting 

(9/10)

8/5 distributed memo.  

Updated Prez & 2 measure 

write-ups posted.  Expect 

updated measure write-ups 

and response to questions to 

be posted 7/23/21

8/5 distributed 

Review draft 

memo

8 C1901

C&I Sector-Wide 

Process Evaluation 6/24, 10am ODC 8-Jul

Responded to report 7/16 

Abbruscato (top line)

7/16 

Formal 

response

7/23 Oswald 

comments in email 23-Jul top line

9 X1931-1

ISP Com'l Boiler & 

Furnace Study 6/28 2pm ERS 12-Jul

7/13 formal letter 

Rambarran. 7/9 Rambarran 

ES Looking for results memo 

7/13 formal 

letter 

7/21 Oswald 

confirms 

agreement ES 

comments, 

reconfirmed 7/26 

table and 7/27 

email. 21-Jul

Prez posted - expecting 

comments on that 

document.  (EA expecting 

draft report ~7/23)

Responses to ES 

comments sent 

8/25; Review 

Draft memo 

sent 8/9/21

10 X1931-2

Coincidence Factor & 

Loadshape Study

6/30 2pm; 
(invitation was 

always correct) ERS 14-Jul

7/6 Q from Roman (ES) for 

old & new PSD values 

adjacent; not prepared that 

way.  7/7 Roman - Rqst for 

CFs according to defn in PSD. 

Only area of concern from 

ES.  EA Confirmed contractor 

working on this.

One 

request.  

7/14 email 

stating in 

agreement 

& no 

comments 

(Roman).

Question on 

use/reminder on 

procedures from 

Oswald 7/14 

(response sent 

7/15).  Revised 

question sent 7/19.  

7/19 

Oswald 

agree / 

same as ES; 

1 follow up 

comment 

7/19

Mosenthal 

comment 

7/18

Instructions to TC 7/16?; 

Original & Updated prez and 

spreadsheet 7/9  and 7/12 - 

added CFs, comparable CF 

based on avg demand for 

easier comparison; kept avg 

demand in table for ref.  EA 

Reviewing.  (EA Expects draft 

report ~7/23)

Review Draft 

memo distributed 

8/10.  Response to 

initial Oswald 

question sent 

7/15.  Response to 

2nd Oswald?

11 X2001

EUL / Measure Life 

Study 6/28 1pm Michaels 12-Jul

7/1 email from Roman (ES) 

that EUL values are 

acceptable

7/1 Email 

stating  

Agreement

7/26 Oswald 

confirms UI in 

agreement with ES 

in table 26-Jul

No response needed?  Wait 

to respond until hearing from 

UI.

Nothing further 

needed.



Row # Project Date/Time Consultant

UTIL 

DUE

Eversource Comments on 

Presentation / Report Done?

UI comments on 

Prez/Rept Done?

Tech 

Consultant EA Posting / Communication

Follow-up?  

Completed?

12 X2022

Educ, Engagement, 

Workforce Devp 6/29 3pm Illume 13-Jul

7/20 Roman Response on 

Workforce.  Request from ES 

for specific comments on 

Community Partnership App 

by 7/6.  Roman 6/30 (ES) 

Requested additional time 

to comment.

7/20 formal 

response on 

workforce. 

7/15 

response on 

APPLICATION 

comments 

(Roman)

7/20 confirmed UI 

in agreement / joint 

comments with ES.  

Confirmed in 7/26 

table. 20-Jul

Prez (short & long) posted 

6/25; 7/6 Posted specific 

comments on Community 

Partnership Application form 

(comments & PDF mark-up).  

Reviewing comments for 

response.

Nothing further 

needed (EA 

please confirm).

13

X1931-3 

(had 8 

sorry)

New Measure-Air 

Compressor

CHANGED TO 

6/30 3PM FROM 

6/29 1pm (w/8) ERS 14-Jul

9/7 Wethern 

comments/agree; 7/13 

Wethern letter; follow-up to 

question - no lead/lag 

needed 7/16 Roman (ES)

7/13 formal 

letter ; 7/16 

Q answ.

7/19 Oswald 

Comment / Agree 

ES; reconfirmed 

7/26 table.

Oswald 

agree 9/9 

with 

comments 

on refs; 

7/19 

Response 

Oswald.

Prez & Measure description 

posted. Reviewing for 

possible response.

Review Draft 

sent 8/25

14

X1931-8 

(sorry, 

had 3)

New Measure-

Advanced T-stat (C, R)

CHANGED TO 

6/30 3PM FROM 

6/29 1pm (w/3) ERS 14-Jul Wethern, ES, 7/7?

7/13 formal 

letter 

7/26 confirm 

agreement with ES 

in table; 7/20 

Oswald Question 26-Jul

Prez & Measure description 

posted. Reviewing comments 

for response.

Issued Review 

Draft 8/9/21

15 X1931-5

Com'l Refrig Efficiency 

Update Study

CANCELLED - 

USING SLOT FOR 

NEW MEASURES 

ABOVE (6/30 

3pm) ERS CANCELLED x x x

CANCELLED No presentation 

/ slow survey responses x

18 X1942 NEIs Study 7/1 10am NMR 15-Jul CANCELLED x x x

CANCELLED No presentation 

/ analysis not complete x

16 R2027 HP/HPWH Reliability 7/1, 11am with R1965NMR 15-Jul

Wethern (ES, 7/6) 

Comments

7/6 Formal 

Memo 

combo

Prez posted 7/1; response to 

ES comments 7/22

Response via 

memo EA Team 

7/22/21

19 R1965

HP/HPWH Baseline & 

Potential Assessment 7/1, 11am with R2027NMR 15-Jul

Wethern (ES, 7/6) 

Comments

7/6 Formal 

Memo 

combo

Prez posted 7/1; response to 

ES comments 7/22

Response via 

memo EA Team 

7/22/21



Row # Project Date/Time Consultant

UTIL 

DUE

Eversource Comments on 

Presentation / Report Done?

UI comments on 

Prez/Rept Done?

Tech 

Consultant EA Posting / Communication

Follow-up?  

Completed?

17 C2014

C&I Lighting Sat & 

Remaining Potential 7/1 4pm ERS 15-Jul

7/27 Q from Roman / 

response sent 8/5. 7/19 

Roman, asked Question.  

Utilities have requested an 

extension for review of 

these results / documents 

(on 7/12) to 22nd

8/5 response to 7/27/Q from 

Roman; 7/19 ERS/Frishman 

response to Roman 7/19 Q.  

Prez posted 6/28; Updated 

prez, stock turnover model, 

and memo posted 7/1.

Note a Review 

Draft Phase 1 

memo/report 

was posted to 

the meeting 

invitation on 

7/2.  Apologies - 

did not call 

attention to it.  

Answers many 

comments / 

questions.  


