CT-EEB PROJECTS PROGRESS SUMMARY - SIMPLIFIED GANTT CHART 4/2/2020

First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH is awaiting data
d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. D starts 14 day review period

2019 NOW==> 2020 Pct Pct | Budget
415|6|7|8|9]|10|12|120 1 |2|3084|5]|6]|7|8]9(|10]11|12 REPORT DATES UNDER QUESTION FROM COVID* Spent | Done in

Project (and initials of lead EA /draft
assignments) AM[J[J[A[S|O|N|Df J [FIM§AIM|J|J|A]S]O|[N|D Status Summary & Upcoming Committee Input % % Thous
C1634 Energy Conscious Blueprint Impact C1634. Consultants are working with EA to finalize analysis and
Evaluation (PJ;JC/DJ) d |D FP QC of sampled projects as well as write report. 89%| 89%| $1,239
C1635 Energy Opportunities (EO) Impact C1635. Expect to complete analysis in April and deliver a draft
Evaluation(DG; DJ/JC) d |D FP report by mid-May. 93%| 92%| $1,635

C1901.Working on data collection instruments. Both Ul and
Eversource have provided data, but will need to schedule calls

C1901 - C&I Sector-Wide Process with Utilities to get clarifications. COVID - may lose some sample

Evaluation (non-SBEA)(DG) d for analysis / timing ok 17%| 12% $593
C1906 SEM Design and C1906.Phase | Underway - Research and Development of SEM

Evaluation(SEM),(PJ) d (Phase 1) Evaluation Methods - Results Expected June 2020 19%| 20% $265
R1959 R1959. Fielding process IDIs (awaiting response from Ul program

Single-Family Renovations & Additions staff) and drafting homeowner and contractor survey

Potential Analysis, (LS) d|D FP instruments. All data requests are fulfilled. 30%| 30% $135

R1963A. Following a data call, Ul provided revised program data
(3/11/20) and NMR is now seeking clarity on these data -- issue
with the data could lead to gaps in analysis if unable to be
answered. The Ul data delay/issues leading up to this point have
extensively delayed a task slated for fall 2019 (program data
tracking review). Eversource has provided all data needed without
problem committing and adhering to due dates. NMR issued sales
data memo, completed program staff and stakeholder/supplier
IDIs; beginning to analyze the IDIs and hopefully wrap up the data
R1963a Short-Term Residential Lighting F tracking review after questions with Ul. Short term study delayed
Analysis, (LS) X Ix [x |x |x |d [D[P from data. 57%| 40% $110

R1963B.On March 9, 2020, coordinating with the EA Team, SCS
delayed the start of the on-site data collection based on the
developing situtation with the Coronavirus pandemic. Eversource
filed contingency plan with DEEP/PURA on 3/17/20 temporarily
pausing all on-site data collection. Proceeded with first round of
on-line product availability and pricing data collection with
National Retailers. Continuing to monitor DOE GSIL rulemaking
and industry reports on market conditions and their implication
R1963B: Short Term Residential Analysis, for residential lighting opportunity. COVID- Delay in

(LS) *dJD [FP 21?2 0? fieldwork/part of report 51%| 20% S40
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2019 NOW==> 2020 Pct Pct | Budget

415|6|7|8|9]|10|12|120 1 |2| 3084|5]|6]|7|8]9(|10]11|12 REPORT DATES UNDER QUESTION FROM COVID* Spent | Done in

Project (and initials of lead EA /draft
assignments) AM[J[J[A[S|O|N|Df J [FIMJAIM|J|[J|A]S|O[N|D Status Summary & Upcoming Committee Input % % Thous
R1965.While both Utilities missed data request due dates they
committed to, they have actively sought to fulfill the requests --
Eversource appears to have provided all data needed (still under review).

Market sizing and literature review in progress, data collection

R1965 instruments being drafted; manufacturer/distributor IDIs on hold given
HP/HPWH Baseline and Potential collaboration with NGRID Rhode Island and their requests to stop all
Assessment, (RW) d |D |outreach on behalf of NGRID. 34%| 25% $250

R1973.Consultants completed the literature review. Consultants
are updating the draft peer utility gudie based on EA Team
feedback and plan to submit the final guide by April 10. Goal to
complete peer utility interviews by end of April. Consultants are
also prepping to start the analysis of nationwide reatiler interview
R1973 Retail Non-lighting, (LS) d |D |FP data and sales data analysis in April. 23%| 20% $200

R1982. Sampling is held up due to issues fulfilling data request.
COVID-19 requires indefinite postponement of fieldwork. COVID

R1982 RHVAC/DHW Performance and delayed field work / metering; delays report that was expected
Potential Evaluation, (RW) *d|5/2021 - losing a season of metering 17% 2% $740
X1931 In-Depth PSD Review, (LS/PJ) 2] X1931. Draft list of priority measures for review with EA team 4/6 5% 2% $604

X1939. Phase | literature review in progress, will be followed by
external program staff interviews and existing program data
X1939 Early Retirement, (LS/RP) d D analysis Aug 2020 Phase 1 draft. 14% 5% $285

X1941. We have pulled the sample set of projects for the impact
evaluation. Due to COVID-19, we are exploring a remote or virtual
verification process as an alternative to field investigation. We
continue to review the 2020 CT PSD and compare the data
sources and calculation methods with approaches employed in
Technical Resource Manuals (TRMs) from other regions and
states and recent evaluation studies. We are also researching the
assumptions for the measures we have reviewed. COVID - PSD
X1941: Multifamily Impact Evaluation, Part ok; Delays impact eval as fieldwork expected mid-April; likely
(RW/DG) *dID |FP delays Aug 2020 report. 30%| 30% $369
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