
CT-EEB PROJECTS PROGRESS SUMMARY - SIMPLIFIED GANTT CHART 4/2/2020

First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH is awaiting data 

       d=draft to EA Team; D=Draft report expected for Committee review.  F-final report; T or P for Technical Meeting or Presentation.  D starts 14 day review period
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4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 REPORT DATES UNDER QUESTION FROM COVID* Spent Done in

Project (and initials of lead EA /draft 

assignments) A M J J A S O N D J F M A M J J A S O N D Status Summary & Upcoming Committee Input % % Thous

C1634 Energy Conscious Blueprint Impact 

Evaluation (PJ;JC/DJ) d D FP

C1634. Consultants are working with EA to finalize analysis and 

QC of sampled projects as well as write report. 89% 89% $1,239

C1635 Energy Opportunities (EO) Impact 

Evaluation(DG; DJ/JC) d D FP

C1635. Expect to complete analysis in April and deliver a draft 

report by mid-May. 93% 92% $1,635

C1901 - C&I Sector-Wide Process 

Evaluation (non-SBEA)(DG) d

C1901.Working on data collection instruments. Both UI and 

Eversource have provided data, but will need to schedule calls 

with Utilities to get clarifications.  COVID - may lose some sample 

for analysis / timing ok 17% 12% $593

C1906 SEM Design and 

Evaluation(SEM),(PJ) d (Phase 1)

C1906.Phase I Underway - Research and Development of SEM 

Evaluation Methods - Results Expected June 2020 19% 20% $265

R1959 

Single-Family Renovations & Additions 

Potential Analysis, (LS) d D FP

R1959. Fielding process IDIs (awaiting response from UI program 

staff) and drafting homeowner and contractor survey 

instruments. All data requests are fulfilled. 30% 30% $135

R1963a Short-Term Residential Lighting 

Analysis, (LS) x x x x x d D

F

P

R1963A. Following a data call, UI provided revised program data 

(3/11/20) and NMR is now seeking clarity on these data -- issue 

with the data could lead to gaps in analysis if unable to be 

answered. The UI data delay/issues leading up to this point have 

extensively delayed a task slated for fall 2019 (program data 

tracking review). Eversource has provided all data needed without 

problem committing and adhering to due dates. NMR issued sales 

data memo, completed program staff and stakeholder/supplier 

IDIs; beginning to analyze the IDIs and hopefully wrap up the data 

tracking review after questions with UI.  Short term study delayed 

from data. 57% 40% $110

R1963B: Short Term Residential Analysis, 

(LS) *d D FP ? ? ?

R1963B.On March 9, 2020,  coordinating with the EA Team, SCS 

delayed the start of the on-site data collection based on the 

developing situtation with the Coronavirus pandemic. Eversource 

filed contingency plan with DEEP/PURA on 3/17/20 temporarily 

pausing all on-site data collection. Proceeded with first round of 

on-line product availability and pricing data collection with 

National Retailers. Continuing to monitor DOE GSIL rulemaking 

and industry reports on market conditions and their implication 

for residential lighting opportunity.   COVID- Delay in 

fieldwork/part of report 51% 20% $40
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R1965 

HP/HPWH Baseline and Potential 

Assessment, (RW) d D

R1965.While both Utilities missed data request due dates they 

committed to, they have actively sought to fulfill the requests -- 

Eversource appears to have provided all data needed (still under review). 

Market sizing and literature review in progress, data collection 

instruments being drafted; manufacturer/distributor IDIs on hold given 

collaboration with NGRID Rhode Island and their requests to stop all 

outreach on behalf of NGRID. 34% 25% $250

R1973 Retail Non-lighting, (LS) d D FP

R1973.Consultants completed the literature review. Consultants 

are updating the draft peer utility gudie based on EA Team 

feedback and plan to submit the final guide by April 10. Goal to 

complete peer utility interviews by end of April. Consultants are 

also prepping to start the analysis of nationwide reatiler interview 

data and sales data analysis in April. 23% 20% $200

R1982 RHVAC/DHW Performance and 

Potential Evaluation, (RW) *d

R1982. Sampling is held up due to issues fulfilling data request. 

COVID-19 requires indefinite postponement of fieldwork.   COVID - 

delayed field work / metering; delays report that was expected 

5/2021 - losing a season of metering 17% 2% $740

X1931 In-Depth PSD Review, (LS/PJ) P X1931. Draft list of priority measures for review with EA team 4/6 5% 2% $604

X1939 Early Retirement, (LS/RP) d D

X1939. Phase I literature review in progress, will be followed by 

external program staff interviews and existing program data 

analysis   Aug 2020 Phase 1 draft. 14% 5% $285

X1941: Multifamily Impact Evaluation, 

(RW/DG) *d D FP

X1941. We have pulled the sample set of projects for the impact 

evaluation. Due to COVID-19, we are exploring a remote or virtual 

verification process as an alternative to field investigation. We 

continue to review the 2020 CT PSD and compare the data 

sources and calculation methods with approaches employed in 

Technical Resource Manuals (TRMs) from other regions and 

states and recent evaluation studies. We are also researching the 

assumptions for the measures we have reviewed.   COVID - PSD 

Part ok; Delays impact eval as fieldwork expected mid-April; likely 

delays Aug 2020 report. 30% 30% $369
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