
4/2/2020 CTEEB EVALUATION PROJECT DATA REQUEST TIMELINES
Notes Working to track 4 dates (Request/due; Call; utility commitment/agreement; delivery); working to get all contractors on all steps

C1634 Energy Conscious Blueprint Impact Evaluation

4/5/2018 Data Request #1 transmitted to Eversource & UI. Deadline of 4/20 requested. Emails from EA confirmed timing on 4/5.

4/10/2018

Data Call #1 with Eversource & UI. Deadline request extended to 4/27 at request of utilities. Emails from Eversource (4/17) & UI 

(4/20) confirmed 4/27 deadline. 

4/18/2018 Eversource data 1 of 2 uploaded.

4/27/2018 Eversource data 2 of 2 uploaded.

5/14/2018 UI data 1 if 1 uploaded.

5/17/2018 Data questions to Eversource and UI emailed. Deadline of 5/24 requested on follow-up emails on 5/21.

5/23/2018 Eversource data question responses received via email.

5/24/2018 UI data question response received via email.

6/13/2018

Data Call #2 with Eversource & UI. Deadline request extended to 7/6 (request #2, project files & monthly consumption) and 

7/20 (request #3, AMI consumption).

6/14/2018 Eversource commits via email for fulfilling data request #2 by 7/6, data request #3 by 7/20.

6/26/2018 UI commits via email for fulfilling data request #2 by 7/9, data request #3 by 7/20.

7/6/2018 Eversource delivers project data files, later found to be corrupted.

7/13/2018 Eversource delivers interval data
Slight data delays; project 

remains on schedule 7/20/2018 Eversource delivers new project data files, to replace corrupted files.
Slight data delays; project 

remains on schedule 7/24/2018 UI delivers project data files.

8/16/2018 UI & Eversource confirmations received for initial site visit contacts.

9/19/2018

Data request #2 & #3 follow-up emails to Eversource & UI sent. Request tracking workbook returned by 9/26 and fulfillment by 

10/10.

9/21/2018 Eversource confirmation on 10/10 requested fulfillment date.

10/2/2018

Follow-up emails to Eversource (requesting tracking workbook) and UI (requesting tracking workbook and confirmation of 

fulfillment date).

Problem - October 2018 10/10/2018

Eversource shared data tracking workbook with updates, as well as a monthly consumption data file (shared previously but not 

received by Evaluation team).

10/17/2018

Follow-up data meetings with UI regarding data gaps from requests #2 and #3. Most of the monthly consumption data 

provided will not be suitable since it was provided for improper date ranges. Additionally, no AMI data has been provided, and 

two set of project files have not been transmitted.

10/29/2018 Data requests #4 and #5 transmitted, with requested fulfillment by 11/9 and 11/16, respectively.

Problem 10/31/2018 Data meetings with UI and Eversource. All Eversource data committed to be delivered by 11/19. UI commitment not defined.

11/13/2018 Data received from Eversource.

11/16/2018 Data received from UI.

11/17/2018 Data received from UI. 

Outstanding data req 11/28/2018

Transmitted UI data tracker to EA. Still awaiting consumption data for many projects from first request (#2,3) and most projects 

from second request (#4,5).

Outstanding data req 12/4/2018

Transmitted UI data tracker to UI. Still awaiting consumption data for many projects from first request (#2,3) and most projects 

from second request (#4,5).

Outstanding data req 12/4/2018

Transmitted Eversource data tracker to EA and Eversource. Still awaiting project documents for a few projects and 

consumption data for many projects.

Dec-Site level data still an 

issue - gaps, etc. and delays 

a problem for schedule 12/5/2018 Data received form UI - currently being assessed for completeness.

12/18/2018 Data received from Eversource - currently being assessed for completeness. 

12/19/2018 Transmitted data issue impacts memo to EA. 

1/30/2019 Data call with UI and Eversource (?) to discuss format of provided data. Evaluated existing data for completeness.

1/30/2019 Data Request for PY18 tracking data

2/21/2019 PY18 tracking data received from UI and Eversource

DATA REQ's DONE 2/27/2019 Data call with UI and Eversource to discuss utility billing meter account numbers

C1635 Energy Opportunities (EO) Impact Evaluation
1/31/2018 Tracking system data request (#1) sent to PAs by EA rep; due 2/20/2018

2/5/2018

Tracking system data request (#1) follow-up call with EA rep, Miles Ingram and Rick Mascoli from Eversource, and Dick Oswald 

from UI

2/20/2018

Date that Miles Ingram and Rick Mascoli from Eversource, and Dick Oswald from UI committed to providing tracking system 

data (request #1) on 2/5/2018 call

2/16/2018 Received Eversource tracking system data (request #1) from Miles Ingram

3/8/2018 Received UI tracking system data (request #1) from Dick Oswald (UI cannot provide customer contact info for upstream)

4/3/2018

Data Request #2 - Requested small sample of three project files from each PA to check if tracking savings provided include net 

or gross realization rate adjustments; due 4/18/2018

4/6/2018

Miles Ingram fulfilled request (#2) for three Eversource project files. Tracking system estimates for all three projects verified to 

be gross savings without any net or gross realization rate adjustments
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4/11/2018-

4/12/2018

Dick Oswald fulfilled request (#2) for three UI project files. Tracking system estimates for two projects verified to be gross 

savings without any net or gross realization rate adjustments. The files provided for the  UI site accounted for 2.6 million kWh 

out of the 4.9 million kWh in the tracking system

4/12/2018

Requested additional files from UI (request #3) that account for the ~2.3 million kWh difference. Dick Oswald responded saying 

he would check on them on 4/12 or 4/13

4/16/2018

EA rep emailed Dick Oswald at UI regarding the additional file request (#3). Dick responded saying that the project was 

complex but that he would straighten it out by 4/18; due 4/18/2018

4/23/2018

EA rep provided tracking data summary to PAs to check against annual reports as a sanity check and asked Dick Oswald for an 

update on the additional files requested (#3). Dick responded saying that he had additional files that got the difference down 

to ~600,000 kWh and hoped to have the rest in "the next several days"

5/10/2018

EO electric and EO gas samples finalized and preliminary Upstream lighting sample presented during project kick-off meeting to 

DEEP, EAs, and PAs. Upstream lighting results in MA indicate that installation rate is the largest driver of program savings. The 

group decided that it would be best to understand how similar the Upstream programs are in MA & CT before finalizing this 

sample to see if our sample should focus more on installation rates and less on hours of use. 

5/14/2018-

5/15/2018

Data Request #3 - Detailed EO electric project files were requested from the PAs. Detailed EO gas and Upstream lighting data 

will be requested at a later date. Call held with the EA and PAs on 5/15 to discuss project data request. On 5/16 both PAs 

agreed via email that they could provide the data requested. UI agreed to do so by 5/30 and Eversource by 6/8. After some 

problems using the consultant's secure file transfer system, UI began providing files on 6/1.

5/15/2018 Call held with the EA and PAs to discuss the EO electric project data request. 

5/16/2018

Both PAs agreed via email that they could provide the data requested. Dick Oswald from UI agreed to do so by 5/30 and Miles 

Ingram from Eversource by 6/8. 

5/31/2018

Through the EA, the consultant requested permission from the PAs to speak with their upstream program managers and 

program vendor. 

5/31/2018 UI gave permission to speak with their program manager but not the vendor. 

6/1/2018 Eversource gave permission to speak with their program manager and their vendor.

6/4/2018

After some problems using the consultant's secure file transfer system, UI provided the requested detailed EO electric project 

files.

6/8/2018 Eversource provided the requested detailed EO electric project files.

8/19/2018 Data Request #4 - Detailed EO gas project files were requested from the PAs.

8/22/2018 Call held with the EA and PAs to discuss the EO gas project data request. 

8/22/2018 Miles Ingram from Eversource agreed (via email) to fulfill the EO gas project data request by 9/12/2018.

8/27/2018 Dick Oswald from UI agreed (via email) to fulfill the EO gas project data request by 9/12/2018.

9/12/2018 Miles Ingram from Eversource and Dick Oswald from UI provided the EO gas project data that was requested.

9/28/2018

Miles Ingram from Eversource was provided with a list of Eversource primary EO electric and gas sample sites for which 

working calculations that match the tracking savings were not initially provided.

Resolved 10/1/2018

Call held with the EA and Miles Ingram from Eversource to discuss the list provided on 9/28/2018. Miles agreed (via email) to 

provide any existing working calculations for sites in this list by 10/12/2018.

10/1/2018-

10/9/2018

Miles Ingram provided additional information for primary EO electric and gas sample sites for which working calculations that 

match the tracking savings were not initially provided.

11/5/2018

For the 117 EO electric sites in the primary sample, we have received working calculations that match the tracking savings for 

104, have ten for which such calculations are not available, and three with outstanding requests. 

11/5/2018

For the 32 EO gas sites in the primary sample, we have received working calculations that match the tracking savings for 24, 

have two for which such calculations are not available, and six with outstanding requests. 

outstanding data Dec/ most 

provided 11/30/2018

For the 117 EO electric sites in the primary sample, we have received working calculations that match the tracking savings for 

104, have 11 for which such calculations are not available, and one with an outstanding request. 

No additional data? Dec 11/30/2018

For the 32 EO gas sites in the primary sample, we have received working calculations that match the tracking savings for 25 and 

have seven for which such calculations are not available.

2/5/2019

For the 117 EO electric sites in the primary sample, we have received working calculations that match the tracking savings for 

106, have ten for which such calculations are not available, and one outstanding request that was made for a replacement site 

on 1/31/2019.

2/5/2019

For the 32 EO gas sites in the primary sample, we have received working calculations that match the tracking savings for 26 and 

have six for which such calculations are not available.

2/5/2019

Received Eversource's 2018 Upstream lighting program data; which included end user name and address as requested on 

1/31/2018 and approved by Miles Ingram from Eversource and Dick Oswald from UI on 2/5/2018.

2/15/2019

Dick Oswald from UI expressed concerns about performing on-site visits to evaluate the Upstream Program and requested that 

the consultant and the EA research the standard practice for evaluating C&I upstream programs. 

2/22/2019

After researching previous evaluations of similar programs, the consultant and the EA reported to UI that C&I upstream 

programs are typically evaluated through the performance of site visits whenever end user name and address are available. 

2/24/2019 Jane Lano from UI agreed that on-site visits should be performed to evaluate the 2018 Upstream Program. 

2/25/2019

The consultant requested UI's 2018 Upstream Program data; including end user name and address from Dick Oswald at UI and 

asked when he thought he would be able to provide it.  There was a several week delay as UI originally opposed sending the 

upstream participant name and address data for 2018 participants. After lenghty discussions UI agreed to provide the the 

requested data.

3/1/2019

Received UI's 2018 Upstream lighting program data; which included end user name and address as requested on 1/31/2018 

and approved by Miles Ingram from Eversource and Dick Oswald from UI on 2/5/2018.

3/1/2019

For the 117 EO electric sites in the primary sample, we have received working calculations that match the tracking savings for 

107 and have ten for which such calculations are not available.

3/22/2019

Since the PSD calculations for upstream lighting do not provide much detail, the EA rep requested the exact factors and 

assumptions used to calculate the 2018 PY savings in the data that was provided from Miles Ingram of Eversource and Dick 

Oswald of UI.
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3/28/2019 Dick Oswald provided the factors and assumptions used by UI to calculate their 2018 Upstream lighting program savings.

4/5/2019

Miles Ingram provided the factors and assumptions used by Eversource to calculate their 2018 Upstream lighting program 

savings.

8/5/2019 Requested gas billing data for 16 Eversource sites from Miles Ingram and for five UI sites from Dick Oswald.

9/13/2019 Received gas billing data for 16 Eversource sites from Miles Ingram.

Incomplete data 9/24/2019

Received gas billing data for three UI sites from Dick Oswald; data for other two sites that it was requested for could not be 

provided due to "unusual circumstances".

DATA REQ's DONE

C1901 - C&I Sector-Wide Process Evaluation (non-SBEA)

1/31/2020 Met with UI to clarify program material request

10/17/2019 Met with UI to confirm understanding of UI's C&I programs and understand what data are available

11/7/2019 ODC sends Data Request #1 to UI and Eversource. Requested available data/materials by 12/6/19

11/15/2019

Discussed data request #1 with UI and Eversource. Utilities agree to provide program materials and 2017-18 data by 12/13 and 

2019 data in early 2020

11/22/2019

ODC sends final data request #1 with some changes to original based on discussions with utilities on 11/15. Email also includes 

request to confirm dates requested data can be provided.

11/22/2019 ODC sends UI invitation to file sharing site

12/2/2019 UI responds saying that they are required to use their own file sharing site and asks for ODC contacts

12/2/2019 ODC sends lists of contacts for UI file sharing site

12/4/2019 Requested list of 2017-2019 SBEA participants via email

12/12/2019 ODC sends reminder about Data Request #1 to UI and Eversource, asking for status on program materials and 2017-18 data

12/17/2019 UI responds saying that they are close to getting contract signed

12/20/2019 Received program materials from Eversource

1/13/2020 Received 2017-2018 program data from Eversource

1/24/2020 Received 2019 program data from Eversource

1/23/2020 ODC holds project kickoff call. UI asks during call if there have been any data requests. 

1/23/2020 Dakers Gowens forwards UI final data request #1 from 11/22/19

1/23/2020 UI emails asking for list of ODC contacts for UI file sharing system

1/31/2020 UI and ODC have conference call to discuss data request #1. UI agrees to provide program materials and data by 2/14

2/4/2020 UI sends ODC contract for evaluation

2/7/2020 ODC sends follow up email restating UI's delivery of program materials and data by 2/14

2/13/2020

UI sends ODC program materials. ODC asks when to expect program/customer data, UI says "sometime in the next few days, I 

hope."

2/19/2020 ODC follows up with UI asking about status on program/customer data. No response.

3/3/2020 ODC sent email to UI checking on data status. No response.

ES data ok; missing UI data 3/26/2020 UI provided initial data. Request not complete; needs follow-up.

3/31/2020 Eversource provided request #2.

Need to meet with Utilities about their data.

C1906 SEM Design and Evaluation

None to date 1/0/1900 1/0/1900

R1959  Single-Family Renovations & Additions Potential Analysis

11/8/2019 Submitted data request 1a and 1b (due Nov 27)

11/14/2019 Miles emails that this due date (11/27/19) works and that a data call is unnecessary

11/27/2019 Miles provides program data

12/3/2019 NMR reminded UI about the data request (to confirm availability, not deliver)

12/3/2019 NMR informally requested program tracking data request to Eversource

12/4/2019 Miles shared tracking data

12/12/2019 Eversource immediately responded to a clarifying question

1/7/2020 NMR reminded UI about the data request (to confirm availability, not deliver)

1/20/2020 NMR reminded UI about the data request (to confirm availability, not deliver)

1/20/2020 Dick questioned the data request format

1/30/2020 Dick confirmed he received the data request but provides no commitment about timeline

1/31/2020 Dick indicated that UI does not have information to share

OK Summary All data requests are fulfilled

R1963a Short-Term Residential Lighting Analysis

9/11/2019 Data request call held; attendees: Miles (Eversource); Dick, Will (UI); Nicole, David (NMR); Rob C. (Cadeo); Lisa, Bob (EA Team)

9/16/2019 Data request 1 issued (due date 10/28/19)

9/17/2019 Miles confirms via email that Eversource can meet due date

9/25/2019 UI says they cannot provide data until contracting is complete

9/27/2019 Lisa S. reminds UI they need to commit to a timeline and indicate if they can/cannot provide data

10/25/2019 Miles delivered Eversource data

CT EEB Eval Admin Team Page 3 DATATIMELINE



1/7/2020 NMR requested update from UI

1/20/2020 NMR requested update from UI

1/20/2020 Will indicated via email that UI will provide data sometime around 1/24 or so

2/5/2020 NMR shared previous UI correspondence with Joel Kopylec

2/7/2020 During a program staff IDI with Eversource, they verbally commited to sharing a retailer list

2/10/2020 NMR reminded UI of lateness in data

2/11/2020 Dick emails that he is attempting to share data

2/13/2020 Dick shares program data

2/14/2020 Sharon Guarino (UI) shares a retailer list

2/18/2020 SCS reminds Eversource about retailer lists

2/19/2020

Miles emails that he forwarded the request for the retailer list to program staff and will send whatever he receives ASAP (no 

firm date)

2/20/2020 Miles shares retailer list

2/21/2020 Miles shares full 2019 retail lighting data

Data quality problems UI 2/24/2020 NMR emails UI a memo with data issues

2/24/2020 Dick confirms receipt of memo but indicates he cannot answer questions

2/27/2020

Dick indicates that they hope to share a dataset the week of 3/2 and answers data dictionary questions but confirms they do 

not have a data dictionary

3/11/2020

Data call held with UI; attendees: Lisa S. (EA Team), Sharon and Joel (UI), Nicole and Lisa W. (NMR), Rob Carmichael (Cadeo), 

Seth (SCS)

3/11/2020 As promised, Joel shares revised program data immediately after data call

3/25/2020 NMR sends UI clarifying questions

3/26/2020 Joel confirms receipt of clarifying questions

4/1/2020 Sharon (UI) indicates that she will try to respond to the questions on 4/2

ES data ok; Problematic UI 

data still Summary

Eversource has met all due dates in a timely manner. After significant delay, UI provided problematic data; after much 

correspondence and a data call, they provided new data, but the NMR team has identified gaps and is waiting for a response

R1963B: Short Term Residential Analysis

mid-2019 NMR requested program sales data from both Eversource and UI.

10/25/2019 2015-19 data provided by Eversource

2/13/2020 data provided by UI

2/24/2020 NMR/SCS provided comments/issues to UI regarding data limitations.

3/11/2020 Call scheduled with UI/NMR/SCS/Sera to discuss data issues.

3/11/2020 2nd round of data provided by UI

3/25/2020 NMR/SCS/Cadeo provided comments/issues to UI regarding data limitations for the 2nd round data.

3/26/2020 Email from Joel indicating Sharon would respond to questions

4/1/2020 Email from NMR to UI asking for follow-up

4/1/2020 Response from Sharon Guarino (UI) indicating that she will look into the questions 4/2/20

OK 1/0/1900 1/0/1900

2/7/2020 SCS requests retailer list from Eversource.

2/14/2020 Follow-up with Eversource via email.

2/20/2020 Eversource provides retailer list.

2/14/2020 SCS requests retailer list from UI.

2/14/2020 UI provides retailer list.

R1965  HP/HPWH Baseline and Potential Assessment

1/13/2020 Submitted data request 1 (due dates vary by component: 1/24, 2/21, and 2/28)

1/14/2020 Dick and Miles provided dates they could attend the call

1/14/2020 NMR emailed the time of the call and sent an invite

1/16/2020

Held data call with Eversource, but UI did not show up (Attendees: Miles, Eversource; Nicole, Jared, Rohit, NMR; Lisa, Bob, EA 

Team)

1/16/2020 Miles verbally confirmed due dates are attainable [1/24, 2/21, and 2/28]

1/16/2020 NMR emailed meeting minutes from the Eversource call which reflected that he agreed to the due dates

1/16/2020 NMR requested (via email) times to meet with UI

1/16/2020 NMR requested (via email) times to meet with UI

1/17/2020 Dick asked for the data request and indicated he hadn't received it.

1/20/2020 NMR requested (via email) times to meet with UI

1/27/2020 NMR requested (via email) times to meet with UI

1/24/2020 Miles emailed program materials (request 1a)

1/28/2020 Miles emailed more program materials (request 1a)

2/3/2020 NMR requested (via email) times to meet with UI

2/3/2020 Dick emailed times that he and Alyson (program staff person) could attend

2/4/2020 NMR asked (via email) Miles if Eversource could provide REM/Rate files

2/5/2020

Held data call with UI (Attendees: Dick, Joel, UI; Nicole, Jared, Rohit, NMR; Lisa, Bob, EA Team) -- Alyson did not end up 

attending

2/5/2020 Dick verbally confirmed due dates are attainable [1/24, 2/21, and 2/28], but one due data passed.
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2/11/2020 NMR emailed meeting minutes from the UI call which reflected that Dick agreed to the due dates

2/11/2020 Miles emailed that Eversource could provide the REM/Rate files "in a couple weeks"

2/11/2020 Miles emailed that Eversource could provide the REM/Rate files "in a couple weeks"

2/12/2020 Miles offered further clarification on previous item via email

2/12/2020 Miles offered further clarification on previous item via email

2/18/2020 NMR offered further clarification on previous item via email

2/20/2020 Miles provided RNC tracking data (request 1b and 1c, partial)

2/21/2020 Miles clarified via email one field in the program data provided the previous day

2/21/2020 Dick described via email the data he would provide

2/24/2020 Dick provided HPWH data (request 1c, partial)

2/26/2020 NMR reminded Miles about the remainder of requests 1b and 1c

2/26/2020 Miles indicated that Eversource is pulling the data (could not provide an estimate, though indicated they are fast tracking it)

2/26/2020 Miles emailed information in response to request 1d

2/27/2020 NMR reminded Eversource of the urgency of request 1b and 1c

2/27/2020 Miles shared that Eversource is fast-tracking the remainder of 1b and 1c data

2/27/2020 Miles shared the 2020-2021 CT screening model (request 1d)

2/27/2020 NMR identified that UI did not provide necessary data and reminded them of the urgency of supplying it (requests 1b and 1c)

2/27/2020 Dick left Nicole (NMR) a voicemail expressing confusion about the data request and indicated he did not attend the call on 2/5

2/27/2020 Nicole forwarded Dick the data call minutes answering his questions and asked to schedule a call

3/3/2020

Held follow-up data call with UI to address request 1b and 1c (Attendees: Lisa, Bob, EA Team; Nicole, Jared, NMR; Kevin, 

Evergreen; Dick, Alyson, UI)

3/3/2020

Alyson (UI) verbally indicated she would send some data by 3/6 but confirmed that she never received the data request which 

has been reshared multiple times [NMR sent meeting minutes 3/4]

3/3/2020 Miles sent additional data (request 1b and 1c)

3/3/2020 Alyson (UI) sent additional data (request 1b)

Data problems 3/5/2020 NMR emails UI describing insufficiency of data and asking for clarification

3/6/2020 Dick confirms UI received emails and indicates they will provide responses "early next week"

3/9/2020 Kevin (Evergreen) reaches out to Miles about missing contact information (request 1c)

3/10/2020 Miles provides contact information (request 1c)

3/11/2020 NMR emails Miles about inconsistency in numbers (request 1b)

3/20/2020 Miles shares missing data (request 1b)

3/25/2020 Joel confirms UI is seeking customer contact information, expecting it "fairly quickly"
ES Delivered data; UI not 

yet but actively working on 

it Summary

NMR confirming, but Eversource appears to have provided all data needed. UI has not provided all data needed, but is actively 

trying to satisfactorily fulfill requests. 

R1973 Retail Non-lighting

10/1/2019 Initial data request call with Utilities

11/21/2019 Data Request sent to Lisa

12/11/2019 Data Request sent to UI and Eversource

12/17/2019 Utilities confirmed they would fulfill access to ICF portal by January 2020

12/17/2019 Utilities confirmed they would provide shelf assortment data by April 2020

1/6/2020 Consultants received access to the ICF portal from Eversource

1/30/2020 Consultants received access to the ICF portal from UI

1/6/2020 Consultants received shelf assortment data (Q1-Q4 2019) from both Eversource and UI

OK 1/6/2020 Eversource/UI will send quarterly shelf survey data for 2020 as it is available (by April 2020)

1/0/1900 1/0/1900

1/0/1900 1/0/1900

RHVAC/DHW Performance and Potential Evaluation

2/5/2020 data request call with NMR and UI to confirm that UI can deliver HP program data by 2/21/20.

2/3/2020 email from Nicole Rosenberg (NMR) confirming that Eversource can meet the data request timeline (2/21/20)

2/24/2020 Data sent by UI; incorrect data

2/27/2020 Eversource emailed NMR to confirm that they are working on the request.

3/3/2020 Data meeting with UI.

3/4/2020 Data in review (Eversource and UI)

ES ok; UI Data hold-up 

jeopardizing project on-sites 

/ schedule may suffer 6 

month delay 3/6/2020 Informed NMR that Eversource HPWH data had no contact information

3/10/2020 Eversource confirmed that contact data was available

3/10/2020 Evergreen downloaded Eversource data for HPWHs

3/24/2020 Contacted NMR for status update on Eversource HVAC data and UI data

ES ok; UI Data hold-up 

delayed on-site recruitment 

but subsequently stopped 

by COVID.  Still need data 

for recruitment / surveys & 

metering.  Lost season. 3/24/2020 NMR updated Evergreen; Evergreen downloaded new Eversource HVAC Data; still waiting on UI
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1/0/1900

1/0/1900

X1931 In-Depth PSD Review

2/14/2020 Data for this project included in x1939 request. Data request #1 submitted to EA team - request for program tracking data

3/5/2020 Data for this project included in x1939 request. Data request #1 sent to Utilities

3/13/2020 Data for this project included in x1939 request. Data request #1 call with Utilities
ES provided data; UI not 

mentioned 3/31/2020 Data for this project included in x1939 request. Eversource provided data for Data Request #1

X1939 Early Retirement

2/14/2020 Data request #1 submitted to EA team - request for program tracking data

3/5/2020 Data request #1 sent to Utilities

3/13/2020 Data request #1 call with Utilities
ES provided data; UI not 

mentioned 3/31/2020 Eversource provided data for Data Request #1

1/0/1900

1/0/1900

1/0/1900

X1941 Multifamily Impact Evaluation

12/23/2019

Data request X1941-1-TRC (request for program databases) submitted to utilities. Main points of contact: Miles Ingram from 

Eversource and Dick Oswald from UI

1/8/2020 X1941-1-TRC mandatory utility data meeting held

1/27/2020 X1941-1-TRC original utility submittal deadline

2/5/2020 X1941-1-TRC utility submittal deadline that utilities agreed to during data meeting

1/29/2020 UI provided data for X1941-1-TRC - incomplete (missing street address and premise ID)

2/20/2020 Eversource provided all requested data for X1941-1-TRC

2/25/2020 Consultant submitted X1941-1a-TRC to UI requesting missing data

2/26/2020 UI provided all requested data for X1941-1-TRC

2/28/2020 meeting with Eversource and consultants to discuss data provided for X1941-1-TRC

Delayed one month; now 

OK 1/0/1900

Data request X1941-1-TRC (request for program databases) was fulfilled one month later than originally requested. UI originally 

provided the data with two critical data fields missing. UI provided the requested data on 2/26/20. Eversource provided the 

requested data on 2/20/20.

3/11/2020 Data request X1941-2-TRC (request for project files for small sample of projects) submitted to Eversource

3/16/2020 X1941-2-TRC mandatory utility data meeting held with Eversource

3/16/2020 Eversource sent email stating that they will project X1941-2-TRC data by 3/27/20

3/17/2020

TRC gave Eversource the option to provide project files for a small sample of projects or for the full sample. Eversource chose 

the full sample. TRC will resubmit data request X1941-2-TRC after the EA team has reviewed the sample.

3/23/2020 Data request X1941-2b-TRC (request for project files for small sample of projects) submitted to UI

In consultant court. 3/23/2020

X1941-2b-TRC mandatory utility data meeting held with UI. TRC will resubmit data request X1941-2b-TRC after the EA team has 

reviewed the sample.

1/0/1900 1/0/1900
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