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2 |CT-EEB 2016 EVALUATION PROJECTS UPDATE - STATUS SUMMARY
Reports on tasks completed by
3 9/3/20 Project Contractors
Project (and last initial of SThru [Percent [Percent [Are there Current Challenges / Current task, status, expected finish
4 |consultant) Budget Invoiced Date [Spent Done Concerns / Issues Last Task Completed date Next step and its deadline
Cadmus submitted the final
C1634 Energy Conscious report to EA with comments
Blueprint Impact from the I0Us incorporated |Consultants are working with EA to
53 |Evaluation $1,238,556| $1,210,931 98% 98%|None on 8/26/2020. finalize reports. None
C1635 Energy
Opportunities (EO) Final Report Approved: August  |Final Presentation: September 2, Final Presentation: September
55 |Impact Evaluation $1,635,049| $1,520,086 93% 100%|None at this time. 28, 2020 2020 2,2020
Data collection instrument design
completed and last batch submitted |Finished designing data
for utility approval on 7/21. Waiting |collection instruments (7/21).
Upstream Lighting on approval of sample designs for  |Waiting for utility approval on
C1901 - C&lI Sector-Wide Still need approval on final batch of  [implementer interview (7/9). |Inst 1-6 to launch data collection final batch. Started
Process Evaluation (non- instruments. Sample designs for Inst 1{Submitted sample design for |efforts. Drafting sample designs for [programming and testing
62 |SBEA) $593,355 $303,121 51% 40%|6 submitted for review. Inst 1-6 on 8/27/2020. Inst 7-10. surveys.
7/23/2020 - Scoping Research and Development of Document and present SEM
C1906 SEM Design and interviews completed with all|Evaluation Methods, Data collection [Evaluation Methods; Deadline -
63 |Evaluation $264,880 $84,072| 6/30 32% 30%|No CT and non-CT respondents. |-9/15/2020 September 15, 2020
R1959
Single-Family Renovations
& Additions Potential Through Entered field with contractor |Setting up models for pot Complete contractor survey
77 |Analysis $135,000 $107,884(Jul 2020 80% 65%|0 survey, Aug 2020 assessment, late-Sept 2020 fielding, late-Sept 2020
R1963a Short-Term
Residential Lighting Through Comments on report from Eversource Submitted draft report, early-|Awaiting remainder of report Submit revised report, mid-Sept
78 |Analysis $110,000 $98,967/1ul 2020 90% 97%|(expected 8/4) Jul 2020 comments, early-Sept 2020 2020
R1963B: Short Term Under Task 3: Prepared Draft
79 |Residential Analysis $40,000 $40,000 100% 95%|No. report. Under Task 3: Revising Draft report. |Revising Draft Report.
R1965 Drafting installer survey instrument
HP/HPWH Baseline and Through Completed fielding and analysis of mrf/distr IDIs, Sept  |Finalize installer survey
80 |Potential Assessment $250,000 $190,783|1ul 2020 76% 60%|0 distributor IDIs, Aug 2020 2020 instrument, Sept 2020
Working with EA Team to finalize
Submitted PSD and Program [Draft Report, awaiting comments Submit Draft Report for review
81 |R1973 Retail Non-lighting $199,762 $189,770 95% 95%|None Planning Memo (7/21/20) from EA Team (9/16/20) (9/25/20)
We received RASS and Eversource data and
are finishing processing it for a recruitment
database. We have received DHP and
HPWH data from Ul with viable contact Complete recruitment database
information, but no data (yet) for ducted Sample plan, equipment with NMR and either adjust
R1982 HVAC/DHW heat pumps. No strict deadline given All protocols and technical  |configuration. Most equipment is scope due to COVID or wait
Performance and COVID-19 postponement, and utility focus |infrastructure are complete |configured. Sample plan TBD, until it is easier to get into the
82 |Potential Evaluation $740,000 $157,000 21% 19%]|on COVID-19 impacts. as of March 25th. pending data. field
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P2-1: Secondary research - In-|
depth review of priority
measures. Delivery of P2-2: Two presentations on measure
detailed review workbook reviews complete. Research Interim presentation of
X1931 In-Depth PSD and redline of PSD - July 31, |presentation to be scheduled mid- |prioritized research options for
83 |Review $604,211 $230,000 6/1 38% 40%|No 2020. August. next Phase of the study.
In progress - literature review,
interview surveys, data request #1,
Comments on program staff |program data analysis, final detailed
84 |X1939 Early Retirement $284,543 $94,286| 6/30 33% 35%]|N/A survey instruments on 8/25 |design Phase | analysis and research
Recommended updates to CT
Eversourse Data Request 3R (deadline 2020 PSD values for
X1941: Multifamily 9/4/20) and Data Request 4 (deadline Mulitifamily measures, July |Data collection for impact Data collection for impact
85 |Impact Evaluation $369,054 $290,351 79% 73%|9/18/20) 22,2020 evaluation, October 15, 2020 evaluation, October 15, 2020
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