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CT-EEB 2016 EVALUATION PROJECTS UPDATE -

PART 1 - MONTHLY 

STATUS SUMMARY

9/3/20

Reports on tasks completed by 

Project Contractors
Project (and last initial of 

consultant) Budget Invoiced

$Thru 

Date

Percent 

Spent

Percent 

Done

Are there Current Challenges / 

Concerns / Issues Last Task Completed

Current task, status, expected finish 

date Next step and its deadline

C1634 Energy Conscious 

Blueprint Impact 

Evaluation $1,238,556 $1,210,931 98% 98% None

Cadmus submitted the final 

report to EA with comments 

from the IOUs incorporated 

on 8/26/2020. 

Consultants are working with EA to 

finalize reports. None

C1635 Energy 

Opportunities (EO) 

Impact Evaluation $1,635,049 $1,520,086 93% 100% None at this time.
Final Report Approved: August 

28, 2020

Final Presentation: September 2, 

2020

Final Presentation: September 

2, 2020

C1901 - C&I Sector-Wide 

Process Evaluation (non-

SBEA) $593,355 $303,121 51% 40%

Still need approval on final batch of 

instruments. Sample designs for Inst 1-

6 submitted for review.

Upstream Lighting 

implementer interview (7/9). 

Submitted sample design for 

Inst 1-6 on 8/27/2020.

Data collection instrument design 

completed and last batch submitted 

for utility approval on 7/21. Waiting 

on approval of sample designs for 

Inst 1-6 to launch data collection 

efforts. Drafting sample designs for 

Inst 7-10.

Finished designing data 

collection instruments (7/21). 

Waiting for utility approval on 

final batch. Started 

programming and testing 

surveys.

C1906 SEM Design and 

Evaluation $264,880 $84,072 6/30 32% 30% No

7/23/2020 - Scoping 

interviews completed with all 

CT and non-CT respondents.

Research and Development of 

Evaluation Methods, Data collection  

- 9/15/2020

Document and present SEM 

Evaluation Methods; Deadline - 

September 15, 2020
R1959 

Single-Family Renovations 

& Additions Potential 

Analysis $135,000 $107,884
Through 

Jul 2020 80% 65% 0

Entered field with contractor 

survey, Aug 2020

Setting up models for pot 

assessment, late-Sept 2020

Complete contractor survey 

fielding, late-Sept 2020

R1963a Short-Term 

Residential Lighting 

Analysis $110,000 $98,967
Through 

Jul 2020 90% 97%
Comments on report from Eversource 

(expected 8/4)

Submitted draft report, early-

Jul 2020

Awaiting remainder of report 

comments, early-Sept 2020

Submit revised report, mid-Sept 

2020

R1963B: Short Term 

Residential Analysis $40,000 $40,000 100% 95% No.

Under Task 3: Prepared Draft 

report. Under Task 3: Revising Draft report. Revising Draft Report.

R1965 

HP/HPWH Baseline and 

Potential Assessment $250,000 $190,783
Through 

Jul 2020 76% 60% 0

Completed fielding 

distributor IDIs, Aug 2020

Drafting installer survey instrument 

and analysis of mrf/distr IDIs, Sept 

2020

Finalize installer survey 

instrument, Sept 2020

R1973 Retail Non-lighting $199,762 $189,770 95% 95% None

Submitted PSD and Program 

Planning Memo (7/21/20)

Working with EA Team to finalize 

Draft Report, awaiting comments 

from EA Team (9/16/20)

Submit Draft Report for review 

(9/25/20)

R1982 HVAC/DHW 

Performance and 

Potential Evaluation $740,000 $157,000 21% 19%

We received RASS and Eversource data and 

are finishing processing it for a recruitment 

database. We have received DHP and 

HPWH data from UI with viable contact 

information, but no data (yet) for  ducted 

heat pumps. No strict deadline given 

COVID-19 postponement, and utility focus 

on COVID-19 impacts.

All protocols and technical 

infrastructure are complete 

as of March 25th.

Sample plan, equipment 

configuration. Most equipment is 

configured. Sample plan TBD, 

pending data.

Complete recruitment database 

with NMR and either adjust 

scope due to COVID or wait 

until it is easier to get into the 

field
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X1931 In-Depth PSD 

Review $604,211 $230,000 6/1 38% 40% No

P2-1: Secondary research - In-

depth review of priority 

measures. Delivery of 

detailed review workbook 

and redline of PSD - July 31, 

2020.

P2-2: Two presentations on measure 

reviews complete. Research 

presentation to be scheduled mid-

August.

Interim presentation of 

prioritized research options for 

next Phase of the study.

X1939 Early Retirement $284,543 $94,286 6/30 33% 35% N/A

Comments on program staff 

survey instruments on 8/25

In progress - literature review, 

interview surveys, data request #1, 

program data analysis, final detailed 

design Phase I analysis and research

X1941: Multifamily 

Impact Evaluation $369,054 $290,351 79% 73%

Eversourse Data Request 3R (deadline 

9/4/20) and Data Request 4 (deadline 

9/18/20) 

Recommended updates to CT 

2020 PSD values for 

Mulitifamily measures, July 

22, 2020

Data collection for impact 

evaluation, October 15, 2020

Data collection for impact 

evaluation, October 15, 2020
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