
CT-EEB PROJECTS PROGRESS SUMMARY - SIMPLIFIED GANTT CHART 9/3/2020

First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH is awaiting data 

       d=draft to EA Team; D=Draft report expected for Committee review.  F-final report; T or P for Technical Meeting or Presentation. *Data coll'n holdup Covid; m-interim memo; b-PSD briefing; D starts 14 day review period

2020 <==NOW Pct Pct Budget

8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 REPORT DATES UNDER QUESTION FROM COVID* Spent Done in

Project (and initials of lead EA /draft 

assignments) A S O N D J F M A M J J A S O N D Status Summary & Upcoming Committee Input % % Thous

C1634 Energy Conscious Blueprint Impact 

Evaluation (PJ;JC/DJ) d

b

D FP

C1634. Consultants are working with EA to finalize reports. 

Consultants submitted the final report on 8/26/2020. 98% 98% $1,239

C1635 Energy Opportunities (EO) Impact 

Evaluation(DG; DJ/JC) d

b

D FP

C1635. Final report approved 8/28/2020; Final presentation 

9/2/2020 93% 100% $1,635

C1901 - C&I Sector-Wide Process 

Evaluation (non-SBEA)(DG) d

C1901.Completed staff interviews. All study instruments have 

been approved by EA Team (waiting on approval of last batch 

from UI).  Both UI and Eversource have provided data and all 

issues are resolved. Sample design memos for Instruments 1-6 

submitted for EA Team review on 8/27/2020. Upstream Lighting 

sample memo to follow in Sep. 51% 40% $593

C1906 SEM Design and 

Evaluation(SEM),(PJ) d (Phase 1)

C1906.Phase I Underway - Research and Development of SEM 

Evaluation Methods - Results Expected September 2020 32% 30% $265

R1959 

Single-Family Renovations & Additions 

Potential Analysis, (LS) d D FP

R1959. Data collection in progress. On track to submit draft 

report this fall. 80% 65% $135

R1963a Short-Term Residential Lighting 

Analysis, (LS) x x x x

m 

b d D

F

P
R1963A. Draft report submitted. Received TC and UI comments. 

Eversource still preparing their comments. 90% 97% $110

R1963B: Short Term Residential Analysis, 

(LS)

*

d 

D

*

F

P

* ? m

d

D

F

P

R1963B.Prepared draft report for project for review by EA Team. 

Worked through questions/issues.  Revisions to the report will be 

complete 9/10/20 100% 95% $40

R1965 

HP/HPWH Baseline and Potential 

Assessment, (RW) m d D

R1965.On track to deliver draft report by end of year, but 

finalizing in January 2021. Data requests complete. Add-on tasks 

on hold. 76% 60% $250

R1973 Retail Non-lighting, (LS) d D FP

R1973.Consultants have completed all evaluation tasks, 

submitted draft report to the EA Team for review. 95% 95% $200
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R1982 R1982 HVAC/DHW Performance 

and Potential Evaluation, (RW) *d

R1982. COVID-19 requires indefinite postponement of fieldwork 

(under the current scope), but we are revisiting the scope to 

determine if an alternative plan is feasible (without too many 

compromises).   COVID - delayed field work / metering; delays 

report that was expected 5/2021 - losing a season of metering 21% 19% $740

X1931 In-Depth PSD Review, (LS/PJ) P

X1931. Detailed measure reviews complete and research study 

design in process. 38% 40% $604

X1939 Early Retirement, (LS/RP) x x x d* D

X1939. Phase I literature review in progress, will be followed by 

external program staff interviews and existing program data 

analysis   Expected to provide Aug 2020 Phase 1 draft, but data 

request hold-up. 33% 35% $285

X1941: Multifamily Impact Evaluation, 

(RW/DG)

d 

b

*

d? D FP

X1941. We are collecting data remotely using the process that we 

developed in response to COVID-19. We are identifying ways to 

improve response rates: 1) we will send letters to facility 

managers who have been unresponsive and for whom we do not 

have contact information and 2) we will add a team member 

focused on outreach. We have submitted data requests to the 

utilities for documentation for replacement projects. 79% 73% $369

SERA / Prahl / Wirtshafter / Left Fork / BuildingMetrics 2 CT EEB Eval Update Part 3 Gantt


