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First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting UI PO; bottom to top is data

       d=draft to EA Team; D=Draft report expected for Committee review.  F-final report; T or P for Technical Meeting or Presentation. *Data coll'n holdup Covid; m-interim memo; b-PSD briefing; D starts 14 day review period
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C1901 - C&I Sector-Wide Process 

Evaluation (non-SBEA)(DG)
**

* d d F P

C1901.Completed staff interviews. All study instruments have been 

approved by EA Team. All primary data collection completed. Working on 

analyses of primary data collection efforts. Still working to resolve some 

data issues with utilities preventing us from moving ahead with profiling 

task. 87% 80% $668

C1906 SEM Design and Evaluation(PJ) d (Ph1) d P

C1906.Phase I of the project (Research and Development / Best Practices 

for SEM Evaluation Methods) is wrapping up.  Report issued 1/25 for 

Committee review (due 2/8).  Presentation of Results Expected February 

/ March 2021 44% 35% $265

C2014 C&I Lighting Saturation and 

Remaining Potential(DG) d F P C2014. study design in progress ahead of kickoff 1% 1% $398

C1902 ECB NTG and Baseline, (PJ) d

C1902.  Planning process underway, had program design and data 

calls. 100% 100% $680

X1931-1 ISP Comm Boiler & Furnace 

Study(DG/RP) d F P

C1931-1.  Secondary research and interview guide design efforts 

are underway 90% 75% $60

X1931-5 Comm Refrigeration Efficiency 

Update Study(PJ) d F P C1931-5.  Secondary research is in progress. 95% 95% $30

X1931-6 Hours of Use Documentation(PJ) d F P C1931-6.  Literature review work is in progress. 30% 19% $10

R1959 

Single-Family Renovations & Additions 

Potential Analysis, (LS) d D d-------->d F P

R1959. Newly requested barriers research analysis in process, 

adding to reporting. On track to submit draft report in April. 71% 80% $170

R1965 

HP/HPWH Baseline and Potential 

Assessment, (RW) m d F P

R1965.Data requests complete.  On track to deliver draft report 

by April 2021. 90% 75% $250

R1973 Retail Non-lighting, (LS) m d F P

R1973.Draft Review report distributed to Committee for review 

on 2/5, due 2/19. 95% 95% $200

R1982 HVAC/DHW Performance and 

Potential Evaluation, (RW) *** ?

R1982. Test of revised recruitment and remote / electrician-only 

install postponed until Spring due to major spike in COVID-19 

cases across the country. 30% 19% $740

R2023. RASS Enhancement (R1965 add-

on) (LS)
dF

P

R2023. Small budget left awaiting other database update needs / 

requests. 90% 80% $30

R2027 HP/HPWH Reliability(RW) d F P

R2027.Data collection instruments wrapping up prior to entering 

field for data collection 90% 0% $75

R1983 HES/HES-IE Impact and Process 

Evaluation(RW) d F P

R1983.  Project was on hold for contracting delays.  As a result, 

we are relatively early in project, but on track so far. Key is 

receiving requested data on specified timeline.  Working on 

integrating recently-added evaluation topics. 11% 5% $890
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R2029 SF Weatherization Assessment and 

Update(LS) d F P

R2029.  Project design is being tweaked to coordinate/respond to 

DEEP requests, and data requests are issued; WAP data received / 

being explored. 18% 2% $110

R2120 Refrig Recycling Incentives 

Analysis(LS) R2120. Just getting started. 0% 0% $35

X1931 In-Depth PSD Review, (LS/PJ) P Phase 2 projects

X1931. Research work is now being taken over by Phase 2 X1931 

projects (#1, 5, 6, and 7 underway).  Additional projects being 

developed for kickoffs.  With recent budget addition, the work on 

the project number will be answering questions around EA Team 

/ Utility process of updating the PSD with 2020 recommended 

values. 55% 55% $604

X1939 Early Retirement, (LS/RP) x x x d* D d

X1939. External program staff and trade ally interviews in 

progress, Phase 1 report anticipated early 2021 44% 35% $285

X1941: Multifamily Impact Evaluation, 

(RW/DG) ***

d 

b P d F P

X1941. We recently received a budget augmentation to address 

some of the extra costs from data collection challenges from 

Covid-19. We are currently analyzing the data and expect to 

discuss our findings to the EA Team in January and February. 95% 99% $369

CT X2022 - Education and Engagement 

Evaluation, (RW) d F P

X2022.Project has accomplished initial research on the list of 

programs, and interviewed the utilities.  This information is being 

used to refine and finalize the design of the study, followed by 

project kickoff. 9% 4% $269

X2001 - EUL, (LS) d d

X2001.  Reviewing utility data to finalize recommended measure 

list and develop Data Request #2. Looking to schedule kickoff 

meeting in February after measure selection. 5% 5% $275

X1932 DR EM&V Support, (RW) d

X1932.Part of data request pending (1c and 1d) and is expected 

soon. 8% 12% $225

X1942 NEIs , (LS) d

X1942.  Data request pending.  Working on survey approach and 

priority programs / measures for the NEI analysis.  Expect kickoff 

soon. 10% 5% $325

X1931-7 Degree Days Update Study(PJ) X1931-7.  Literature review task is underway. 11% 5% $10
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