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2 |CT-EEB 2016 EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY
Reports on tasks completed by
3 2/5/21 Project Contractors
Project (and last initial of SThru [Percent |Percent |Are there Current Challenges / Current task, status, expected finish
4 |consultant) Budget Invoiced Date |Spent Done Concerns / Issues Last Task Completed date Next step and its deadline
Received Eversource and Ul
consumption and SBEA data. Still Project Design approval
working on issues related to missing (3/4/2020). Staff interviews
account numbers and cases where (6/11); Upstream Lighting
program data has no match in staff interview (6/30);
consumption files for both utilities. Upstream Lighting
Additionally, Ul & Eversource looking |implementer interview (7/9).
into whether account numbers can be |Sample designs for all 10 Working on analyses and
obtained for Upstream Lighting Data. [instruments submitted to EA |development of results deck for Working on resolving data issues
Finally, Eversource looking into how Team for review; all have sharing with EA Team. Still working on|with utilities -- exact date of
C1901 - C&I Sector-Wide they may be able to differentiate cases |been approved. All primary  |data processing and database resolution unknown. Working on
Process Evaluation (non- and amounts associated with data collection has been analyses associated with profiling analyses of all primary data
62 |SBEA) $668,355 $584,166(2/2/21 87% 80%|incremental bids. closed as of 1/27/21. task. collection efforts.
Finishing up final revisions to review
draft report; Present SEM Evaluation |Finalize SEM Evaluation
C1906 SEM Design and Draft phase 1 memo Methods; Deadline - February 15, Methods; Deadline - February
63 |Evaluation $264,880 $117,853| 12/31 44% 35%|No submitted to the EA team 2021 15, 2021
C2014 C&l Lighting
Saturation and Remaining Final study design feedback from EA
64 |Potential $398,191 $3,500|N/A 1%, 1%|Team. N/A Study sampling - 3/2021 Study kickoff - 3/2021
In process of finalizing the project Working on defining additional code
C1902 ECB NTG and design and will need input from the EA |Program design call with Ul on|compliance and upstream non- Finalize the project design with
78 |Baseline $680,000 $68,900| 1/31 10% 7%| Team once submitted. 1/8/2021 lighting NTG tasks by 2/11/2021 EA Team input by 2/18/2021
X1931-1 ISP Comm Boiler Task 1: Kick off complete Develop interview guide
79 |& Furnace Study $59,900 $6,000[ 12/1 10% 5%|No 12/16 Task 2: Secondary research under way|2/28/2021
X1931-5 Comm
Refrigeration Efficiency Task 1: Review manufacturer's Develop interview guide
80 |Update Study $29,600 $2,300[ 12/1 8% 5%(No Kickoff meeting 12/16 databases 2/28/2021
X1931-6 Hours of Use Task 2: Data synthesis and
81 |Documentation $9,900 $1,050[ 12/1 11% 5%|No Kickoff meeting 12/16 Task 1: Literature Review comparative analysis
R1959
Single-Family Renovations
& Additions Potential Completed potential analysis, |Additional analysis and report writing,
82 |Analysis $170,000 $121,500 1/31 71% 80%|None Dec 2020 Feb 2021 Draft report, Feb 2021
R1965
HP/HPWH Baseline and Installer survey entered field, |Installer survey and interviews in Complete installer survey and
85 |Potential Assessment $250,000 $225,000 1/31 90% 75%(None Dec 2020 field, Feb 2021 interviews, Feb 2021
Submitted Initial draft of Submit acceptable Review Draft
Review Draft to EA Team Incorporate feedback from EA Team [and Appendicies to EA Team
(11/25/20). EA Team had on Revised Draft of Review Draft (1/8/20) so it can be distributed
86 |R1973 Retail Non-lighting $199,762 $189,770 1/0 95% 95%|None significant comments. Report and Appendices (1/8/20) to committee for review.
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TEST POSTPONED DUE TO
R1982 HVAC/DHW Plan A Test conditionally RESURGENCE OF COVID; Next
Performance and Potential approved by EA Team and TEST POSTPONED DUE TO task is likely a data request for
87 |Evaluation $740,000 $225,000 1/0 30% 19%|No. utilities RESURGENCE OF COVID 2020 program data
Completed user training and
R2023. RASS Enhancement submitted final Database and [Awaiting any requests for new
88 |(R1965 add-on) $30,000 $27,000 1/0 90% 80%|No User Manual 10/29/20 additions to database N/A
Submitted draft installer
R2027 HP/HPWH survey to EA Team, Oct 13, Revising end-user survey instruments, [Finalize survey instruments and
89 |Reliability $75,000 $67,500 1/31 90%) 0%|None 2020 early-Feb 2021 enter field, mid-Feb 2021
Team is awaiting data from data
request (due 2/8 - Dick Oswald
requested extension on 1/28) and final
comments on refined project design Reissued data request and finalize Review data once received (2/8)
R1983 HES/HES-IE Impact (delivered on 2/2 - comments due by  |Kick-off meeting (August refined project design (February and begin work on interview
90 |and Process Evaluation $890,000 $100,100] 1/31 11% 5%|2/9) 2020) 2021) guides
DEEP process triggered change in
project design which is being tweaked; |Refining study design to
new study design will coordinate more |better coordinate with DEEP
R2029 SF Weatherization with DEEP's weatherization standard  |goals / process / need; still in
91 |Assessment and Update $110,000 $19,339| 1/31 18% 2%|update process. process. Project planning Study design finalization;
R2120 Refrigerator
Recycling Incentives Just starting planning / data
92 |Analysis $30,000 S0 0% 0% requests
P2-3: Conduct Primary Research.
X1931 In-Depth PSD Working on developing the Phase 2  |Primary research projects drafts
93 |Review $604,211 $330,870| 12/1 55% 55%|No P2-3: Kickoff meetings projects approved in the fall. and presentation
In progress - program staff and trade [Complete final 2 program staff
Literature review of peer ally interviews, program data analysis,|and trade ally interviews, Phase |
94 |X1939 Early Retirement $284,543 $124,701| 12/31 44% 35%|N/A programs in NY, MA, CA final detailed design analysis and research; Dec 2020
Data collection for impact Present data analysis to the EA
X1941: Multifamily Impact Januar evaluation, November 11, Data analysis for impact evaluation, in[Team in batches, expecting final
95 |Evaluation $369,054 $350,601|y 2021 95% 99%|None 2020 progress, December 15, 2020 comments by February 16, 2021
Data Request 1 circulated to
utilities on January 5 2021; Draft evaluation plan to be
initial data received January |Finalizing proposed evaluation tasks [completed in finalized in
19 2021; Data discussions in preparation for project kickoff; February 2021 and project kick-
CT X2022 - Education and with Ul and Eversource held [beginning cataloguing activities now |off scheduled for
96 |Engagement Evaluation $269,000 $25,023 1/0 9% 4%|Any additional data from Ul and Eversource[January 26, 2021 that we have received data February/March 2021
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Eversource expects to provide data in
response to Data Request #1 by the middle
of the week of 2/1. This is needed to
confirm there are sufficient installations of
specific priority meausures over time to Submit Data Request #2 on
support the EUL estimation work. The Data request #1 sent on Final recommended measure 2/9/21, pending receipt of
97 |X2001 - EUL $275,000 $14,771 1/1 5%, 5%|kickoff is expected soon. 12/24/20 selection 2/9/21 Eversource data
Discussed the data request
with Ul and EnergyHub on Working with EnergyHub and Ul to Receive the remaining requested
98 |X1932 DR EM&V Support $225,000 $18,000] 1/31 8% 12%|Data request is pending (1c and 1d) 1/6/2021 get program data data from Ul
Submitted revised draft
kickoff slides to EA Team on
1/27/21 and reviewed on Hold kickoff meeting by late
99 |X1942 NEls $325,000 $31,718| 1/31 10% 5%|None 1/28/21 Revising kickoff slides by mid February|February 2021
X1931-7 Degree Days Task 2: Data synthesis and
100|Update Study $9,900 $1,100, 12/1 11% 5%|No Kickoff meeting 12/16 Task 1: Literature Review comparative analysis
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