Notes

2/3/2021

CTEEB EVALUATION PROJECT DATA REQUEST TIMELINES

Working to track 4 dates (Request/due; Call; utility commitment/agreement; delivery); working to get all contractors on all steps

C1634 Energy Conscious Blueprint Impact Evaluation

Started 4/5/18

4/5/2018

Data Request #1 transmitted to Eversource & Ul. Deadline of 4/20 requested. Emails from EA confirmed timing on 4/5.

DATA REQ's DONE

2/27/2019

Data call with Ul and Eversource to discuss utility billing meter account numbers

C1635 Energy Opportunities (EO) Impact Evaluation

Started data requests 1/31/2018 Tracking system data request (#1) sent to PAs by EA rep; due 2/20/2018
Received gas billing data for three Ul sites from Dick Oswald; data for other two sites that it was requested for could not be
Incomplete data 9/24/2019 provided due to "unusual circumstances".

DATA REQ's DONE

C1901 - C&I Secto

r-Wide Process Evaluation (non-SBEA)

1/31/2020 Met with Ul to clarify program material request
10/17/2019 Met with Ul to confirm understanding of Ul's C&I programs and understand what data are available
Started Data requests 11/7/2019 ODC sends Data Request #1 to Ul and Eversource. Requested available data/materials by 12/6/19
Discussed data request #1 with Ul and Eversource. Utilities agree to provide program materials and 2017-18 data by 12/13 and
11/15/2019 2019 data in early 2020
ODC sends final data request #1 with some changes to original based on discussions with utilities on 11/15. Email also includes
11/22/2019 request to confirm dates requested data can be provided.
11/22/2019 0ODC sends Ul invitation to file sharing site
12/2/2019 Ul responds saying that they are required to use their own file sharing site and asks for ODC contacts
12/2/2019 ODC sends lists of contacts for Ul file sharing site
12/4/2019 Requested list of 2017-2019 SBEA participants via email
12/12/2019 ODC sends reminder about Data Request #1 to Ul and Eversource, asking for status on program materials and 2017-18 data
12/17/2019 Ul responds saying that they are close to getting contract signed
12/20/2019 Received program materials from Eversource
1/13/2020 Received 2017-2018 program data from Eversource
1/24/2020 Received 2019 program data from Eversource
1/23/2020 ODC holds project kickoff call. Ul asks during call if there have been any data requests.
1/23/2020 Dakers Gowans forwards Ul final data request #1 from 11/22/19
1/23/2020 Ul emails asking for list of ODC contacts for Ul file sharing system
1/31/2020 Ul and ODC have conference call to discuss data request #1. Ul agrees to provide program materials and data by 2/14
2/4/2020 Ul sends ODC contract for evaluation
2/7/2020 0ODC sends follow up email restating Ul's delivery of program materials and data by 2/14
Ul sends ODC program materials. ODC asks when to expect program/customer data, Ul says "sometime in the next few days, |
2/13/2020 hope."
2/19/2020 ODC follows up with Ul asking about status on program/customer data. No response.
3/3/2020 ODC sent email to Ul checking on data status. No response.
ES data ok; missing Ul data |3/26/2020 Ul provided initial data. Request not complete; needs follow-up.
3/31/2020 Eversource provided request #2.
4/1/2020 Posed additional questions to Ul about most recent data submission.
4/2/2020 Posed additional questions to Ul about most recent data submission.
4/6/2020 Conducted phone call with Eversource about data
4/8/2020 Received email from Ul saying they are working on questions
4/9/2020 Provided Eversource files with problem cases
4/10/2020 Clarified with Eversource the location of the files provided on the 10th.
4/20/2020 Eversource provided quartile data
4/20/2020 Ul provided a sample population file for us to review
4/22/2020 Posed additional questions to Ul about most recent data submission.
4/24/2020 Received upstream lighting data from Eversource
4/27/2020 Posed question to Eversource about upstream lighting data
4/30/2020 Received distributor contact info from Eversource
5/5/2020 Received updated Customer Popn file from UI.
5/6/2020 Received responses to some questions from Ul
5/8/2020 Received email from Eversource providing responses to some key questions.
5/18/2020 Received new participant data from Ul.
5/19/2020 Posted some new questions for Ul
5/19/2020 Received email from Eversource providing data field definitions
5/20/2020 Message from Ul with partial responses to questions; issues still pending
5/20/2020 Received email from Eversource providing additional clarification on rate codes and verification of program coding.
5/20/2020 Sent email to Eversource asking for clarification on how they distinguish different ECB pathways.
Received additional responses to pending questions from Ul. Notes that we are awaiting several files (UL, contractor info, near
5/22/2020 parts)
5/27/2020 Received email from Eversource clarifying ECB project pathways.
6/8/2020 Received email from Ul responding to some pending questions
6/10/2020 Eversource responded to question about UL data
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6/11/2020 Received UL data from Ul
6/12/2020 Received partial participant data from Ul
6/14/2020 Received some data definition info from Eversource
6/17/2020 Received updated Ul C&I Popn file
6/17/2020 Received additional data clarifications from Eversource
6/22/2020 Received vendor data file from Ul
6/23/2020 Received some data clarification questions form Ul
7/6/2020 Asked Ul question about "qualifiers" field
7/13/2020 Ul submitted additional BES data
7/15/2020 Submitted question to Ul re upstream lighting classification
7/28/2020 Re-inquired about upstream lighting question and posed question about email addresses
Ul - Possibly resolved 7/31/2020 Ul responded saying they have no more email addresses.
8/11/2020 Ul reached out to acknowledge they owed us some answers, but have been to busy with storm duties to respond.
8/13/2020 Ul reached out with responses to some pending questions.
10/14/2020 Notified both utilities that we are beginning fielding of all primary data collection efforts.
10/22/2020 Emails with Eversource inquiring about custom/prescriptive and gas/electric accounts.
10/22/2020 Submitted Data Request #3 to both utilities
10/22/2020 Emails with Ul asking about gas/electric accounts and prescriptive/custom measures.
10/27-10/29 Emails w/ Eversource regarding confusion over Data Request #3.
10/27/2020 Met with Ul to agree upon Data Request #3; they agree to a 11/20 delivery date.
10/29/2020 Met with Eversource to agree upon Data Request #3; they agree to a 11/6 delivery date.
11/9/2020 Received consumption data from Eversource.
11/10/2020 Email with Eversource posing questions about consumption data.
11/10/2020 Received response from Eversource on consumption data questions.
11/19/2020 Received consumption data from Ul; still need SBEA data
11/19/2020 Submitted data clarification questions to Ul
outstanding Ul 11/30/2020 Submitted data clarification questions to Ul
12/7/2020 Call with Ul to discuss consumption data and SBEA data request
12/9/2020 Received clarification email from Eversource about some of our questions
12/17/2021 Received SBEA data from Ul
12/21/2020 Received email from Eversource regarding questionable account numbers
Received email from Eversource stating the resolution of questionable account numbers would be a sizable undertaking for
12/24/2020 them.
1/4/2021 C1901. Reached out to Ul about missing account number.
1/27/2021 C1901. No response from Ul so reached out again.
1/27/2021 C1901. Sent email to Ul about missing account numbers of upstream lighting data
1/11/2021 C1901. ODC submitted formal Data Request #4 to Eversource covering missing/erroneous emails
1/14/2021 C1901. Held meeting with Eversource re Data Request #4
C1901. Sent email summarizing results of DR#S. Eversource committed to getting us requested data by Feb 4. Also mentioned
1/14/2021 outstanding issue regarding some missing consumption data; Alex agreed to look into it.
C1901. Alex responded regarding missing/erroneous email addresses. Stated some appear to be Ul gas accounts, others
1/26/2021 unlikely to be matched.
1/26/2021 C1901. Email to Eversource re the fact that our program file savings do not match savings achieved in CT online Dashboard.
C1901. Eversource responded that discrepancies between program data and savings achieved in database are likely due to
2/1/2021 incremental bids. Alex said she will try and get us a file that will help us sort this out.
2/6/2021-data issues - data C1901. We still have issues to work out with the utilities regarding program data that does not have matching consumption
mismatch not yet resolved. [1/6/2021 data (both utilities) as well as missing account numbers (Eversource). Exact timeline for resolution not clear yet.

C1906 SEM Design and Evaluation

None to date

1/0/1900

1/0/1900

R1959 Single-Fam

ily Renovations & Additions Potential Analysis

Started data requests 11/8/2019 Submitted data request 1a and 1b (due Nov 27)
1/31/2020 Dick indicated that Ul does not have information to share
Done Summary All data requests are fulfilled

R1963a Short-Term Residential Lighting Analysis

Started data requests 9/11/2019 Data request call held; attendees: Miles (Eversource); Dick, Will (Ul); Nicole, David (NMR); Rob C. (Cadeo); Lisa, Bob (EA Team)
4/9/2020 Joel provides remaining data
done Summary All data requests are complete

1/0/1900

R1963B: Short Term Residential Analysis

Started data requests mid-2019 NMR requested program sales data from both Eversource and Ul.
10/25/2019 2015-19 data provided by Eversource
Requests complete 7/2/2020 Requested select MOUs from Eversource for data cleaning.
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R1965 HP/HPWH Baseline and Potential Assessment

Started data requests 1/13/2020 Submitted data request 1 (due dates vary by component: 1/24, 2/21, and 2/28)
1/14/2020 Dick and Miles provided dates they could attend the call
7/8/2020 Another data call scheduled but canceled by Ul
Ul - Resolved, but not well |7/15/2020 Ul sends new data file (request 1b)
8/26/2020 Miles provides data clarification on overlap (request 1b)
Summary Data requests complete (moving forward regardless of data problems)

1/0/1900

R1973 Retail Non-lighting

Data requests start 10/1/2019 Initial data request call with Utilities
11/21/2019 Data Request sent to Lisa
12/11/2019 Data Request sent to Ul and Eversource
12/17/2019 Utilities confirmed they would fulfill access to ICF portal by January 2020
12/17/2019 Utilities confirmed they would provide shelf assortment data by April 2020
1/6/2020 Consultants received access to the ICF portal from Eversource
1/30/2020 Consultants received access to the ICF portal from Ul
1/6/2020 Consultants received shelf assortment data (Q1-Q4 2019) from both Eversource and Ul
oK 1/6/2020 Eversource/Ul will send quarterly shelf survey data for 2020 as it is available (by April 2020)
Eversource reported no Q1 2020 shelf assortment data due to not being able to conduct the data collection during the COVID-
4/24/2020 19 pandemic

Received next quarter data; integrated into appendix. No additional data requests.

1/0/1900

R1982 HVAC/DHW Performance and Potential Evaluation

Data requests start 2/5/2020 data request call with NMR and Ul to confirm that Ul can deliver HP program data by 2/21/20.

7/16/2020 Ul sent data to NMR / Evergreen

NMR and Evergreen discussed data from Ul, and data from Eversource (previously) and are working to line everything up. We

Not resolved well 8/4/2020 do not expect to go back to Ul at this point.

8/4/2020 NMR sent additional details to Evergreen regarding the files received to-date.

8/6/2020 Evergreen provided recommended edits to NMR survey questions related to soft recruitment of potential R1982 participants

10/7/2020 Evergreen and NMR coordinating on finalizing recruitment database

11/23/2020 Emailed the EA Team about adding 2020 program participants to the study sample; Lisa confirmed

Sent data request; utilities
requesed delay in data
dicusion meeting

Emailed data request for 2020 program records to Ul and Eversource

X1931 In-Depth PSD Review

2/14/2020 Data for this project included in x1939 request. Data request #1 submitted to EA team - request for program tracking data
10/21/2020 Data request #2 submitted
10/26/2020 Phone call with Ul and Eversource to discuss data request #2
10/27/2020 Data delivery from Ul and Eversource
1/0/1900
1/0/1900
X1939 Early Retirement
2/14/2020 Data request #1 submitted to EA team - request for program tracking data
3/5/2020 Data request #1 sent to Utilities
3/13/2020 Data request #1 call with Utilities
ES provided data; Ul not
mentioned 3/31/2020 Eversource provided data for Data Request #1
4/10/2020 Ul provided commercial data
4/29/2020 Phone call wUI about residentail data
6/17/2020 Phone call wUI about upstream and SBEA data, also briefly discussed residential data
7/13/2020 Ul provided residential data
1/0/1900

X1941 Multifamily Impact Evaluation

Data request X1941-1-TRC (request for program databases) submitted to utilities. Main points of contact: Miles Ingram from

Data requests start 12/23/2019 Eversource and Dick Oswald from Ul

1/8/2020 X1941-1-TRC mandatory utility data meeting held

1/27/2020 X1941-1-TRC original utility submittal deadline

2/5/2020 X1941-1-TRC utility submittal deadline that utilities agreed to during data meeting

1/29/2020 Ul provided data for X1941-1-TRC - incomplete (missing street address and premise ID)

2/20/2020 Eversource provided all requested data for X1941-1-TRC

2/25/2020 Consultant submitted X1941-1a-TRC to Ul requesting missing data

2/26/2020 Ul provided all requested data for X1941-1-TRC

2/28/2020 meeting with Eversource and consultants to discuss data provided for X1941-1-TRC

Data request X1941-1-TRC (request for program databases) was fulfilled one month later than originally requested. Ul originally

Delayed one month; now provided the data with two critical data fields missing. Ul provided the requested data on 2/26/20. Eversource provided the
OK 1/0/1900 requested data on 2/20/20.

3/11/2020 Data request X1941-2-TRC (request for project files for small sample of projects) submitted to Eversource
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3/16/2020 X1941-2-TRC mandatory utility data meeting held with Eversource
3/16/2020 Eversource sent email stating that they will project X1941-2-TRC data by 3/27/20
TRC gave Eversource the option to provide project files for a small sample of projects or for the full sample. Eversource chose
3/17/2020 the full sample. TRC will resubmit data request X1941-2-TRC after the EA team has reviewed the sample.
3/23/2020 Data request X1941-2b-TRC (request for project files for small sample of projects) submitted to Ul
X1941-2b-TRC mandatory utility data meeting held with Ul. TRC will resubmit data request X1941-2b-TRC after the EA team has
3/23/2020 reviewed the sample.
4/2/2020 TRC submitted Data Request X1941-2-TRC to Eversource and Ul
4/6/2020 Eversource confirmed that the deadline of 4/24/20 is acceptable
4/23/2020 Ul confirmed that the deadline of 4/24/20 is acceptable
4/24/2020 Ul provided project documentation for 18 out of 26 projects
4/27/2020 Eversource requested an extension until 5/1/20 for X1941-2-TRC
5/4/2020 Eversource provided requested data for X1941-2-TRC
7/16/2020 Ul provided project documentation for remaining projects from Data Request X1941-2-TRC
8/10/2020 TRC submitted Data Request X1941-3-TRC to Eversource and Ul
8/25/2020 Ul provided project documentation for X1941-3-TRC (deadline was extended, Ul provided data on time)
8/28/2020 TRC submitted Data Request X1941-4-TRC to Eversource
8/31/2020 Eversource requested an extension until 9/4/20/20 for X1941-3r-TRC and 9/18/20 for X1941-4-TRC
9/8/2020 Eversource provided files requested in X1941-3r-TRC
9/18/2020 TRC submitted Data Request X1941-5-TRC to Eversource
9/24/2020 Eversource provided files requested in X1941-4-TRC, request deadline of 10/2/20
9/24/2020 Eversource requested an extension until 10/9/20 for X1941-5-TRC
10/13/2020 Eversource provided files requested in X1941-5-TRC, request deadline of 10/9/20
11/6/2020 TRC will submit Data Request X1941-6-TRC to Eversource and Ul (expected date, project files & air sealing calculations)
11/13/2020 interview with TRC and Eversource re: air sealing calculations
11/16/2020 interview with TRC and Ul re: air sealing calculations
11/10/2020 TRC submitted Data Request X1941-6-TRC to Eversource (revised, project files only), deadline of 11/24/20
11/12/2020 TRC submitted request for additional funding through contingency fund to help cover the cost of completing the study
12/2/2020 Eversource provided files requested in X1941-6-TRC

all data requests complete

X1932 - Demand

all data requests complete

5/22/2020 Draft data request to EA team

6/9/2020 Data request to Ul

12/2/2020 Data request call with Ul and EA Team (Attendees: Joel K., Paul G., Richard O., Ul; Lisa S. Bob W., Ralph P., EA Team; Kiersten vT,
1/6/2021 Data request call with EnergyHub (Attendees: Joel K., Paul G., Richard O., Ul; Lisa S., EA Team; Kiersten vT, Yogi P., NMR; Aaron S
1/12/2021 Google security assessment information submitted by DSA

1/26/2021 DSA answered additional data security questions for EnergyHub

1/29/2021 EnergyHub created example runtime reports for DSA's review

Summary Data request delivery in progress

R2029 SF Weatherization Assessment and Update

N/A See R1983 for all data request communications.

1/0/1900 Request for WAP data

X1942 NEls

12/18/2020 Arrearage-related Historical details as part of the R1983 data request

1/12/2021 Arrearage-related Historical details as part of the updated R1983 data request to Companies
Summary Data request pending.

X1931-1 ISP Comm Boiler & Furnace Study

1/0/1900

1/0/1900

X1931-5 Comm Refrigeration Efficiency Update Study

1/0/1900

1/0/1900

X1931-6 Hours of

Use Documentation

1/0/1900

1/0/1900

X1931-7 Degree D

ays Update Study

1/0/1900

1/0/1900

C2014 C&lI Lightin

g Saturation and Remaining Potential

10/1/2020 made the request to ODC to get the dataset of record they prepared for C1901
1/4/2021 ODC gathered additional data from utlities and is working on consolidating the conspumption and tracking data into a master da
1/0/1900 1/0/1900

CT X2022 - Educat

ion and Engagement Evaluation

1/5/2021

[Data Request - 1 sent to Eversource and Ul
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1/19/2021 Data request -1 Part 1 -- deadline
1/19/2021 Data Request - 1 Part 1 - data received
1/26/2021 Data discussion with Eversource and Ul
2/1/2021 Additional Data received - Ul

1/0/1900 1/0/1900

X2001 - EUL

12/24/2020 Submitted Data Request #1.

1/8/2021 Met with utilities to discuss data availability
1/21/2021 Discussed delay of data processing with Eversource. New due date set for week of 2/2
1/22/2021 Received data from Ul

1/0/1900 1/0/1900

1/0/1900 1/0/1900
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