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5 [CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART 1/10/22
6 | First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting Ul PO; bottom to top is data
7 d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. S-Summer Prez *Data coll’'n holdup Covid; m-interim m¢
8 2021 NOW==> 2022 Pct Pct | Budget
9 718]|9]10j11|1281|2|3|4|5]6 Spent | Done in
Project (and initials of lead EA /draft
10 [|assignments) J|A[S|O|N|DRJ|F[M]A|M| Status Summary & Upcoming Committee Input % % Thous
C1901 - C&l Sector-Wide Process
62 [|[Evaluation (non-SBEA)(DG) C1901. Final report distributed for Posting 12/14. COMPLETE. 117%| 100% $668
C1906. Process Evaluation Ongoing - Process evaluation research
and survey implementation - Program staff and vendor IDIs to be
63 [|C1906 SEM Design and Evaluation(PJ) administered Q4 2021 and Q1 2022 63%| 55% $265
C2014 C&l Lighting Saturation and C2014. Phase 2 kick off help on 11/19/21. Customer data
64 [|[Remaining Potential(DG) requested and DNV preparing survey guides. 36%| 40% $400
C1902. Baseline surveys in field, ECB NTG participant instrument
in development, upstream NTG analysis in progress, fielding cross-
81 [|C1902 ECB NTG and Baseline, (PJ) cutting market actor IDIs 81%| 73% $680
X1931-1 ISP Comm Boiler & Furnace
82 [|Study(DG/RP) C1931-1. Finalize report based on review draft comments 84%| 95% $S60
X1931-5 Comm Refrigeration Efficiency
84 ||Update Study(PJ) C1931-5. Data synthesis and aggregation of results. 108%| 85% $30
R1959
Single-Family Renovations & Additions
86 [|Potential Analysis, (LS) R1959. Final report distributed for posting 11/22, COMPLETE. 100%| 100% $170
R1965
HP/HPWH Baseline and Potential R1965 with R2027. Results and Recs presentation to stakeholders
89 [|Assessment, (RW) held on 12/17; aiming to submit review draft end of Jan 2022. 84%| 90% $325
R1982. Recruitment and monitoring equipment installations are
R1982.HVAC/DHW Performance and feasible and underway. We have completed more than 115
91 ||Potential Evaluation, (RW) installations. 52%| 60%| $1,015
R1965 with R2027. Results and Recs presentation to stakeholders
93 [[R2027 HP/HPWH Reliability(RW) held on 12/17; aiming to submit review draft end of Jan 2022. 90%| 95% S75
R1983. In discussions with utilities to get missing data; cannot
complete impact or customer profiling without it (especially for
R1983 HES/HES-IE Impact and Process Ul). Preliminary findings and draft report in early Q1 2021
94 [[Evaluation(RW) assuming timely delivery of outstanding data 80%| 75% $890
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R2029 SF Weatherization Assessment and R2029. Team submitting revised project design document in Jan
95 [[Update(LS) 2022, based on scope/data availability changes. 45% 8% $110
R2120 Refrig Recycling Incentives
96 [|Analysis(LS) R2120. Comments incorporated, report out shortly) 100%| 100% S35
98 [[X1939 Early Retirement, (LS/RP) X1939. Phase 1 report complete, Phase 2 evaluations in progress 60%| 50% $285
X2022. Presented findings, conclusions, and recommendations to
CT X2022 - Education and Engagement utility. Report soon if eval of Community program is made into a
100||Evaluation, (RW) second part 81%| 82% $457
X2001. Measure Groups 1 and 2 (residential measures) are
complete and analyzed. Measure Group 3 (commercial HVAC)
survey is being finalized and will launch in January. Virtual site
101]{X2001 - EUL, (LS) visits/callbacks for residential measures are complete. 85%| 80% $275
102//X1932 DR EM&V Support, (RW) X1932. Developing results presentation for EA Team in Jan 22 62%| 90% $225
X1942. Conducting follow-up analysis of arrearage data;
developing HES and HES IE survey and sample; reviewing SBEA
103[|X1942 NEls , (LS) data 63%| 48% $325
X1931-4 New MeasureAdvanced Lighting
106| Controls(DG/LS/RP) X1931-4. Developing interview guides and data requests. 72%| 55% S50
X1931-8. Phase 2 of study cancelled due to lack of data.
X1931-8 New Measure Advanced Remaining funds will be used for the Advanced Lighting Controls
107]|Commercial Thermostats(PJ/LS) study X1931-4 60%| 45% $S30
R2015. Low Load and All-Electric R2015. Completed initial literature review. Ready to provide mid-
108||Residential New Construction(RW) project stakeholder briefing. Revising initial draft of interim 55%| 50% S75
C2117. RCx vendors are providing detailed measure data to
accurately characterize historic RCx program offerings. These are
109[|C2117 - RCx Persistence Study(DG/PJ) currently expected in early January 2022. 16%| 10% $50
R1968 E1968. Preparing project design PPT to review with EA Team;
RNC Baseline and Code aiming for a kickoff meeting in Feb 22.
110|Compliance(RW/LS) 0% 0% $350
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