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2 |CT-EEB 2016 EVALUATION PROJECTS UPDATE - PART 1 - MONTHLY STATUS SUMMARY
Reports on tasks completed by
3 1/7/21 Project Contractors
Project (and last initial of SThru [Percent [Percent [Are there Current Challenges / Current task, status, expected finish
4 |consultant) Budget Invoiced Date [Spent Done Concerns / Issues Last Task Completed date Next step and its deadline
Project Design approval
(3/4/2020). Staff interviews
(6/11); Upstream Lighting
staff interview (6/30);
Received Eversource and Ul Upstream Lighting
consunmption and SBEA data. implementer interview (7/9).
Working on issues related to missing |Sample designs for all 10
C1901 - C&I Sector-Wide account numbers and cases where instruments submitted to EA |In the field with all data collection Data collection underway;
Process Evaluation (non- program data has no match in Team for review; all have activities. Working on data expect to be completed in next
62 |SBEA) $593,355 $529,019 1/0 89% 80%|consumption files for both utilities. been approved. processing and database analyses. |1-2 weeks.
9/16/2020 - Draft phase 1 Document and present SEM Finalize SEM Evaluation
C1906 SEM Design and memo submitted to the EA  [Evaluation Methods; Deadline - Methods; Deadline - January 15,
63 |Evaluation $264,880 $111,171| 11/30 42% 35%|No team January 15, 2021 2021
C2014 C&l Lighting
Saturation and Remaining Final study design feedback from EA
64 |Potential $398,191 $3,500(n/A 1% 10%|Team. N/A Study sampling - 4/2021 Study kickoff - 3/2021
None at present. After finalizing
C1902 ECB NTG and refined design will need input from  [Program design call with Working on defining additional code |Program design call with Ul on
78 |Baseline $422,000 $27,472 1/0 7% 6%|the EA Team Eversource on 8/14/2020 compliance task by 1/8/2021 1/8/2021
R1959
Single-Family Renovations
& Additions Potential Completed potential analysis,
79 |Analysis $135,000 $121,000 1/0 90% 90%|None Dec 2020 Writing report, Jan 2021 Draft report, Jan 2021
R1965
HP/HPWH Baseline and Installer survey entered field, |Installer survey and interviews in Complete installer survey and
82 |Potential Assessment $250,000 $225,000 1/0 90% 75%|None Dec 2020 field, Jan 2021 interviews, Jan 2021
Submitted Initial draft of Submit acceptable Review Draft
Review Draft to EA Team Incorporate feedback from EA Team [and Appendicies to EA Team
(11/25/20). EA Team had on Revised Draft of Review Draft (1/8/20) so it can be distributed
83 |R1973 Retail Non-lighting $199,762 $189,770 1/0 95% 95%|None significant comments. Report and Appendices (1/8/20) to committee for review.
TEST POSTPONED DUE TO
R1982 HVAC/DHW Plan A Test conditionally RESURGENCE OF COVID; Next
Performance and approved by EA Team and TEST POSTPONED DUE TO task is likely a data request for
84 |Potential Evaluation $740,000 $220,000 1/0 30% 19%(No. utilities RESURGENCE OF COVID 2020 program data
R2023. RASS Completed user training and
Enhancement (R1965 add- submitted final Database and [Awaiting any requests for new
85 |on) $30,000 $27,000 1/0 90% 80%|No User Manual 10/29/20 additions to database N/A
Through Submitted draft installer
R2027 HP/HPWH 10/30/2 survey to EA Team, Oct 13, |Revising end-user survey Finalize survey instruments and
86 |Reliability $75,000 $58,190|0 78% 25%|No 2020 instruments, early-Jan 2021 enter field, mid-Jan 2021
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Project (and last initial of SThru [Percent [Percent [Are there Current Challenges / Current task, status, expected finish
4 |consultant) Budget Invoiced Date [Spent Done Concerns / Issues Last Task Completed date Next step and its deadline
We need to reissue the utility data
request ASAP. Provided revised data
request to the EA Team on December
18, 2020 and requested response by
January 8, 2021. Our timeline also
depends directly on receiving the Kick-off meeting (August
requested data by February 2021. Any|2020), followed by months of
delays in receiving the data will have |work stoppage awaiting
R1983 HES/HES-IE Impact proportional delays on all listed contracts (finally received Reissued data request and finalized |Review data once received;
87 |and Process Evaluation $800,000 $76,304 1/0 10% 5%|deliverables. November 2020) SOW (January 2021) confirm final details of design.
Discussing project design tweaks;
desire to coordinate with DEEP's
weatherization standard update
process (identified after project
R2029 SF Weatherization began) and are working on best Project planning, unknown Project refinement / design to
88 |Assessment and Update $75,000 $13,000 1/0 17% 2%|approach none completion date. incorporate DEEP elements
P2-3: Kickoff meeting for four Kickoff of research study project
(4) PSD research studies design for four (4) remaining
X1931 In-Depth PSD 12/16/2020. Project numbers|P2-3: Conduct Primary Research. proposed projects by
89 |Review $604,211 $322,431 11/1 53% 55%|No 1,5,6,and 7 Project design in progress. 1/31/2021.
Complete final 2 program staff
In progress - program staff and trade [and trade ally interviews, Phase
Literature review of peer ally interviews, program data I analysis and research; Dec
90 [X1939 Early Retirement $284,543 $121,096( 11/30 43% 35%|N/A programs in NY, MA, CA analysis, final detailed design 2020
We requested additional budget/funds due|Data collection for impact Present data analysis to the EA
X1941: Multifamily to data collection challenges from Covid- |evaluation, November 11, Data analysis for impact evaluation, [Team, expected January 26,
91 [Impact Evaluation $369,054 $377,328 1/0 102% 94%|19. 2020 in progress, December 15, 2020 2021
Draft data request circulated
to EA team 18 Dec 2020; Draft evaluation plan to be
draft evaluation tasks Finalizing data request and proposed|completed in January 2021 and
CT X2022 - Education and presented and discussed evaluation tasks in preparation for |[finalized in late-January or early
92 |Engagement Evaluation $269,000 $15,847 1/0 6% 4%|None with EA team 22 Dec 2020  |project kickoff February 2021
Final recommended measure |Submit detailed utility data request [Final recommended measure
93 [X2001 EUL/Measure Life $275,000 $11,119 1/0 0% 0%|0 selection 1/20/21 1/22/21 selection 1/20/21
Currently scheduled to discuss the
Submitted data request to Ul |data request with Ul and EnergyHub |Receive the remaining
94 |X1932 DR EM&V Support $150,000 $13,500 1/0 9% 10%|Data request is pending (1c and 1d) on 12/2/2020 on 1/6/2021 requested data from Ul
Submitted draft kickoff slides
EA Team comments of draft kickoff ~ [to EA Team on 12/13/20 and Hold kickoff meeting by early
95 [X1942 NEIs $325,000 $24,243 1/0 7% 5%|slides reviewed on 12/17/20 Revising kickoff slides by mid January|February 2021
Just starting - 4 PSD Phase
96 |2 projects:
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