Conditions of Approval Involving Evaluation Administrators - 2022 Jun-22
Program or
Item # Topic Condition of Approval Due Action Status
In the proposed 2022-2024 Plan, the utilities committed to investigating the continued need to
incentivize certain highefficiency natural gas furnaces and boilers in the Residential and C&l
portfolios. The utilities will work with the Evaluation Administrator on this investigation and are
specifically directed to apply findings from other jurisdictions, specifically Massachusetts, on this
issue. As part of this investigation, the Utilities should also study how the programs will determine
Condensing |the baselines for measures with upstream market models and the potential impact on low-
Gas tomoderate income customers if such incentives were eliminated. The Utilities should report the
Equipment [findings of this investigation to the Energy Efficiency Board no later than their July 2022 meeting Meetings
3]Incentives |and submit to DEEP for approval shortly thereafter. 13-Jul-22|Report (RP)
Evaluation [With the understanding that Ul is currently working to develop a new data management system,
Data they are directed to take the following interim steps to improve the quality and timeliness of their
Dictionary |evaluation data: ¢ Produce an accurate data dictionary for review by the Evaluation Administrator
and prior to the September 12, 2022 Evaluation Committee meeting. Work with the Evaluation Data dictionary. |Reviewing
Standardizat |Administrator to produce standard data requests for impact and process evaluations, with accurate Standardized Eval
7|ion variable names, suitable for every major program. 12-Sep-22|Data requests |Report (LS)
The utilities shall lead a collaborative process, working with C&I customers, EEB Technical
Consultants, and the Evaluation Administrator, to develop a proposal for an alternative verification Attended
Commercial |pathway in instances where the customer is able to provide reliable calculated savings. This meetings;
& Industrial |proposal should set clear parameters for projects that are eligible for the alternative pathway and reviewed
Project ensure that there is no undue burden on the Evaluation Administrator. This proposal should be proposal(s)
8|Verification |[presented to the EEB C&I Committee no later than their July 2022 meeting 12-Jul-22|Proposal (PJ)
In response to Condition of Approval #3 of the 2021 C&LM Plan Update, the utilities submitted a
straw proposal for a residential energy efficiency pay-for-performance pilot program.i DEEP
approves that proposal and directs the companies to submit an implementation plan that includes a
Residential [timeline and process for the proposed RFP and a pilot study plan that includes specific research
Pay for questions, metrics, and a timeline for implementation as well as a regular reporting schedule by
Performance|August 1, 2022. The Utilities are encouraged to work with the Energy Efficiency Board and
9|Pilot Evaluation Administrator on their assessment of this pilot. 1-Aug-22|Plan (RW/LS)
The Utilities are directed to develop a proposal for transitioning the Residential New Construction
program into an all-electric offering that will begin accepting projects no later than July 2023. This
proposal should include: e Interim targets for increasing the proportion of allelectric projects
All Electric  |completed through the Residential New Construction program e Any necessary changes to incentive
Residential [structures or levels Any perceived barriers to an all-electric new construction offering, including
New workforce development, education, and customer outreach needs and proposed solutions to those
13|Construction|barriers. NEED R2015 STUDY ASAP 15-Oct-22|Proposal (RwW)
The Utilities are directed to coordinate with DEEP and other relevant stakeholders to develop
approaches to braid funding between the C&LM programs and the federally funded Weatherization
Assistance Program (WAP), in order to leverage increased funding available through IlJA and other
WAP sources. DEEP will lead these coordination efforts, which may include meetings, data requests, and
Coordinatio [the co-development of strategies with stakeholders including the utilities. SUGGEST NEGOTATION
15(n AROUND LINKED FUNDING ALSO OPEN THE DOOR TO DATA SHARING FROM WAP. Ongoing Coordination
Program ... Starting with 2022 Q2 report... percent of HES & IE that accept and install each category of add-on
20|Reporting  [measures, broken out by SF and Mf. Appreciate needed data Ongoing  [Reporting
The Evaluation Administrator’s memo to DEEP identified specific areas of improvement that would
Ongoing bring Eversource and Avangrid’s data into alignment with industry standards. Throughout the 2022-
Evaluation 22024 Plan term, the utilities are directed to work with the Evaluation Administrator to address
Data these issues, with the expectation that they will make significant progress by the end of the Plan
Improvemen|term. The Evaluation Administrator and utilities should report biannually to the Evaluation (LS, with
25(ts Committee on their progress, beginnng at their July 11, 2022 meeting. Ongoing  [Reporting assistance)




