TRACKING 5/15/22 REPORTS -

Sent 5/26. Proposed review time takes into account length of study, and whether it is a review draft (new
material) or Final (previously reviewed). Please let me know of dates that do not work for you. The finals will be

turned around as quickly as possible -- days, unless the comments are major. 5-Jun Comments Rec'vd From
Page Length - Days Final
Date Sent to body / total incl Requested Review Report
EA Lead Project Status Update 5/9/22 - Working to 5/15? Committee appendices Comments Date? [Time |[ES ul TC Kops |Distrib
PJ C1902A ECB - Upstream NTG Review Draft Sent to Eval Committee 5/6 6-May 50/ 83+ 12-May 4 15/12 5/12 6/3
RW X1932 DR - Full Report Review Draft Sent to Eval Committee 5/6 6-May 80pp/88 |[19-May 11 [5/19 [5/20 |5/19 6/3
earl
X1931-4 Advanced Lighting Controls (update 4 5/17, |5/13, wee\L
DG measures) Review Draft Sent to Eval Committee 5/6 6-May 10 pp/ 29 17-May 9 (5/17 |5/19 |5/21 |[5/6 |of6/6
LS X2001A - EUL (Residential) Review Draft Sent to Eval Committee 5/9 9-May 17pp /29 16-May 5 [5/17 5/12 [5/9 |6/5
X1942 NEIs Low Income Arrearages (unclear if
LAS HP NEls) Review Draft Expected 5/11 10-May 12pp /12 18-May 6 |5/18 5/19 6/3
FINAL
distributed (Final; no further
PJ X1931-5 Refrig FINAL Expected 5/11 5/13 12 pp /20 |review required) 5/13
5/17,
C1902B ECB - Baseline & Code Compliance 5/24, |5/23,
PJ Results Expected 5/11, but moved to 5/13 13-May ~20-25pp |23-May 8 |5/23 [5/25 |5/25 exp 6/6
FINAL
distributed (Final; no further
RW R1965/R2027 HP/HPWH Final Report by 5/11 5/12 64/136 review required) 5/12
YES, program-related. Provide qualitative market
opportunity info from market interviews on Expected 5/25,
DG C2014 C&l Lighting conversions NTG not available until mid-summer. sent5/27 8pp/20 2-Jun 3 6/1
Expecting report June - Not PSD Info. Community
eval to come in fall. Some info needed for response [Week of 6/5 or
RW X2022 Education to Determination (due Aug?). 6/12 100+pp
Requesting
Review Draft Expected 6/15; requested extension extension to
RW R1983A HES/HES-IE - NTG results for inclusion (data) 6/30
Requesting
Review Draft Expected 6/15; requested extension  |extension to
RW R1983B HES/HES-IE - Billing Analysis Values for inclusion (data) 6/30
R1983C HES/HES-IE - Data Intake / Profiling
RW Results Expect review draft 6/15, but not PSD info Not prioritized
LAS R2029 Wx - Memo on Initial Definition Options |Coming in June, not PSD info Coming
Working to get a report soon so it can be used for
RW R2015 Low load Res program planning / revisions (COA) Coming
PJ C1906 SEM - Process Eval No / process eval in progress
RW R1982 - HVAC Metering No, on-going
No. Phase Il results (ER of 4 programs 2019 chilers,
LAS R1939 Early Retirement 2020 chillers, boilers, RTU) likely mid-June
DG C2117 RCx Persistence No, just started.
LAS R1968 RNC Codes No / early / just started




