
TRACKING 5/15/22 REPORTS -
Sent 5/26.  Proposed review time takes into account length of study, and whether it is a review draft (new 

material) or Final (previously reviewed).  Please let me know of dates that do not work for you.  The finals will be 

turned around as quickly as possible -- days, unless the comments are major. 5-Jun Comments Rec'vd From

EA Lead Project Status Update 5/9/22 - Working to 5/15?

Date Sent to 

Committee

Page Length - 

body / total incl 

appendices

Requested 

Comments Date?

Days 

Review 

Time ES UI TC Kops

Final 

Report 

Distrib

PJ C1902A ECB - Upstream NTG Review Draft Sent to Eval Committee 5/6 6-May 50 / 83+ 12-May         4 5/12 5/12 6/3

RW X1932 DR - Full Report Review Draft Sent to Eval Committee 5/6 6-May 80 pp / 88 19-May       11 5/19 5/20 5/19 6/3

DG

X1931-4 Advanced Lighting Controls (update 4 

measures) Review Draft Sent to Eval Committee 5/6 6-May 10 pp/ 29 17-May         9 5/17

5/17, 

5/19

5/13, 

5/21 5/6

early 

week 

of 6/6

LS X2001A - EUL (Residential) Review Draft Sent to Eval Committee 5/9 9-May 17pp / 29 16-May         5 5/17 5/12 5/9 6/5

LAS

X1942 NEIs  Low Income Arrearages (unclear if 

HP NEIs) Review Draft Expected 5/11 10-May 12pp / 12 18-May         6 5/18 5/19 6/3

PJ X1931-5 Refrig FINAL Expected 5/11

FINAL 

distributed 

5/13 12 pp / 20
(Final; no further 

review required) 5/13

PJ

C1902B ECB - Baseline & Code Compliance 

Results Expected 5/11, but moved to 5/13 13-May ~20-25 pp 23-May         8 5/23

5/17, 

5/24, 

5/25

5/23, 

5/25 exp 6/6

RW R1965/R2027 HP/HPWH Final Report by 5/11

FINAL 

distributed 

5/12 64/136
(Final; no further 

review required) 5/12

DG C2014 C&I Lighting

YES, program-related.  Provide qualitative market 

opportunity info from market interviews on 

conversions NTG not available until mid-summer.

Expected 5/25, 

sent5/27 8pp/20 2-Jun 3 6/1

RW X2022 Education

Expecting report June - Not PSD Info.  Community 

eval to come in fall.  Some info needed for response 

to Determination (due Aug?).

Week of 6/5 or 

6/12 100+pp

RW R1983A HES/HES-IE - NTG results

Review Draft Expected 6/15; requested extension 

for inclusion (data)

Requesting 

extension to 

6/30

RW R1983B HES/HES-IE - Billing Analysis Values

Review Draft Expected 6/15; requested extension 

for inclusion (data)

Requesting 

extension to 

6/30

RW

R1983C HES/HES-IE - Data Intake / Profiling 

Results Expect review draft 6/15, but not PSD info Not prioritized

LAS R2029 Wx - Memo on Initial Definition Options Coming in June, not PSD info Coming

RW R2015 Low load Res

Working to get a report soon so it can be used for 

program planning / revisions  (COA) Coming

PJ C1906 SEM - Process Eval No / process eval in progress

RW R1982 - HVAC Metering No, on-going

LAS R1939 Early Retirement

No.  Phase II results (ER of 4 programs 2019 chilers, 

2020 chillers, boilers, RTU) likely mid-June

DG C2117 RCx Persistence No, just started.

LAS R1968 RNC Codes No / early / just started


