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Row Utility

Study 

Number

Study 

Name

Name of Firm / 

Vendor

Type (new 

contract, 

add on, 

etc.)

Justificatio

n / 

rationale Dollars

Split type 

(If known)

PO 

number 

issued (at 

end) or 

relevant 

existing PO

Date EA Team 

sent utilities 

request/mem

o/docs to 

start contract 

or add funds

DUE: 

Completio

n due date 

(90 days 

after 

requested 

date)

Current 

Status

Actual 

completion 

date Notes / comments

7 Eversource R1965 HP/HPWH BL and PotNMR add-on 2 Address additional HP issues related to: claimable fossil fuel savings, should programs target delivered fuels? Would it offset load-building?  When could it be claimed?  Fuel switching impact of the current programs.  How to determine / What are the claimable portions for downstream vs. midstream?  Study to involve reviewing existing interviews, data, and impacts, review of 1617, research on programs elsewhere, and possibly limited new data (surveys / interviews / glean info from surveys conducted by the other studies).$39,200 11160556 Dec-21 Mar-22 Complete 1/21/2022

13 Eversource C1902 IDI and Code ComplianceNMR add-on 2 Project started with ECB Baseline and NTG components, but added upstream NTG and code compliance elements.  Addition cost arose from the need to increase incentives for some of the in-depth interviews. In addition, they have found the review of the code compliance documents o be much more time- consuming than initially estimated.  the $8K would cover a share of the overruns.$5,600 11161248 Dec-21 Mar-22 Complete 1/25/2022

Eversource Percent 100%

10 UIL R1965 HP/HPWH BL and PotNMR add-on 2 Address additional HP issues related to: claimable fossil fuel savings, should programs target delivered fuels? Would it offset load-building?  When could it be claimed?  Fuel switching impact of the current programs.  How to determine / What are the claimable portions for downstream vs. midstream?  Study to involve reviewing existing interviews, data, and impacts, review of 1617, research on programs elsewhere, and possibly limited new data (surveys / interviews / glean info from surveys conducted by the other studies).$16,800 Dec-21 Mar-22 In Progress - LATE

Last update from Glen Eigo at UI 

on 4/27: Still waiting for a  PO on 

this project

20 UIL - CNG C1902 IDI and Code ComplianceNMR add-on 2 Project started with ECB Baseline and NTG components, but added upstream NTG and code compliance elements.  Addition cost arose from the need to increase incentives for some of the in-depth interviews. In addition, they have found the review of the code compliance documents o be much more time- consuming than initially estimated.  the $8K would cover a share of the overruns.$560 Dec-21 Mar-22 In Progress - LATE

Last update from Glen Eigo at UI 

on 4/27: PO for this project was 

created but needs approval

32 UIL - CNG R1983 HES Process and ImpactNMR add-on 2 Data costs and translations into Spanish$3,839 Dec-21 Mar-22 In Progress - LATE

Last update from Glen Eigo at UI 

on 4/27: PO for this project was 

created but needs approval

44 UIL - CNG R2029 SF Wx NMR add-on 2 Address overruns from investigating / trying to acquire WAP data for Wx definition$1,750 Dec-21 Mar-22 In Progress - LATE

Last update from Glen Eigo at UI 

on 4/27: PO for this project was 

created but needs approval

21 UIL - SCG C1902 IDI and Code ComplianceNMR add-on 2 Project started with ECB Baseline and NTG components, but added upstream NTG and code compliance elements.  Addition cost arose from the need to increase incentives for some of the in-depth interviews. In addition, they have found the review of the code compliance documents o be much more time- consuming than initially estimated.  the $8K would cover a share of the overruns.$544 Dec-21 Mar-22 In Progress - LATE

Last update from Glen Eigo at UI 

on 4/27: PO for this project was 

created but needs approval

33 UIL - SCG R1983 HES Process and ImpactNMR add-on 2 Data costs and translations into Spanish$3,806 Dec-21 Mar-22 In Progress - LATE

Last update from Glen Eigo at UI 

on 4/27: PO for this project was 

created but needs approval

45 UIL - SCG R2029 SF Wx NMR add-on 2 Address overruns from investigating / trying to acquire WAP data for Wx definition$1,700 Dec-21 Mar-22 In Progress - LATE

Last update from Glen Eigo at UI 

on 4/27: PO for this project was 

created but needs approval

22 UIL - UI C1902 IDI and Code ComplianceNMR add-on 2 Project started with ECB Baseline and NTG components, but added upstream NTG and code compliance elements.  Addition cost arose from the need to increase incentives for some of the in-depth interviews. In addition, they have found the review of the code compliance documents o be much more time- consuming than initially estimated.  the $8K would cover a share of the overruns.$1,296 Dec-21 Mar-22 In Progress - LATE

Last update from Glen Eigo at UI 

on 4/27: PO for this project was 

created but needs approval

34 UIL - UI R1983 HES Process and ImpactNMR add-on 2 Data costs and translations into Spanish$8,975 Dec-21 Mar-22 In Progress - LATE

Last update from Glen Eigo at UI 

on 4/27: Still waiting for a  PO 

from UI on this project

46 UIL - UI R2029 SF Wx NMR add-on 2 Address overruns from investigating / trying to acquire WAP data for Wx definition$4,050 Dec-21 Mar-22 In Progress - LATE

Last update from Glen Eigo at UI 

on 4/27: PO for this project was 

created but needs approval

Eversource Percent Late


