
CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART 5/4/22

First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting UI PO; bottom to top is data

       d=draft to EA Team; D=Draft report expected for Committee review.  F-final report; T or P for Technical Meeting or Presentation. S-Summer Prez *Data coll'n holdup Covid; m-interim memo; b-PSD briefing; D starts 14 day review period
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C1906 SEM Design and Evaluation(PJ)

C1906.  Process Evaluation Ongoing - Process evaluation Program 

staff and vendor IDIs are being administered in Q1 2022 64% 55% $265

C2014 C&I Lighting Saturation and 

Remaining Potential(DG)

C2014.  DNV cleaning lighting tracking data to develop survey 

sample designs and finalizing NTG survey guides 70% 60% $400

C1902 ECB NTG and Baseline, (PJ)

C1902.  Review Draft midstream NTG report released to 

committee 5/6/22.  Baseline and code compliance results 

presented to EA Team, ECB NTG participant instrument revision in 

progress 82% 85% $688

X1931-1 ISP Comm Boiler & Furnace 

Study(DG/RP)

C1931-1.  All comments from utilities addressed and final report 

submitted - 12/14/2021. 84% 95% $60

X1931-5 Comm Refrigeration Efficiency 

Update Study(PJ) C1931-5. Addressing stakeholder comments on review draft 112% 95% $30

R1965 

 HP/HPWH Baseline and Potential 

Assessment, (RW)

R1965 with R2027.  Revising review draft based on EC comments 

by week of 5/2; finalizing in May 81% 98% $381

R1982.HVAC/DHW Performance and 

Potential Evaluation, (RW)

R1982.  We are working on data QC and analysis. We are dealing 

with a PO issue with SCG and CNG. 64% 60% $1,015

R2027 HP/HPWH Reliability(RW)

R1965 with R2027.  Revising review draft based on EC comments 

by week of 5/2; finalizing in May 90% 98% $75
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R1983 HES/HES-IE Impact and Process 

Evaluation(RW)

R1983.  Through discussions with the EA Team, we determined 

that our team would provide final NTG values by 5/15 (i.e., in 

time for the official PSD update) but that we could not provide 

initial impact results by that date given the late arrival of key data 

from UI. Our team and the EA Team are targeting 6/15 for the 

final impact results; Lisa with work with the Companies to 

integrate them into the PSD even though they won't be ready 

until after the official PSD update due date. Our team will present 

findings during weekly call as available and, after doing so, begin 

on the final report. 83% 77% $945

R2029 SF Weatherization Assessment and 

Update(LS)

R2029.  Restarted project, but data issues causing problems that 

affect study outcomes; going back to utilities for extra data, but 

this will add to study timeline and budget. 44% 30% $135

X1939 Early Retirement, (LS/RP) X1939. Phase 1 report complete, Phase 2 evaluations in progress 58% 75% $285

CT X2022 - Education and Engagement 

Evaluation, (RW)

X2022. Presented findings, conclusions, and recommendations to 

utility. Full reporting occuring now. Supplemental research on 

community partnerships effort to be completed in Q2 2022. 91% 90% $457

X2001 - EUL, (LS)

X2001.  Measure Groups 1 and 2 (residential measures) are 

complete and analyzed. Measure Group 3 (commercial HVAC) 

survey is currently in field. Report being prepared - hoping it will 

be ready / released in time for 5/15 cohort of studies. 88% 85% $275

X1932 DR EM&V Support, (RW) X1932. Review Draft report released to Committee 5/6/22 83% 90% $225

X1942 NEIs, (LS)

X1942.  Expecting to provide memo report on arrearage-related 

NEIs for 5/15 cohort of reports.  Testing HES and HES IE survey 

programing to field in May-22; Developing SBEA survey 70% 58% $325

X1931-4 New MeasureAdvanced Lighting 

Controls(DG/LS/RP)

X1931-4. Review Draft report hopefully provided as part of 5/15 

cohort of reports. 80% 90% $50

R2015. Low Load and All-Electric 

Residential New Construction(RW)
R2015. Completed deeper dive research; in synthesis and analysis 

phase. 80% 75% $75

C2117 - RCx Persistence Study(DG/PJ)
C2117.  Stakeholder interviews are in progress. Analysis to follow.

47% 65% $50
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R1968 

 RNC Baseline and Code 

Compliance(RW/LS)

E1968. Kickoff meetings completed.  Project work has started. 

Currently working on the data request.
4% 5% $370
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