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2022 - UTILITY DATA REQUEST DELIVERY TRACKING - 5/9/22
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RowUtility

Project 

Number

 Project 

Name 

(short)

Data Req # 

(all must 

be 

NUMBERE

D) Type of data requested

Eval Firm 

Requesting 

Data
Data Request - 

Date Sent

Data Due 

Date Data call date

Was utility 

data 

expert on 

the call 

(Mascoli, 

Mack)?

Revised data 

request sent, 

if needed

Due date 

agreed on call 

(else, use due 

date) (blue 

calc by LAS)

Date utility 

sent email 

confirming 

due date

Extension 

Request 

Date

Date utility 

sent 

request for 

extension

Date Data 

Delivered

Data 

delivered 

on time?  

Yes, no

4 Eversource C2014 Lighting Remaining Potential2 Tracking data (lighting) DNV 12/7/2021 2/7/2022 12/15/2021 Yes 12/20/2021 2/7/2022 12/20/2021 1/28/2022 2/11/2022 2/4/2022 Yes

9 Eversource X1931-4 ALC New Measure Study1 Project files DNV 1/25/2022 2/14/2022 2/7/2022 Yes 2/14/2022 3/1/2022 2/14/2022 3/1/2022 3/1/2022 3/29/2022 Yes

25 Eversource C1902 ECB Baseline 2

Same as request #1 but 

through present NMR 3/17/2022 3/14/2022 3/17/2022 3/28/2022Confirmed on data request call on 3/14 3/29/2022 Yes

27 Eversource R1968 RNC Baseline and Code Compliance1

New permanent 

residential electric 

service requests, RNC 

program tracking data, 

Final energy models of 

program participant 

homes for a selected 

sample of homes NMR 4/8/2022 4/14/2022 6/3/2022 In progress

29 Eversource X2022 Education andworkforce development7 program information ILLUME 3/24/2022 4/29/2022 4/12/2022 4/29/2022 Yes

Eversource 2022 - Percent on Time 100%

3 UI C2014 Lighting Remaining Potential1 Tracking data (lighting) DNV 12/7/2021 2/7/2022 12/13/2021 Yes 12/20/2021 1/7/2022 12/13/2022 1/7/2022 Yes

8 UI X1939 Early Retirement Evaluation2

Tracking data and 

project files DNV 1/11/2022 1/25/2022 N/A N/A N/A N/A N/A N/A N/A 1/20/2022 Yes

10 UI X1931-4 ALC New Measure Study1 Project files DNV 1/25/2022 2/14/2022 2/10/2022 Yes 2/14/2022 2/22/2022 1/26/2022 2/22/2022 2/14/2022 2/22/2022 Yes

26 UI C1902 ECB Baseline 2

Same as request #1 but 

through present NMR 3/17/2022 3/14/2022 3/17/2022 3/28/2022Confirmed on data request call on 3/14 4/1/2022 & 4/4/202244658 4/7/2022 Yes

28 UI R1968 RNC Baseline and Code Compliance1

New permanent 

residential electric 

service requests, RNC 

program tracking data, 

Final energy models of 

program participant 

homes for a selected 

sample of homes NMR 4/8/2022 4/14/2022 6/3/2022 in progress

30 UI X2022 Education andworkforce development7 program information ILLUME 3/24/2022 4/29/2022 4/12/2022 4/29/2022 Yes

UI 2022 - Percent on Time 100%


