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2 2022 - UTILITY PO COMPLETION TRACKING - DRAFT 5/9/22
DUE:
PO Date EA Team|Completio
number [sent utilities |n due date
Type (new issued (at [request/mem [(90 days
contract, |Justificatio end) or o/docs to after Actual
Study Study Name of Firm / add on, n/ Split type [relevant [start contract |requested [Current completion
3 |Row [Utility Number |Name Vendor etc.) rationale |Dollars (If known) |existing PO|or add funds |date) Status date Notes / comments
4 7|Eversource|R1965 HP/HPWH NMR add-on 2 |Addressad| $39,200 11160556 Dec-21 Mar-22|Complete 1/21/2022
5 13|Eversource|C1902 IDI and Cod NMR add-on 2 |Project star] $5,600 11161248 Dec-21 Mar-22|Complete 1/25/2022
6 Eversource Percent 100%
Last update from Glen Eigo at Ul
on 4/27: Still waiting fora PO on
7 10|UIL R1965 HP/HPWH NMR add-on 2 |Addressad| $16,300 Dec-21 Mar-22(In Progress - LATE this project
Last update from Glen Eigo at Ul
on 4/27: PO for this project was
8 20{UIL- CNG |C1902 IDI and Cod NMR add-on 2 |Project star| $560 Dec-21 Mar-22(In Progress - LATE created but needs approval
Last update from Glen Eigo at Ul
on 4/27: PO for this project was
9 32|UIL-CNG [R1983 HES Proces{NMR add-on 2 |Data costs | $3,839 Dec-21 Mar-22(In Progress - LATE created but needs approval
Last update from Glen Eigo at Ul
on 4/27: PO for this project was
10 44(UIL-CNG |R2029 SF Wx NMR add-on 2 |Address ov{ $1,750 Dec-21 Mar-22(In Progress - LATE created but needs approval
Last update from Glen Eigo at Ul
on 4/27: PO for this project was
11 21{UIL-SCG |C1902 IDI and Cod NMR add-on 2 |Project star| $544 Dec-21 Mar-22(In Progress - LATE created but needs approval
Last update from Glen Eigo at Ul
on 4/27: PO for this project was
12 33|UIL-SCG ([R1983 HES Proces{NMR add-on 2 |Data costs | $3,806 Dec-21 Mar-22(In Progress - LATE created but needs approval
Last update from Glen Eigo at Ul
on 4/27: PO for this project was
13 45(UIL-SCG |R2029 SF Wx NMR add-on 2 |Address ov{ $1,700 Dec-21 Mar-22(In Progress - LATE created but needs approval
Last update from Glen Eigo at Ul
on 4/27: PO for this project was
14 22(UIL- Ul C1902 IDI and Cod NMR add-on 2 |Project star| $1,296 Dec-21 Mar-22(In Progress - LATE created but needs approval
Last update from Glen Eigo at Ul
on 4/27: Still waiting fora PO
15 34[UIL - Ul R1983 HES Proces{NMR add-on 2 |Data costs § $8,975 Dec-21 Mar-22(In Progress - LATE from Ul on this project
Last update from Glen Eigo at Ul
on 4/27: PO for this project was
16 46|UIL - UI R2029 SF Wx NMR add-on 2 |Address ov{ $4,050 Dec-21 Mar-22(In Progress - LATE created but needs approval
17 Eversource Percent Late




