A B C

4 5/9/2022 CTEEB EVALUATION PROJECT DATA REQUEST TIMELINES

5 |Notes Working to track 4 dates (Request/due; Call; utility commitment/agreement; delivery); working to get all contractors on all steps
223 C1906 SEM Design and Evaluation
224 7/16/2021 Process evaluation data request to Eversource
225 7/16/2021 Process evaluation data request to Ul
226 7/22/2021 Process evaluation data request call with Ul
227|lines) 7/28/2021 Process evaluation data request call with Eversource
228 1/0/1900]
303 R1965 HP/HPWH Baseline and Potential Assessment
304/started data requests 1/16/2020 NMR requested (via email) times to meet with Ul
367 7/7/2020 Alyson (Ul) emails data clarification to NMR; NMR responds
368 7/8/2020 Another data call scheduled but canceled by Ul
369 7/15/2020 Ul sends new data file (request 1b)
370 8/26/2020 Miles provides data clarification on overlap (request 1b)
371 Summary Data requests complete (moving forward regardless of data problems)
372|ul - Resolved, but not well {1/0/1900 1/0/1900]
373 1/0/1900 1/0/1900]
374](70 lines of data tracking) [1/0/1900 17071900
375 1/0/1900]
390 R1982.HVAC/DHW Performance and Potential Evaluation
391|Data requests start 2/5/2020 data request call with NMR and Ul to confirm that Ul can deliver HP program data by 2/21/20.
392 2/3/2020 email from Nicole Rosenberg (NMR) confirming that Eversource can meet the data request timeline (2/21/20)
393 2/24/2020 Data sent by Ul; incorrect data
394 2/27/2020 Eversource emailed NMR to confirm that they are working on the request.
395 3/3/2020 Data meeting with Ul.
396 3/4/2020 Data in review (Eversource and UI)
397|jeopardizing project on- 3/6/2020 Informed NMR that Eversource HPWH data had no contact information
398 3/10/2020 Eversource confirmed that contact data was available
399 3/10/2020 Evergreen downloaded Eversource data for HPWHs
400 3/24/2020 Contacted NMR for status update on Eversource HVAC data and Ul data
401|delayed on-site recruitment|3/24/2020 NMR updated Evergreen; Evergreen downloaded new Eversource HVAC Data; still waiting on Ul
402 4/17/2020 Ul sent DHP data to NMR
403 4/28/2020 Evergreen notified Ul that the data were good, but only for DHPs (not HPWH and ducted heat pumps)
404 4/30/2020 Ul notified Evergreen and NMR that they are looking into the request for HPWH and ducted heat pump data
405 5/13/2020 Ul provided HPWH data
406 5/13/2020 Evergreen asked Ul about ducted heat pump data
407 6/3/2020 Evergreen asked Ul about ducted heat pump data
408| 6/23/2020 Ul 'sent ducted heat pump and other data
409 6/23/2020 NMR reviewed the data and informed Evergreen that it contained different measure counts and no contact information;
410 6/30/2020 NMR scheduled a meeting for 7/1 to discuss the new data and remaining needs (i.e., contact information)
411 7/16/2020 Ul sent data to NMR / Evergreen
4712|Not resolved well 8/4/2020 NMR and Evergreen discussed data from Ul, and data from Eversource (previously) and are working to line everything up. We do
413 8/4/2020 NMR sent additional details to Evergreen regarding the files received to-date.
414 8/6/2020 Evergreen provided recommended edits to NMR survey questions related to soft recruitment of potential R1982 participants
415 10/7/2020 Evergreen and NMR coordinating on finalizing recruitment database
416 11/23/2020 Emailed the EA Team about adding 2020 program participants to the study sample; Lisa confirmed
417]requested delay in data 1/27/2021 Emailed data request for 2020 program records to Ul and Eversource
418] 1/28/2021 Scheduled Ul data request meeting for 2/1/21
419 2/1/2021 Ul requested a later date due to weather
420 2/1/2021 Sent doodle poll to Ul to select meeting time
421 2/1/2021 Eversource responded and requested that the meeting be scheduled for mid-February
422|Data request meetings 3/2/2021 Data request meeting with Eversource
4234 wks later than expected [3/2/2021 Ul data request meeting postponed until Joel returns
424]Data received 4/1/2021 All data received; no outstanding data requests at this time.
425 7/8/2021 Requested appending names to Eversource HPWH program participation records for recruitment
426 7/27/2021 Eversource informed Evergreen that it will take an additional 2 weeks to provide contact information
427 8/6/2021 Eversource transmitted data to Evergreen with contact infromation.
428 12/3/2022 Evergreen and Eversource have been emailing about additional emails and a second email blast (status TBD).
429]|Not a great resolution 12/6/2022 Determined that we proceed without additional data.
430 1/0/1900]
445 X1939 Early Retirement
446 2/14/2020 Data request #1 submitted to EA team - request for program tracking data
447 3/5/2020 Data request #1 sent to Utilities
448 3/13/2020 Data request #1 call with Utilities
449|mentioned 3/31/2020 Eversource provided data for Data Request #1
450 4/10/2020 Ul provided commercial data
451 4/29/2020 Phone call wUI about residentail data
452 6/17/2020 Phone call wUI about upstream and SBEA data, also briefly discussed residential data
453 7/13/2020 Ul provided residential data
454 9/13/2021 Data request # 2 sent to utilities
455 9/24/2021 Eversource provided data for Data Request #2
456]UI changed their mind 9/30/2021 Ul notified that they cannot provide the data until 2022
457 1/11/2022 Updated data request sent to Ul
458 1/20/2022 Ul provided requested project files
459 1/0/1900]
460
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502 X1932 - Demand Response
503 1/6/2021 Data request call with EnergyHub (Attendees: Joel K., Paul G., Richard O., Ul; Lisa S., EA Team; Kiersten vT, Yogi P., NMR; Aaron S.,
504 1/12/2021 Google security assessment information submitted by DSA
505 1/26/2021 DSA answered additional data security questions for EnergyHub
506 1/29/2021 EnergyHub created example runtime reports for DSA's review
507 2/16/2021 Received thermostat participation data from EnergyHub
508 2/24/2021 Received runtime data from EnergyHub
509 3/26/2021 Memo summarizing the telemetry review sent to EnergyHub
510 3/29/2021 Working on additional EnergyHub questions
511] 4/23/2021 Call with EnergyHub to discuss the telemetry memo. We will append the memo with call notes and a suggested sampling
512 5/10/2021 Uploaded sample accounts to Ul for AMI data request
513 5/24/2021 Followed up with Ul about AMI data due 5/28
514 5/26/2021 Sent data request memo to Eversource for review
515 5/27/2021 Ul responded with some questions; updated due date to 6/4
516 6/9/2021 Followed up with Ul about AMI
517 6/9/2021 Ul responded with some questions and we responded
518 6/11/2021 Sent final data request to Eversource
519 6/15/2021 Ul responded with some questions
520 6/22/2021 Ul sent data in a format we couldn't open
521 6/22/2021 Ul reposted data in accessible format
522 7/22/2021 Asked for October delivery with Eversource/ThinkEco
523 8/27/2021 Followed up with Eversource with data question
524 9/7/2021 Followed up with Eversource about ThinkEco's timing for delivering data
525 9/15/2021 Eversource expected June/July data by 9/17, rest of data by mid-Oct
526 9/23/2021 Followed up with Eversource about ThinkEco data
527 9/30/2021 Eversource posted June/July ThinkEco data
528 10/1/2021 Followed up with Eversource with data questions
529 10/5/2021 Eversource responded to data questions
530 10/8/2021 Eversource sent update on data delivery status
531 10/14/2021 Eversource sent update on data delivery status
532 10/20/2021 Data request 2 emailed to Eversource and Ul
533 10/28/2021 Eversource sent additional ThinkEco data
534 11/15/2021 Eversource and Ul fulfilled data request 2
535 11/19/2021 Eversource shared some different ThinkEco and clarification notes
536 11/29/2021 Eversource shared more ThinkEco data
537 1/18/2022 Reached out to Ul to discuss C&I Auto DR enroliment and a lack of 2020 events
538 2/8/2022 Met with Ul to discuss C&I Auto DR enrollment and a lack of 2020 events
539 Summary All data has been provided.
543|meeting scheduled 1/0/1900 1/0/1900
544 1/0/1900]
545
546
547 R2029 SF Weatherization Assessment and Update
548 9/2/2021 Associated coordination emails and call with NMR, Lisa S, and Kiersten W and Rick M from Eversource, to discuss what additional
549 9/2/2021 Kiersten W provided sample project file and confirmed reaching out to implementation to understand HES/WAP cost share data.
550|Awaiting data 9/2/2021 Kiersten W provided sample project file and confirmed reaching out to implementation to understand HES/WAP cost share data.
551|Partial workaround 9/17/2021 Kiersten W provided new sample draw with additional data
552 9/20/2021 Kiersten W providing follow up about specific meaning of variables
553 11/22/2021 NMR email to Eversource team about data needs, including how to read data provided by Eversource.
554 1/6/2022 Rick M. provided suggestions for additional data fields that could be included in data request.
555 2/1/2022 NMR email to Eversource asking about data clarification and requesting meeting.
556 3/3/2022 Eversource email following up about working on extracting pre-existing R-value data.
557 3/8/2022 NMR confirming this data will be helpful once provided.
558 3/18/2022 Eversource email letting us know that they were able to extract pre-existing R-value and should have it in 2 weeks.
559 3/18/2022 NMR confirmation of news about extracting data.
Eversource provided new extract of 2017-2019 data (same range as before), but with selected pre and post-Wx R-value data
560 3/28/2022 included.
561 3/28/2022 NMR email thanking Eversource for data and asking preliminary follow up questions.
562 3/28/2022 Eversource email confirming they will look into questions.
563 3/31/2022 Eversource email providing answers about specific data questions asked by NMR, noting they are still looking into others.
NMR email thanking Eversource for data and asking follow up about how long it would take to expand dataset to include more
564 3/31/2022 recent data (post 2019).
Eversource email confirming that expanding the data request would take more time; they will check with team on exact timing,
565 3/31/2022 and requesting an official data request if NMR wants to do that.
566 3/31/2022 NMR confirmation to Eversource that we may need a second data request
567 1/0/1900 1/0/1900
568 1/0/1900 1/0/1900
569
570 X1942 NEIs
571 5/11/2021 Followed up with Eversource about arrearage data
572 5/18/2021 Followed up with Eversource about arrearage data
573 5/25/2021 Followed up with Eversource about arrearage data
574 5/27/2021 Followed up with Eversource about arrearage data
575 6/4/2021 Followed up with both utilities about remaining items
576 6/10/2021 Emailed Ul to arrange a meeting to discuss arrearage data request
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577]|Awaiting Arrearage data 6/11/2021 Followed up with Eversource about arrearage data
578 6/11/2021 Meeting with Ul about arrearage data
579 6/11/2021 Ul sent last piece of arrearage data; X1942 Ul Data Request complete
580]Awaiting Arrearage data 6/11/2021 Met with Ul to discuss arrearage data request
581 6/11/2021 Ul sent some updated arrearage data
582 6/15/2021 Eversource responded with some answers about arrearage data
583 6/24/2021 Eversource emailed with follow up questions about arrearage data and we responded
584 6/28/2021 Followed up with Ul asking for ID#s in the arrearage data to match to program data
585 6/29/2021 Ul responded saying they'll check
586 7/2/2021 Followed up with Eversource about arrearage data missing some vital variables
587 7/6/2021 Followed up with Ul about arrearage data request
588 7/7/2021 Followed up with Eversource again
589 7/13/2021 Followed up with Eversource again
590 7/27/2021 Followed up with Eversource again
591 8/3/2021 Followed up with Eversource again
592 8/10/2021 NMR met with Eversource to discuss remaining X1942 data request
593 8/18/2021 NMR met with Eversource again to discuss X1942, R2029, and R1983 data
594 8/30/2021 Followed up with Eversource again
595|Awaiting Arrearage data 9/9/2021 NMR met with Eversource to discuss remaining X1942 data request
596 9/17/2021 Received Eversource data for arrearages and shut offs
597 10/4/2021 Asked utilities about availability of participant contact information for SBEA program
598|Awaiting Arrearage data 10/5/2021 Followed-up with Eversource about participation rates in Eversource’s rate discount program among eligible low income
599 10/26/2021 Asked utilities questions to inform arrearage analysis and requested a response by email or a phone interview
600 10/27/2021 Asked utilities about health and safety remediation for HES and HES-IE
601|Successful meetings 11/1/2021 Asked follow-up questions about health and safety remediation for HES and HES-IE
602 11/2/2021 Followed up with utilities about 10/26 request
603 11/16/2021 Submitted SBEA data request to utilities
604 11/23/2021 follow-up call with Eversource about SBEA data request
605 11/30/2021 Followed up with utilities about 10/26 request
606 11/30/2021 Received responses from Ul to some questions from 10/26 request
607 12/1/2021 follow-up call with Ul about SBEA data request
608 12/2/2021 Received Ul data for SBEA data request
609 12/7/2021 Followed up with utilities about 10/26 request
610 12/8/2021 Received responses from Eversource to some questions from 10/26 request
611 12/9/2021 Received additional responses from Eversource to some questions from 10/26 request
612 12/10/2021 Received additional responses from Eversource to some questions from 10/26 request
613 12/10/2021 Asked Eversource clarifying questions about the information received on 12/10
614 12/20/2021 Followed up with utilities about remaining questions from 10/26 request
615 12/22/2021 Received Eversource data for SBEA data request
616 1/6/2022 Received information from UI for the remaining items from 10/26 request
617 1/21/2022 NMR met with Eversource to discuss the remaining items from 10/26 request
618 1/21/2022 Received information from Eversource for the remaining items from 10/26 request
619 Summary Arrearage data request complete. See R1983 for more details.
620 1/0/1900 1/0/1900
621 1/0/1900 1/0/1900
622 1/0/1900 1/0/1900]
623 1/0/1900]
624
625
626 X1931-1 ISP Comm Boiler & Furnace Study
627 1/0/1900 1/0/1900
628
629
630 X1931-2 Coincidence Factor and Loadshape Study
631 1/0/1900 1/0/1900
632
633
634 X1931-3 New Measure Compressed Air Systems
635 1/0/1900 1/0/1900
636
637
638 X1931-4 New MeasureAdvanced Lighting Controls
639 1/25/2022 Data request #1 submitted to Eversource
640 1/25/2022 Data request #1 submitted to Ul
641 2/7/2022 Data request discussion scheduled with Eversource
642 2/10/2022 Data request discussion scheduled with Ul
643 2/14/2022 Updated data request sent to Eversource extending due date to 3/1/2022
644 2/14/2022 Updated data request sent to Ul extending due date to 2/22/2022
645 2/18/2022 Data received from Ul - complete
646 2/23/2022 Partial data received from Eversource. Eversource request addition extension until 3/22/22 for remaining data.
647 3/29/2022 Remaining data received from Eversource
648 1/0/1900
649 X1931-5 Comm Refrigeration Efficiency Update Study
650 1/0/1900 1/0/1900
651
652

CT EEB Eval Admin Team

Page 3 DATATIMELINE



A B C
653 X1931-6 Hours of Use Documentation
654 1/0/1900 1/0/1900
655
656
657 X1931-7 Degree Days Update Study
658 1/0/1900 1/0/1900
659
660
661 X1931-8 New Measure Advanced Commercial Thermostats
662 1/0/1900 1/0/1900
663
664
665 C2014 C&lI Lighting Saturation and Remaining Potential
666 10/1/2020 made the request to ODC to get the dataset of record they prepared for C1901
667 1/4/2021 ODC gathered additional data from utlities and is working on consolidating the conspumption and tracking data into a master
668 3/1/2021 processed dataset for both Eversource and Ul
669 4/5/2021 received upstream distriubtor contact info from ODC
670 12/7/2021 Requested customer lighting tracking data, data call pending availability
671 12/13/2022 data request call with Ul, confirmed date of delivery
672 12/15/2022 data request call with Eversource, confirmed date of delivery
673 1/27/2022 data clarification questions send to Ul and Eversource
674 2/4/2022 10 sent 76 data files for lighting tracking data -- appears to include necessary variables
675 2/4/2022 Eversource send intitial data -- review indicates 2020 data missing
676 2/28/2022 DNV requested Eversource 2020 data
677 1/0/1900
678 1/0/1900
679 CT X2022 - Education and Engagement Evaluation
680 2/26/2021 Data Request 2 - sent to utilities
681 3/19/2021 Deadline for data request 2
682 3/19/2021 Data received from utilities
683 5/4/2021 Data request 3 - sent to utilities
684 5/13/2021 Data received from utilities
685 5/26/2021 Data request 4 sent to utilities - Educate the public and eversource customer Engagement
686 6/7/2021 Data received from utilities in response to Data request 4
687 6/11/2021 Data Request 5 sent to Eversource
688 6/22/2021 Data received from Eversource
689 9/3/2021 Data request 6 sent to utilities
690 9/17/2021 Data request 6 response received
691 1/18/2022 Data request 7 sent to utilities
692 1/24/2022 Revised Data request 7 sent to utilities with updated timeline
693 3/24/2022 Meeting poll sent to utilties; revised data request deadline
694 4/1/2022 Meeting invite scheduled for 4/12
695 4/12/2022 Meeting with utility teams related to community partnerships
696 4/29/2022 Data received from utilities in response to Data request 7
697 1/0/1900 1/0/1900
698
699 X2001 - EUL
700 12/24/2020 Submitted Data Request #1.
701 1/8/2021 Met with utilities to discuss data availability
702 1/21/2021 Discussed delay of data processing with Eversource. New due date set for week of 2/2
703 1/22/2021 Received data from Ul
704 2/11/2021 Received initial set of data files from Eversource
705 2/11/2021 Communicated with Eversource about missing residential data
706 2/17/2021 Received full set of data from Eversource
707 1/0/1900
708
709 R1983 - HES & HES-IE Process / Impact Evaluation
710 1/7/2021 Received comments from EA team on data request
711 1/11/2021 Sent updated data request to utilities
712 1/21/2021 Asked utilities for Recurve reports
713 1/22/2021 Received Recurve report from Eversource
714 1/28/2021 Ul asked for a week long extension
715 2/3/2021 Ul sent over files but they were empty
716 2/4/2021 Eversource sent over files for Item A
717 2/4/2021 Ul sent over data
718 2/8/2021 Eversource sent over files
719 2/9/2021 Ul sent over data
720 2/10/2021 Ul sent over data
721 2/11/2021 Eversource sent over files for ltem D
722 2/11/2021 Sent Ul notes on what is missing and questions
886[The data issues are holding [12/17/2021 NMR followed up and asked for 2020 gas data
887|up this project and report. [1/10/2022 Eversource followed up to confirm NMR was all set with data
888 1/18/2022 NMR sent update - Eversource data request all set for now.
889 1/18/2022 NMR team sent follow up questions to Ul and requested 2018-2020 missing data; data has matching issues between account
890 1/18/2022 Ul'answered some questions
891 1/21/2022 Ul posted 2018-2020 gas data
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892 1/25/2022 NMR followed up with Ul about gas data issues
893 2/4/2022 Met with Ul'and EA Team to discuss continuing data issues
894 2/4/2022 Ul sent new data extract and ID crosswalks
895 2/7/2022 Met with Ul to discuss new data
896 2/14/2022 Followed up with Ul and Eversource with questions about online dashboard (net savings).
897 2/14/2022 Followed up with Ul about data questions and informed them of sufficient savings when compared to net savings
898 3/3/2022 With R2029: Eversource email following up about working on extracting pre-existing R-value data.
899 3/8/2022 With R2029: NMR confirming this data will be helpful once provided.
900 3/14/2022 Informed Ul that new tracking data delivery account numbers have a high match rate to consumption data
901 3/18/2022 With R2029: Eversource email letting us know that they were able to extract pre-existing R-value and should have it in 2 weeks.
902 3/18/2022 With R2029: NMR confirmation of news about extracting data.
903 3/28/2022 With R2029: Eversource provided new extract of 2017-2019 data (same range as before), but with selected pre and post-Wx R-
904 3/28/2022 With R2029: NMR email thanking Eversource for data and asking preliminary follow up questions.
905 3/28/2022 With R2029: Eversource email confirming they will look into questions.
906 3/31/2022 With R2029: Eversource email providing answers about specific data questions asked by NMR, noting they are still looking into
907 3/31/2022 With R2029: NMR email thanking Eversource for data and asking follow up about how long it would take to expand dataset to
908|At 200 rows of data track  [3/31/2022 With R2029: Eversource email confirming that expanding the data request would take more time; they will check with team on
909 Status: Complete
910
911
912 1902 ECB NTG and Baseline
913 7/6/2020 NMR emailed a draft data request to both Utilities
914 2/19/2021 Data request 1 submitted
915 3/3/2021 Data request meeting with both Utilities
916 3/12/2021 Received data for request 1D
917 3/18/2021 Received data for request 1B (all for Ul & partial for Eversource)
918 3/22/2021 Received Ul data for request 1C
919 4/6/2021 Received new meters data from Eversource
920 3/17/2022 Data request 2 submitted
921 3/29/2022 Received partial data from Eversource
922 4/6/2022 Received tacking data for DR#2 from UI
923 4/7/2022 Received sample project files from Ul for DR #2
924 Summary Data request complete
925 1/0/1900 1/0/1900
926
927
928 R2027 HP / HPWH RELIABILITY
929 No data request
930
931
932 R2015 LOW LOAD HOMES
933 None
934
935
936 R2117 RETRO-COMMISSIONING PERSISTENCE STUDY
937 7/30/2021 Submitted Data Request #1.
938| 8/20/2021 Received data from Ul
939 8/26/2021 Received data from Eversource
940 10/28/2021 Submitted Data Request #2.
941 11/2/2021 Scheduled meeting with Eversource on 11/4 to discuss DR2
942 11/4/2021 Met with Eversource to discuss DR2
943 11/8/2021 Sent Eversource sample of projects for RCx vendors to gather
944 12/1/2021 Eversource sent 8/40 requested projects
945 1/28/2022 Eversource sent 13 of the remaining 32 projects (21/40 total)
946 2/15/2022 Eversource send all remaining files
947 1/0/1900 1/0/1900
948 1/0/1900 1/0/1900
949
950 R1968 RNC BASELINE & CODE COMPLIANCE
951 4/14/2022 Discussed data request with EA team
952 4/15/2022 Sent data request to companies
953 4/28/2022 Held data request call with companies. Set due dates for parts A and B to June 3, 2022
954 Status: Awaiting data delivery; due 6/3
955 1/0/1900 1/0/1900
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