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5 ([CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART 10/14/21
6 |[|First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting Ul PO; bottom to top is data
7 d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. S-Summer Prez *Data coll'n holdup Covid; m-interim m
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9 1{2]3|4|5|6|7]|8]9§10j11]12 Spent | Done in
Project (and initials of lead EA /draft
10 [[assignments) JIEIMm|AIM|J]s|A|SRO[N]|D Status Summary & Upcoming Committee Input % % Thous
C1901. Review Draft report and Presentation delivered in
June/luly. Stakeholder revisions integrated and revised report
C1901 - C&I Sector-Wide Process DS submitted to EA team. Final EA revisions being incorporated for
62 ||Evaluation (non-SBEA)(DG) d|P |F Final report to be delivered shortly 90%| 98% $668
C1906. SEM Phase 2's process evaluation survey / interview
63 ||C1906 SEM Design and Evaluation(PJ) d |P instruments being developed. 57%| 50% $265
C2014 C&l Lighting Saturation and C2014. Phase 2 options / recommendations being settled, look
64 |[[Remaining Potential(DG) Sd|F |P for committee meeting soon. 33%| 30% $400
C1902. Baseline surveys in field, fielding upstream surveys,
81 [[C1902 ECB NTG and Baseline, (PJ) d [fielding cross-cutting market actor IDIs 63%| 48% $680
X1931-1 ISP Comm Boiler & Furnace d C1931-1. Memo report, responding to comments and questions
82 |[Study(DG/RP) DS|F delivered 80%| 95% $S60
X1931-2 Coincidence Factor and d C1931-2. Memo report, responding to comments and questions
83 ||Loadshape Study(DG/RP) DS|F delivered 87%| 90% $121
X1931-5 Comm Refrigeration Efficiency d
84 ||Update Study(PJ) DS|F C1931-5. Data synthesis and aggregation of results. 108%| 80% $30
d C1931-6. Memo report, responding to comments and questions
85 [[X1931-6 Hours of Use Documentation(PJ) DS|F delivered 91%| 95% $10
R1959 R1959. All comments from stakeholders were provided in revised
Single-Family Renovations & Additions report to EA; EA final comments being integrated and report
86 [|[Potential Analysis, (LS) d=——-— >dld |DS|FP expected imminently (in editing now). 90%| 99% $170
R1965 R1965. Significant delays and costs due to data from Companies
HP/HPWH Baseline and Potential d and coordination with other studies, slight delays on draft report
89 [|Assessment, (RW) DS|Fp to EA Team (now October 2021). 84%| 85% $325
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R1982. Recruitment and monitoring equipment installations are

R1982.HVAC/DHW Performance and feasible and underway; they are both more challenging/expensive
91 ||Potential Evaluation, (RW) ? |and to meet the full scope will require additional budget. 43%| 19% $740
R2023. RASS Enhancement (R1965 add- R2023. Small budget left awaiting other database update needs /
92 |fon) (LS) requests. 90%| 80% $30
R2027. Analysis done; draft report as part of R1965 to be
93 ||R2027 HP/HPWH Reliability(RW) d |Ds|Fp delivered in October 2021 90%| 95% S75

R1983. Reviewing latest data from utilities. Preparing to review
customer profiling results with EA; nearing completion of impact
evaluation tasks (3) to discuss with EA in early November;

R1983 HES/HES-IE Impact and Process additional surveys being released; On track for EQY reporting
94 ||[Evaluation(RW) S? d |F |P |schedule. 56%| 55% $890
R2029. On hold waiting for HES data from R1983 and additional
A Eversource data; unredacted CRT database not going to be
R2029 SF Weatherization Assessment and ,l ,I ,l ,I ,l ,I provided; HES data request not complete yet, leaving study

design in flux. 42% 6% $110
R2120. Project was delayed by delays in the related
Massachusetts study, utility concerns about postcard; and desire
to increase freezer completes with partner National Grid RI;
R2120 Refrig Recycling Incentives resulted in about a eight week delay in delivery of incentives

96 |[Analysis(LS) dp|FpP memo 92%| 80% S35
X1931. Finished review of the 2020 updates and sent comments
on the 2021 version. Need to review how the IOUs responded to
97 ||X1931 In-Depth PSD Review, (LS/PJ) Phase 2 projects the final comments 89%| 80% $704

95 ||Update(LS)

X1939. Revised report, incorporating all comments, forwarded to
98 |[X1939 Early Retirement, (LS/RP) d |Ds|F |p EA Friday for review. 58%| 50% $285

X2022. Conducted primary data collection with participants in the
workforce development program and high school teachers in the
Green STEP program. Prepared data request 6 to send to utilities
CT X2022 - Education and Engagement in early september. Received datarequest 6 response from
100||Evaluation, (RW) S |d|F |p utilities; worked on reporting across all programs. 63%| 70% $457
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X2001. Measure Groups 1 and 2 (residential measures) are
complete and being analyzed. Measure Group 3 (commercial
HVAC) survey will launch in October. Virtual site visits/callbacks

101|(X2001 - EUL, (LS) ds d |will begin in October. 75%| 75% $275
X1932. Received and reviewed Ul AMI data. Eversource part of
’ 4 ’ 4 ’
102|(X1932 DR EM&V Support, (RW) study in progress as of May 2021. 36%| 45% $225
X1942. Analyzing the HP survey and arrearage data; developing
103|(X1942 NEls, (LS) ds d HES and HES IE survey and sample 49%| 30% $325
X1931-7. Memo report, responding to questions and comments,
104|[X1931-7 Degree Days Update Study(PJ) ds|p |Fp delivered. 111%| 95% $10
X1931-3 New Measure Compressed Air d X1931-3. Memo report, responding to questions and comments,
105([Systems(PJ) S [D |FP delivered. 243%| 95% §7
X1931-4 New MeasureAdvanced Lighting d X1931-4. Memo report, responding to comments and questions
106|[Controls(DG/LS/RP) S D |FP| [delivered. 66%| 55% S50
X1931-8 New Measure Advanced d X1931-8. Finalize draft report and measure write up for EC review
107|[Commercial Thermostats(xx/LS) S D |FP 47%| 45% $30
R2015. Low Load and All-Electric R2015. Held kickoff recently; conducting lit review and interviews
108||Residential New Construction(RW) with PMs in other programs. 19%| 15% S75
C2117. Scheduled/held background calls with utilities. Finalizing
research approach to hold kickoff and begin other research tasks.
109]|C2117 - RCx Persistence Study(PJ/DG) 7% 2% S50
R1968 R1968. Background interviews underway, using to refine
RNC Baseline and Code research approach. Will then schedule kickoff.
110|{Compliance(RW/LS) 0% 0% $350
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