Notes

10/14/2021

CTEEB EVALUATION PROJECT DATA REQUEST TIMELINES

Working to track 4 dates (Request/due; Call; utility commitment/agreement; delivery); working to get all contractors on all steps

C1901 - C&I Sector-Wide Process Evaluation (non-SBEA)

5/25/2021 C1901. Eversource responded to follow-up questions.
Old - Resolved to degree
possible. 107 Lines of data
tracking. 6/2/2021 C1901. All data issues/questions have been resolved the best they can.

C1906 SEM Design and Evaluation

7/16/2021 Process evaluation data request to Eversource
7/16/2021 Process evaluation data request to Ul
7/22/2021 Process evaluation data request call with Ul
Done with data requests (3
lines) 7/28/2021 Process evaluation data request call with Eversource
1/0/1900
R1959 Single-Family Renovations & Additions Potential Analysis
Started data requests 11/8/2019 Submitted data request 1a and 1b (due Nov 27)
1/31/2020 Dick indicated that Ul does not have information to share
Done with data requests (12|
lines) Summary All data requests are fulfilled
R1965 HP/HPWH Baseline and Potential Assessment
Started data requests 1/13/2020 Submitted data request 1 (due dates vary by component: 1/24, 2/21, and 2/28)
1/14/2020 Dick and Miles provided dates they could attend the call
7/8/2020 Another data call scheduled but canceled by Ul
Ul - Resolved, but not well |7/15/2020 Ul sends new data file (request 1b)
8/26/2020 Miles provides data clarification on overlap (request 1b)
Done with data requests (70
lines of data tracking) Summary Data requests complete (moving forward regardless of data problems)
1/0/1900

R1982.HVAC/DHW Performance and Potential Evaluation

Data requests start 2/5/2020 data request call with NMR and Ul to confirm that Ul can deliver HP program data by 2/21/20.
7/16/2020 Ul sent data to NMR / Evergreen
NMR and Evergreen discussed data from Ul, and data from Eversource (previously) and are working to line everything up. We
Not resolved well 8/4/2020 do not expect to go back to Ul at this point.
8/4/2020 NMR sent additional details to Evergreen regarding the files received to-date.
8/6/2020 Evergreen provided recommended edits to NMR survey questions related to soft recruitment of potential R1982 participants
10/7/2020 Evergreen and NMR coordinating on finalizing recruitment database
11/23/2020 Emailed the EA Team about adding 2020 program participants to the study sample; Lisa confirmed
Sent data request; utilities
requested delay in data
discussion meeting 1/27/2021 Emailed data request for 2020 program records to Ul and Eversource
1/28/2021 Scheduled Ul data request meeting for 2/1/21
2/1/2021 Ul requested a later date due to weather
2/1/2021 Sent doodle poll to Ul to select meeting time
2/1/2021 Eversource responded and requested that the meeting be scheduled for mid-February
Data request meetings 3/2/2021 Data request meeting with Eversource
4 wks later than expected |3/2/2021 Ul data request meeting postponed until Joel returns
Data received 4/1/2021 All data received; no outstanding data requests at this time.
7/8/2021 Requested appending names to Eversource HPWH program participation records for recruitment
Requested time 7/27/2021 Eversource informed Evergreen that it will take an additional 2 weeks to provide contact information

Unclear status

1/0/1900

1/0/1900

X1931 In-Depth PSD Review

2/14/2020 Data for this project included in x1939 request. Data request #1 submitted to EA team - request for program tracking data
10/21/2020 Data request #2 submitted
10/26/2020 Phone call with Ul and Eversource to discuss data request #2
10/27/2020 Data delivery from Ul and Eversource
1/0/1900
1/0/1900

X1939 Early Retirement

2/14/2020 Data request #1 submitted to EA team - request for program tracking data
3/5/2020 Data request #1 sent to Utilities
3/13/2020 Data request #1 call with Utilities
ES provided data; Ul not
mentioned 3/31/2020 Eversource provided data for Data Request #1
4/10/2020 Ul provided commercial data
4/29/2020 Phone call wUI about residentail data
6/17/2020 Phone call wUI about upstream and SBEA data, also briefly discussed residential data
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7/13/2020

Ul provided residential data

9/13/2021

Data request # 2 sent to utilities

X1932 - Demand Response

5/22/2020 Draft data request to EA team

6/9/2020 Data request to Ul

12/2/2020 Data request call with Ul and EA Team (Attendees: Joel K., Paul G., Richard O., Ul; Lisa S. Bob W., Ralph P., EA Team; Kiersten vT,
12/8/2020 Submitted revised data request to Ul

12/22/2020 Received some program materials from Ul

12/29/2020 Received some program materials from Ul

1/6/2021 Data request call with EnergyHub (Attendees: Joel K., Paul G., Richard O., Ul; Lisa S., EA Team; Kiersten vT, Yogi P., NMR; Aaron S
1/12/2021 Google security assessment information submitted by DSA

1/26/2021 DSA answered additional data security questions for EnergyHub

1/29/2021 EnergyHub created example runtime reports for DSA's review

2/16/2021 Received thermostat participation data from EnergyHub

2/24/2021 Received runtime data from EnergyHub

3/26/2021 Memo summarizing the telemetry review sent to EnergyHub

3/29/2021 Working on additional EnergyHub questions

4/23/2021 Call with EnergyHub to discuss the telemetry memo. We will append the memo with call notes and a suggested sampling approa
5/10/2021 Uploaded sample accounts to Ul for AMI data request

5/24/2021 Followed up with Ul about AMI data due 5/28

5/26/2021 Sent data request memo to Eversource for review

5/27/2021 Ul responded with some questions; updated due date to 6/4

6/9/2021 Followed up with Ul about AMI

6/9/2021 Ul responded with some questions and we responded

6/11/2021 Sent final data request to Eversource

6/15/2021 Ul responded with some questions

6/22/2021 Ul sent data in a format we couldn't open

6/22/2021 Ul reposted data in accessible format

Summary Data request delivery in progress

R2029 SF Weatherization Assessment and Update

N/A See R1983 for most data request communications, as R2029 data is coming through R1983, but not all R2029 data was included,
3/2/2021 Awaiting WAP data
Awaiting data to present - Awaiting WAP data
Partial workaround Meeting held with utilities - may have found workaround on WAP Data
X1942 NEls
12/18/2020 Arrearage-related Historical details as part of the R1983 data request
1/12/2021 Arrearage-related Historical details as part of the updated R1983 data request to Companies
4/13/2021 Sent Ul specific email about X1942 arrearage data
4/21/2021 Followed up with Eversource about arrearage data
4/22/2021 Ul sent X1942 arrearage data
5/4/2021 Followed up with Eversource about arrearage data
Awaiting Arrearage data 5/11/2021 Followed up with Eversource about arrearage data
5/18/2021 Followed up with Eversource about arrearage data
5/25/2021 Followed up with Eversource about arrearage data
Awaiting Arrearage data 5/27/2021 Followed up with Eversource about arrearage data
6/4/2021 Followed up with both utilities about remaining items
6/10/2021 Emailed Ul to arrange a meeting to discuss arrearage data request
6/11/2021 Followed up with Eversource about arrearage data
6/11/2021 Meeting with Ul about arrearage data
6/11/2021 Ul sent last piece of arrearage data; X1942 Ul Data Request complete
6/11/2021 Met with Ul to discuss arrearage data request
6/11/2021 Ul sent some updated arrearage data
6/15/2021 Eversource responded with some answers about arrearage data
6/24/2021 Eversource emailed with follow up questions about arrearage data and we responded
6/28/2021 Followed up with Ul asking for ID#s in the arrearage data to match to program data
6/29/2021 Ul responded saying they'll check
7/2/2021 Followed up with Eversource about arrearage data missing some vital variables
7/6/2021 Followed up with Ul about arrearage data request
7/7/2021 Followed up with Eversource again
Awaiting Arrearage data 7/13/2021 Followed up with Eversource again
7/27/2021 Followed up with Eversource again
8/3/2021 Followed up with Eversource again
Awaiting Arrearage data 8/10/2021 NMR met with Eversource to discuss remaining X1942 data request
8/18/2021 NMR met with Eversource again to discuss X1942, R2029, and R1983 data
8/30/2021 Followed up with Eversource again
Successful meetings 9/9/2021 NMR met with Eversource to discuss remaining X1942 data request
9/17/2021 Received Eversource data for arrearages and shut offs
10/4/2021 Asked utilities about availability of participant contact information for SBEA program
10/5/2021 Followed-up with Eversource about participation rates in Eversource’s rate discount program among eligible low income custom
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Summary

See R1983 for more details; Received some arrearage-related data from Utilities.

X1931-1 ISP Comm Boiler & Furnace Study

1/0/1900

1/0/1900

X1931-2 Coincidence Factor and Loadshape Study

1/0/1900

1/0/1900

X1931-3 New Measure Compressed Air Systems

1/0/1900

1/0/1900

X1931-4 New MeasureAdvanced Lighting Controls

1/0/1900

1/0/1900

X1931-5 Comm Refrigeration Efficiency Update Study

1/0/1900

1/0/1900

X1931-6 Hours of

Use Documentation

1/0/1900

1/0/1900

X1931-7 Degree D

ays Update Study

1/0/1900 1/0/1900
1/0/1900
1/0/1900 1/0/1900

C2014 C&I Lightin

g Saturation and Remaining Potential

10/1/2020 made the request to ODC to get the dataset of record they prepared for C1901

1/4/2021 ODC gathered additional data from utlities and is working on consolidating the consumption and tracking data into a master dat.
3/1/2021 processed dataset for both Eversource and Ul

4/5/2021 received upstream distriubtor contact info from ODC

1/0/1900

CT X2022 - Educat

ion and Engagement Evaluation

1/5/2021 Data Request - 1 sent to Eversource and Ul
1/19/2021 Data request -1 Part 1 -- deadline
1/19/2021 Data Request - 1 Part 1 - data received
1/26/2021 Data discussion with Eversource and Ul
2/1/2021 Additional Data received - Ul
2/4/2021 Additional Data received - Ul
2/26/2021 Data Request 2 - sent to utilities
3/19/2021 Deadline for data request 2
3/19/2021 Data received from utilities
5/4/2021 Data request 3 - sent to utilities
5/13/2021 Data received from utilities
5/26/2021 Data request 4 sent to utilities - Educate the public and eversource customer Engagement
6/7/2021 Data received from utilities in response to Data request 4
6/11/2021 Data Request 5 sent to Eversource
6/22/2021 Data received from Eversource
9/3/2021 Data request 6 sent to utilities
9/17/2021 Data request 6 response received
1/0/1900
X2001 - EUL
12/24/2020 Submitted Data Request #1.
1/8/2021 Met with utilities to discuss data availability
1/21/2021 Discussed delay of data processing with Eversource. New due date set for week of 2/2
1/22/2021 Received data from Ul
2/11/2021 Received initial set of data files from Eversource
2/11/2021 Communicated with Eversource about missing residential data
2/17/2021 Received full set of data from Eversource
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1/0/1900 [1/0/1900

R1983 - HES & HES-IE Process / Impact Evaluation

7/13/2020 Preliminary data call

8/14/2020 Awaiting data - deadline extended (Data request for HES/HES-IE Program Materials, QA/QC Vendor Inspection Reports/Tracking
12/11/2020 Data request Meeting

12/11/2020 Data request meeting with both utilities

12/16/2020 Doug sent out notes from meeting

12/18/2020 Doug sent revised data request + program design doc to EA Team
1/7/2021 Received comments from EA team on data request
1/11/2021 Sent updated data request to utilities

1/21/2021 Asked utilities for Recurve reports

1/22/2021 Received Recurve report from Eversource

1/28/2021 Ul asked for a week long extension

2/3/2021 Ul sent over files but they were empty

2/4/2021 Eversource sent over files for Item A

2/4/2021 Ul sent over data

2/8/2021 Eversource sent over files

2/9/2021 Ul sent over data

2/10/2021 Ul sent over data

2/11/2021 Eversource sent over files for Item D

2/11/2021 Sent Ul notes on what is missing and questions
2/12/2021 Ul answered some questions

2/17/2021 Ul sent over data but | could not extra data from them
2/18/2021 Eversource sent over files for Item C

2/18/2021 Eversource gives permission for NMR to contact Recurve
2/19/2021 Ul posted data to NMR's SharePoint

2/19/2021 Eversource sent over more files for Item A

2/25/2021 Ul attempted to send over more data

3/3/2021 Eversource sent over files for Item D

3/3/2021 Doug reached out to Recurve for Ul data

3/5/2021 Asked Eversource to prioritize vendor + customer data
3/8/2021 Eversource says they can get that to us in 4 weeks
3/9/2021 Ul gives permission for NMR to contact Recurve
3/11/2021 Meeting with Recurve

3/16/2021 Recurve uploaded Ul data

3/17/2021 Meeting with Recurve to discuss Eversource
3/22/2021 Sent email identifying missing data and questions for Ul
3/23/2021 Sent email identifying missing data and questions for Eversource
3/23/2021 Eversource responded with delivery dates

3/24/2021 Followed up with Recurve - Ul questions

3/25/2021 Followed up with Ul to see if they received 3/22 email
3/27/2021 Recurve uploaded more Ul data

3/29/2021 Eversource sent over files for Item G

3/29/2021 Ul experiencing IT issues

3/30/2021 Data request meeting with Eversource

3/31/2021 Many failed transfer attempts from Ul 3/30 + 31
4/1/2021 Ul sent over more files - but for the wrong project
4/2/2021 Eversource sent over some more files for Item E
4/2/2021 Ul sent over more files

4/2/2021 Ul responded to email from 3/22

4/6/2021 Data request meeting with Ul

4/8/2021 Doug sent updated/simplified data request to Ul
4/12/2021 Followed up with Ul to see if they received 4/8 email
4/12/2021 Followed up with Eversource about missing data
4/13/2021 Sent Ul specific email about X1942 arrearage data
4/14/2021 Ul sent over more files - one duplicate and one corrupt
4/15/2021 Followed up with Ul about 4/14 data

4/16/2021 Ul sent over more files

4/16/2021 Eversource sent over more files for Item C

4/19/2021 Ul sent over more files

4/21/2021 Ul sent over more files - one corrupt

4/21/2021 Followed up with Eversource about arrearage data
4/21/2021 Followed up with Ul about arrearage data

4/21/2021 Doug sent questions to utilities

4/22/2021 Eversource sent over more files for Item C

4/22/2021 Ul sent over more files (via Glen Eigo to NMR SharePoint)
4/22/2021 Ul sent X1942 arrearage data

4/23/2021 Eversource sent over more files for Items C, E, and G
4/28/2021 Sent follow up questions to Eversource and Ul
4/29/2021 Ul sent more data

5/4/2021 Sent follow up questions to Eversource and Ul
5/5/2021 Ul sent more data and answered questions
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Multiple delays; but need

5/6/2021

Ul sent more data

better tracking of DR#s. 5/6/2021 Responded to questions
5/7/2021 Sent follow up questions to Eversource and Ul
5/7/2021 Ul sent some answers
5/10/2021 Sent questions to Ul about data discrepancies + additional data
5/11/2021 Followed up with Eversource about remaining items and questions
5/11/2021 Eversource responded with updates on items
5/12/2021 Followed up with Eversource with more questions
5/14/2021 Eversource sent over some more files for Items D and F
5/18/2021 Followed up on questions to Ul about data discrepancies
5/18/2021 Followed up with Ul about arrearage data
5/19/2021 Ul sent additional data but didn't answer questions
5/19/2021 Ul sent some of the arrearage information requested
5/19/2021 Followed up with Eversource about remaining items and questions
5/19/2021 Eversource sent over more files
5/19/2021 Followed up with Eversource with a new list of remaining items
5/20/2021 Ul sent more data - ends up being duplicate data
5/20/2021 Set up meeting to discuss questions and missing items with Ul
5/24/2021 Meeting with Ul - Attended by Dick Oswald, Joel Kopylec (Ul); Lisa Skumatz, Bob Wirtshafter (EA Team); Glenn Gavi (DNV), Eric D
5/25/2021 Followed up with Eversource about remaining items and questions
5/26/2021 Ul sent one of the remaining files
5/27/2021 Eversource sent over more files
5/27/2021 Followed up with Eversource about arrearage data
6/2/2021 Followed up with both utilities about remaining items
Problematic - in progress  [6/4/2021 Followed up with both utilities about remaining items
6/4/2021 Followed up with Ul about remaining items
6/10/2021 Eversource sent some of the remaining items
6/10/2021 Emailed Ul to arrange a meeting to discuss arrearage data request
6/11/2021 Followed up with Eversource about arrearage data
6/11/2021 Meeting with Ul about arrearage data
6/11/2021 Ul sent last piece of arrearage data; X1942 Ul Data Request complete
6/11/2021 Met with Ul to discuss arrearage data request
6/11/2021 Ul sent some updated arrearage data
6/15/2021 Eversource responded with some answers about arrearage data
6/15/2021 Followed up with both utilities asking for monthly consumption data
6/15/2021 Ul responded with questions about consumption data request and we responded
6/16/2021 Eversource responded with 3 week turnaround time for monthly consumption data
6/17/2021 Ul responded with questions about consumption data request and we responded
6/22/2021 Sent Eversource request for replacements of two files that were missing data
6/22/2021 Followed up with Ul about consumption data request
6/24/2021 Eversource emailed with follow up questions about arrearage data and we responded
6/28/2021 Checked in with Eversource about remaining items
6/28/2021 Followed up with Ul about consumption data request
6/28/2021 Followed up with Ul asking for ID#s in the arrearage data to match to program data
6/29/2021 Ul responded saying they'll check
7/1/2021 Eversource sent some of the remaining items
7/2/2021 Followed up with Eversource about arrearage data missing some vital variables
7/6/2021 Followed up with Ul about arrearage data request
7/7/2021 Followed up with Eversource again
7/7/2021 Ul sent some updated arrearage data
7/7/2021 Ul responded saying no updated turnaround date for consumption data
Problematic - in progress -
dates, partial data, awaiting
data, "they'll check"... 7/7/2021 Ul sent sample of consumption data to make sure it was what we were looking for
7/7/2021 R1983 team check data and responded to Ul
7/8/2021 Ul responded saying they would try but gave no date
7/13/2021 Followed up with Eversource about remaining items and added another missing item
7/13/2021 Followed up with Ul about remaining items; they responded saying it's in progress
7/13/2021 NMR emailed Ul and Eversource clarifying questions about HES/HES-IE Data
7/14/2021 Eversource responded; key data person out on vacation
7/15/2021 Eversource sent monthly consumption data
7/15/2021 Ul responded to some HES/HES-IE Data clarifying questions
7/15/2021 Eversource responded to some HES/HES-IE Data clarifying questions
7/15/2021 NMR followed up with Eversource with insulation question
7/19/2021 Ul posted monthly consumption data to NMR's SharePoint
7/19/2021 Ul and NMR exchanged emails about the data
7/21/2021 Eversource followed up to check in on request
7/23/2021 NMR followed up with Ul about HES/HES-IE Data clarifying questions
Reviewing data 7/27/2021 Followed up with Eversource about arrearage data; they responded saying it was in progress
7/27/2021 Posted list of Ul IDs that were missing a crosswalk
7/27/2021 Ul responded to some HES/HES-IE Data clarifying questions
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8/2/2021

Followed up with Eversource about arrearage data

8/2/2021 Followed up with Ul about IDs
8/3/2021 Ul posted crosswalk data
8/3/2021 NMR followed up with Eversource about X1942 data request
8/4/2021 Ul updated that the monthly consumption data extract would take up to 2-3 weeks
8/4/2021 Ul posted 2017 monthly consumption data
8/10/2021 Ul posted 2018-2019 monthly consumption data
8/10/2021 Ul responded to some HES/HES-IE Data clarifying questions
8/10/2021 NMR followed up with Ul about HVAC program data
8/10/2021 NMR met with Eversource to discuss remaining X1942 data request
8/11/2021 NMR followed up with Eversource about HVAC program data
8/12/2021 NMR followed up with Eversource again on insulation question
8/13/2021 Eversource responded they're looking into the HVAC program data
8/14/2021 Met with Ul to discuss HES/HES-IE Data clarifying questions
8/16/2021 NMR sent mapping workbook to both Ul and Eversource
8/18/2021 Ul posted more monthly consumption data
8/18/2021 NMR met with Eversource again to discuss X1942, R2029, and R1983 data
8/19/2021 EA Team approved moving forward with the vendor data request for R2029
8/19/2021 NMR notified Eversource of added vendor data request for R2029
8/19/2021 NMR followed up with Eversource with notes and action items from 8/18 meeting
8/20/2021 Ul posted the rest of the monthly consumption data
8/23/2021 NMR notified Ul of some corrupt files
8/25/2021 Ul posted clean versions of the corrupt files
8/25/2021 Eversource updated on vendor data request for R2029
8/30/2021 NMR followed up with Eversource about remaining X1942 data request
Some recent problems;
resolving? 9/2/2021 Call with Eversource to discuss WAP-related data
9/2/2021 Eversource sent over some WAP-related data
10/5/2021 NMR followed up with Eversource about remaining X1942 data request
Reviewing data recently
received. (166 lines of data
tracking) Summary: Reviewing data from Utilities; Data request in progress.
1/0/1900 1/0/1900
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