
10/14/2021 CTEEB EVALUATION PROJECT DATA REQUEST TIMELINES
Notes Working to track 4 dates (Request/due; Call; utility commitment/agreement; delivery); working to get all contractors on all steps

C1901 - C&I Sector-Wide Process Evaluation (non-SBEA)

5/25/2021 C1901.  Eversource responded to follow-up questions.
Old - Resolved to degree 

possible.  107 Lines of data 

tracking. 6/2/2021 C1901.  All data issues/questions have been resolved the best they can.

C1906 SEM Design and Evaluation

7/16/2021 Process evaluation data request to Eversource 

7/16/2021 Process evaluation data request to UI

7/22/2021 Process evaluation data request call with UI
Done with data requests (3 

lines) 7/28/2021 Process evaluation data request call with Eversource

1/0/1900

R1959  Single-Family Renovations & Additions Potential Analysis

Started data requests 11/8/2019 Submitted data request 1a and 1b (due Nov 27)

1/31/2020 Dick indicated that UI does not have information to share
Done with data requests (12 

lines) Summary All data requests are fulfilled

R1965  HP/HPWH Baseline and Potential Assessment

Started data requests 1/13/2020 Submitted data request 1 (due dates vary by component: 1/24, 2/21, and 2/28)

1/14/2020 Dick and Miles provided dates they could attend the call

7/8/2020 Another data call scheduled but canceled by UI

UI - Resolved, but not well 7/15/2020 UI sends new data file (request 1b)

8/26/2020 Miles provides data clarification on overlap (request 1b)
Done with data requests (70 

lines of data tracking) Summary Data requests complete (moving forward regardless of data problems)

1/0/1900

R1982.HVAC/DHW Performance and Potential Evaluation

Data requests start 2/5/2020 data request call with NMR and UI to confirm that UI can deliver HP program data by 2/21/20.

7/16/2020 UI sent data to NMR / Evergreen

Not resolved well 8/4/2020

NMR and Evergreen discussed data from UI, and data from Eversource (previously) and are working to line everything up. We 

do not expect to go back to UI at this point.

8/4/2020 NMR sent additional details to Evergreen regarding the files received to-date.

8/6/2020 Evergreen provided recommended edits to NMR survey questions related to soft recruitment of potential R1982 participants

10/7/2020 Evergreen and NMR coordinating on finalizing recruitment database

11/23/2020 Emailed the EA Team about adding 2020 program participants to the study sample; Lisa confirmed
Sent data request; utilities 

requested delay in data 

discussion meeting 1/27/2021 Emailed data request for 2020 program records to UI and Eversource

1/28/2021 Scheduled UI data request meeting for 2/1/21

2/1/2021 UI requested a later date due to weather

2/1/2021 Sent doodle poll to UI to select meeting time

2/1/2021 Eversource responded and requested that the meeting be scheduled for mid-February
Data request meetings 3/2/2021 Data request meeting with Eversource
4 wks later than expected 3/2/2021 UI data request meeting postponed until Joel returns
Data received 4/1/2021 All data received; no outstanding data requests at this time. 

7/8/2021 Requested appending names to Eversource HPWH program participation records for recruitment
Requested time 7/27/2021 Eversource informed Evergreen that it will take an additional 2 weeks to provide contact information
Unclear status 1/0/1900

1/0/1900

X1931 In-Depth PSD Review

2/14/2020 Data for this project included in x1939 request. Data request #1 submitted to EA team - request for program tracking data

10/21/2020 Data request #2 submitted

10/26/2020 Phone call with UI and Eversource to discuss data request #2

10/27/2020 Data delivery from UI and Eversource

1/0/1900

1/0/1900

X1939 Early Retirement

2/14/2020 Data request #1 submitted to EA team - request for program tracking data

3/5/2020 Data request #1 sent to Utilities

3/13/2020 Data request #1 call with Utilities
ES provided data; UI not 

mentioned 3/31/2020 Eversource provided data for Data Request #1

4/10/2020 UI provided commercial data

4/29/2020 Phone call wUI about residentail data

6/17/2020 Phone call wUI about upstream and SBEA data, also briefly discussed residential data
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7/13/2020 UI provided residential data

9/13/2021 Data request # 2 sent to utilities

X1932 - Demand Response

5/22/2020 Draft data request to EA team

6/9/2020 Data request to UI

12/2/2020 Data request call with UI and EA Team (Attendees: Joel K., Paul G., Richard O., UI; Lisa S. Bob W., Ralph P., EA Team; Kiersten vT, Yogi P., NMR; Ken A., Aaron S., DNV GL; Jesse S., DSA

12/8/2020 Submitted revised data request to UI

12/22/2020 Received some program materials from UI 

12/29/2020 Received some program materials from UI 

1/6/2021 Data request call with EnergyHub (Attendees: Joel K., Paul G., Richard O., UI; Lisa S., EA Team; Kiersten vT, Yogi P., NMR; Aaron S., DNV GL; Jesse S., Adriana C., DSA; Jason M., Erika D., EnergyHub)

1/12/2021 Google security assessment information submitted by DSA

1/26/2021 DSA answered additional data security questions for EnergyHub

1/29/2021 EnergyHub created example runtime reports for DSA's review

2/16/2021 Received thermostat participation data from EnergyHub

2/24/2021 Received runtime data from EnergyHub

3/26/2021 Memo summarizing the telemetry review sent to EnergyHub 

3/29/2021 Working on additional EnergyHub questions

4/23/2021 Call with EnergyHub to discuss the telemetry memo. We will append the memo with call notes and a suggested sampling approach for the AMI data request

5/10/2021 Uploaded sample accounts to UI for AMI data request

5/24/2021 Followed up with UI about AMI data due 5/28

5/26/2021 Sent data request memo to Eversource for review

5/27/2021 UI responded with some questions; updated due date to 6/4

6/9/2021 Followed up with UI about AMI

6/9/2021 UI responded with some questions and we responded

6/11/2021 Sent final data request to Eversource

6/15/2021 UI responded with some questions

6/22/2021 UI sent data in a format we couldn't open

6/22/2021 UI reposted data in accessible format

Summary Data request delivery in progress

R2029 SF Weatherization Assessment and Update

N/A See R1983 for most data request communications, as R2029 data is coming through R1983, but not all R2029 data was included, so additional follow-up conversations were necessary, as described below.

3/2/2021 Awaiting WAP data 

Awaiting data to present - Awaiting WAP data 

Partial workaround Meeting held with utilities - may have found workaround on WAP Data

X1942 NEIs 

12/18/2020 Arrearage-related Historical details as part of the R1983 data request

1/12/2021 Arrearage-related Historical details as part of the updated R1983 data request to Companies

4/13/2021 Sent UI specific email about X1942 arrearage data

4/21/2021 Followed up with Eversource about arrearage data

4/22/2021 UI sent X1942 arrearage data

5/4/2021 Followed up with Eversource about arrearage data

Awaiting Arrearage data 5/11/2021 Followed up with Eversource about arrearage data

5/18/2021 Followed up with Eversource about arrearage data

5/25/2021 Followed up with Eversource about arrearage data

Awaiting Arrearage data 5/27/2021 Followed up with Eversource about arrearage data

6/4/2021 Followed up with both utilities about remaining items

6/10/2021 Emailed UI to arrange a meeting to discuss arrearage data request

6/11/2021 Followed up with Eversource about arrearage data

6/11/2021 Meeting with UI about arrearage data

6/11/2021 UI sent last piece of arrearage data; X1942 UI Data Request complete

6/11/2021 Met with UI to discuss arrearage data request

6/11/2021 UI sent some updated arrearage data

6/15/2021 Eversource responded with some answers about arrearage data

6/24/2021 Eversource emailed with follow up questions about arrearage data and we responded

6/28/2021 Followed up with UI asking for ID#s in the arrearage data to match to program data

6/29/2021 UI responded saying they'll check

7/2/2021 Followed up with Eversource about arrearage data missing some vital variables

7/6/2021 Followed up with UI about arrearage data request

7/7/2021 Followed up with Eversource again

Awaiting Arrearage data 7/13/2021 Followed up with Eversource again

7/27/2021 Followed up with Eversource again

8/3/2021 Followed up with Eversource again

Awaiting Arrearage data 8/10/2021 NMR met with Eversource to discuss remaining X1942 data request

8/18/2021 NMR met with Eversource again to discuss X1942, R2029, and R1983 data

8/30/2021 Followed up with Eversource again

Successful meetings 9/9/2021 NMR met with Eversource to discuss remaining X1942 data request

9/17/2021 Received Eversource data for arrearages and shut offs

10/4/2021 Asked utilities about availability of participant contact information for SBEA program

10/5/2021 Followed-up with Eversource about participation rates in Eversource’s rate discount program among eligible low income customers
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Summary See R1983 for more details; Received some arrearage-related data from Utilities. 

X1931-1 ISP Comm Boiler & Furnace Study

1/0/1900 1/0/1900

X1931-2 Coincidence Factor and Loadshape Study

1/0/1900 1/0/1900

X1931-3 New Measure Compressed Air Systems

1/0/1900 1/0/1900

X1931-4 New MeasureAdvanced Lighting Controls

1/0/1900 1/0/1900

X1931-5 Comm Refrigeration Efficiency Update Study

1/0/1900 1/0/1900

X1931-6 Hours of Use Documentation

1/0/1900 1/0/1900

X1931-7 Degree Days Update Study

1/0/1900 1/0/1900

1/0/1900

1/0/1900 1/0/1900

C2014 C&I Lighting Saturation and Remaining Potential

10/1/2020 made the request to ODC to get the dataset of record they prepared for C1901

1/4/2021 ODC gathered additional data from utlities and is working on consolidating the consumption and tracking data into a master dataset

3/1/2021 processed dataset for both Eversource and UI

4/5/2021 received upstream distriubtor contact info from ODC

1/0/1900

CT X2022 - Education and Engagement Evaluation

1/5/2021 Data Request - 1 sent to Eversource and UI

1/19/2021 Data request -1 Part 1 -- deadline

1/19/2021 Data Request - 1 Part 1 - data received

1/26/2021 Data discussion with Eversource and UI

2/1/2021 Additional Data received - UI

2/4/2021 Additional Data received - UI

2/26/2021 Data Request 2 - sent to utilities

3/19/2021 Deadline for data request 2

3/19/2021 Data received from utilities 

5/4/2021 Data request 3 - sent to utilities 

5/13/2021 Data received from utilities 

5/26/2021 Data request 4 sent to utilities - Educate the public and eversource customer Engagement

6/7/2021 Data received from utilities in response to Data request 4

6/11/2021 Data Request 5 sent to Eversource 

6/22/2021 Data received from Eversource  

9/3/2021 Data request 6 sent to utilities 

9/17/2021 Data request 6 response received 

1/0/1900

X2001 - EUL

12/24/2020 Submitted Data Request #1. 

1/8/2021 Met with utilities to discuss data availability

1/21/2021 Discussed delay of data processing with Eversource. New due date set for week of 2/2

1/22/2021 Received data from UI

2/11/2021 Received initial set of data files from Eversource

2/11/2021 Communicated with Eversource about missing residential data

2/17/2021 Received full set of data from Eversource

CT EEB Eval Admin Team Page 3 DATATIMELINE



1/0/1900 1/0/1900

R1983 - HES & HES-IE Process / Impact Evaluation

7/13/2020 Preliminary data call

8/14/2020 Awaiting data - deadline extended (Data request for HES/HES-IE Program Materials, QA/QC Vendor Inspection Reports/Tracking Data, Other Residential Program Tracking Data, Residential Customer Data, HES/HES-IE Program Data (Recurve), HES/HES-IE Participant Billing Data (Recurve), Detailed HES/HES-IE Program Tracking Data)

12/11/2020 Data request Meeting

12/11/2020 Data request meeting with both utilities

12/16/2020 Doug sent out notes from meeting

12/18/2020 Doug sent revised data request + program design doc to EA Team

1/7/2021 Received comments from EA team on data request

1/11/2021 Sent updated data request to utilities

1/21/2021 Asked utilities for Recurve reports

1/22/2021 Received Recurve report from Eversource

1/28/2021 UI asked for a week long extension

2/3/2021 UI sent over files but they were empty

2/4/2021 Eversource sent over files for Item A

2/4/2021 UI sent over data

2/8/2021 Eversource sent over files

2/9/2021 UI sent over data

2/10/2021 UI sent over data

2/11/2021 Eversource sent over files for Item D

2/11/2021 Sent UI notes on what is missing and questions

2/12/2021 UI answered some questions

2/17/2021 UI sent over data but I could not extra data from them

2/18/2021 Eversource sent over files for Item C

2/18/2021 Eversource gives permission for NMR to contact Recurve

2/19/2021 UI posted data to NMR's SharePoint

2/19/2021 Eversource sent over more files for Item A

2/25/2021 UI attempted to send over more data

3/3/2021 Eversource sent over files for Item D

3/3/2021 Doug reached out to Recurve for UI data

3/5/2021 Asked Eversource to prioritize vendor + customer data

3/8/2021 Eversource says they can get that to us in 4 weeks

3/9/2021 UI gives permission for NMR to contact Recurve

3/11/2021 Meeting with Recurve

3/16/2021 Recurve uploaded UI data

3/17/2021 Meeting with Recurve to discuss Eversource

3/22/2021 Sent email identifying missing data and questions for UI

3/23/2021 Sent email identifying missing data and questions for Eversource

3/23/2021 Eversource responded with delivery dates

3/24/2021 Followed up with Recurve - UI questions

3/25/2021 Followed up with UI to see if they received 3/22 email

3/27/2021 Recurve uploaded more UI data

3/29/2021 Eversource sent over files for Item G

3/29/2021 UI experiencing IT issues

3/30/2021 Data request meeting with Eversource

3/31/2021 Many failed transfer attempts from UI 3/30 + 31

4/1/2021 UI sent over more files - but for the wrong project

4/2/2021 Eversource sent over some more files for Item E

4/2/2021 UI sent over more files

4/2/2021 UI responded to email from 3/22

4/6/2021 Data request meeting with UI

4/8/2021 Doug sent updated/simplified data request to UI

4/12/2021 Followed up with UI to see if they received 4/8 email

4/12/2021 Followed up with Eversource about missing data

4/13/2021 Sent UI specific email about X1942 arrearage data

4/14/2021 UI sent over more files - one duplicate and one corrupt

4/15/2021 Followed up with UI about 4/14 data

4/16/2021 UI sent over more files

4/16/2021 Eversource sent over more files for Item C

4/19/2021 UI sent over more files

4/21/2021 UI sent over more files - one corrupt

4/21/2021 Followed up with Eversource about arrearage data

4/21/2021 Followed up with UI about arrearage data

4/21/2021 Doug sent questions to utilities

4/22/2021 Eversource sent over more files for Item C

4/22/2021 UI sent over more files (via Glen Eigo to NMR SharePoint)

4/22/2021 UI sent X1942 arrearage data

4/23/2021 Eversource sent over more files for Items C, E, and G

4/28/2021 Sent follow up questions to Eversource and UI

4/29/2021 UI sent more data

5/4/2021 Sent follow up questions to Eversource and UI

5/5/2021 UI sent more data and answered questions
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Multiple delays; but need 5/6/2021 UI sent more data

better tracking of DR#s. 5/6/2021 Responded to questions

5/7/2021 Sent follow up questions to Eversource and UI

5/7/2021 UI sent some answers

5/10/2021 Sent questions to UI about data discrepancies + additional data

5/11/2021 Followed up with Eversource about remaining items and questions

5/11/2021 Eversource responded with updates on items

5/12/2021 Followed up with Eversource with more questions

5/14/2021 Eversource sent over some more files for Items D and F

5/18/2021 Followed up on questions to UI about data discrepancies

5/18/2021 Followed up with UI about arrearage data

5/19/2021 UI sent additional data but didn't answer questions

5/19/2021 UI sent some of the arrearage information requested

5/19/2021 Followed up with Eversource about remaining items and questions

5/19/2021 Eversource sent over more files

5/19/2021 Followed up with Eversource with a new list of remaining items

5/20/2021 UI sent more data - ends up being duplicate data

5/20/2021 Set up meeting to discuss questions and missing items with UI

5/24/2021 Meeting with UI - Attended by Dick Oswald, Joel Kopylec (UI); Lisa Skumatz, Bob Wirtshafter (EA Team); Glenn Gavi (DNV), Eric Dimperio (Cadeo), KvT (NMR)

5/25/2021 Followed up with Eversource about remaining items and questions

5/26/2021 UI sent one of the remaining files

5/27/2021 Eversource sent over more files

5/27/2021 Followed up with Eversource about arrearage data

6/2/2021 Followed up with both utilities about remaining items

Problematic - in progress 6/4/2021 Followed up with both utilities about remaining items

6/4/2021 Followed up with UI about remaining items

6/10/2021 Eversource sent some of the remaining items

6/10/2021 Emailed UI to arrange a meeting to discuss arrearage data request

6/11/2021 Followed up with Eversource about arrearage data

6/11/2021 Meeting with UI about arrearage data

6/11/2021 UI sent last piece of arrearage data; X1942 UI Data Request complete

6/11/2021 Met with UI to discuss arrearage data request

6/11/2021 UI sent some updated arrearage data

6/15/2021 Eversource responded with some answers about arrearage data

6/15/2021 Followed up with both utilities asking for monthly consumption data

6/15/2021 UI responded with questions about consumption data request and we responded

6/16/2021 Eversource responded with 3 week turnaround time for monthly consumption data

6/17/2021 UI responded with questions about consumption data request and we responded

6/22/2021 Sent Eversource request for replacements of two files that were missing data

6/22/2021 Followed up with UI about consumption data request

6/24/2021 Eversource emailed with follow up questions about arrearage data and we responded

6/28/2021 Checked in with Eversource about remaining items

6/28/2021 Followed up with UI about consumption data request

6/28/2021 Followed up with UI asking for ID#s in the arrearage data to match to program data

6/29/2021 UI responded saying they'll check

7/1/2021 Eversource sent some of the remaining items

7/2/2021 Followed up with Eversource about arrearage data missing some vital variables

7/6/2021 Followed up with UI about arrearage data request

7/7/2021 Followed up with Eversource again

7/7/2021 UI sent some updated arrearage data

7/7/2021 UI responded saying no updated turnaround date for consumption data

Problematic - in progress - 

dates, partial data, awaiting 

data, "they'll check"… 7/7/2021 UI sent sample of consumption data to make sure it was what we were looking for

7/7/2021 R1983 team check data and responded to UI

7/8/2021 UI responded saying they would try but gave no date

7/13/2021 Followed up with Eversource about remaining items and added another missing item

7/13/2021 Followed up with UI about remaining items; they responded saying it's in progress

7/13/2021 NMR emailed UI and Eversource clarifying questions about HES/HES-IE Data

7/14/2021 Eversource responded; key data person out on vacation

7/15/2021 Eversource sent monthly consumption data

7/15/2021 UI responded to some HES/HES-IE Data clarifying questions

7/15/2021 Eversource responded to some HES/HES-IE Data clarifying questions

7/15/2021 NMR followed up with Eversource with insulation question

7/19/2021 UI posted monthly consumption data to NMR's SharePoint

7/19/2021 UI and NMR exchanged emails about the data

7/21/2021 Eversource followed up to check in on request

7/23/2021 NMR followed up with UI about HES/HES-IE Data clarifying questions

Reviewing data 7/27/2021 Followed up with Eversource about arrearage data; they responded saying it was in progress

7/27/2021 Posted list of UI IDs that were missing a crosswalk

7/27/2021 UI responded to some HES/HES-IE Data clarifying questions
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8/2/2021 Followed up with Eversource about arrearage data

8/2/2021 Followed up with UI about IDs

8/3/2021 UI posted crosswalk data

8/3/2021 NMR followed up with Eversource about X1942 data request

8/4/2021 UI updated that the monthly consumption data extract would take up to 2-3 weeks

8/4/2021 UI posted 2017 monthly consumption data

8/10/2021 UI posted 2018-2019 monthly consumption data

8/10/2021 UI responded to some HES/HES-IE Data clarifying questions

8/10/2021 NMR followed up with UI about HVAC program data

8/10/2021 NMR met with Eversource to discuss remaining X1942 data request

8/11/2021 NMR followed up with Eversource about HVAC program data

8/12/2021 NMR followed up with Eversource again on insulation question

8/13/2021 Eversource responded they're looking into the HVAC program data

8/14/2021 Met with UI to discuss HES/HES-IE Data clarifying questions

8/16/2021 NMR sent mapping workbook to both UI and Eversource

8/18/2021 UI posted more monthly consumption data

8/18/2021 NMR met with Eversource again to discuss X1942, R2029, and R1983 data

8/19/2021 EA Team approved moving forward with the vendor data request for R2029

8/19/2021 NMR notified Eversource of added vendor data request for R2029

8/19/2021 NMR followed up with Eversource with notes and action items from 8/18 meeting

8/20/2021 UI posted the rest of the monthly consumption data

8/23/2021 NMR notified UI of some corrupt files

8/25/2021 UI posted clean versions of the corrupt files

8/25/2021 Eversource updated on vendor data request for R2029

8/30/2021 NMR followed up with Eversource about remaining X1942 data request
Some recent problems; 

resolving? 9/2/2021 Call with Eversource to discuss WAP-related data

9/2/2021 Eversource sent over some WAP-related data

10/5/2021 NMR followed up with Eversource about remaining X1942 data request
Reviewing data recently 

received. (166 lines of data 

tracking) Summary: Reviewing data from Utilities; Data request in progress.

1/0/1900 1/0/1900
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