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Reports on tasks completed by 

Project Contractors

Project (and last 

initial of 

consultant) Description/Outcomes Budget Invoiced

$

T

h

r

% 

Spent % Done

Are there Current Challenges / 

Concerns / Issues Last Task Completed

Current task, status, expected finish 

date Next step and its deadline

C1901 - C&I Sector-

Wide Process 

Evaluation (non-

SBEA)

This process evaluation will cover the portfolio of 

CT's C&I programs, largely focusing on non-SBEA 

programs. The study will explore key questions 

that cut across the C&I programs and provide 

actionable information that will increase program 

cost effectiveness, market penetration, depth and 

comprehensiveness of savings, customer equity, 

and optimization of program expenditures. $668,355 $601,326

T

h

r

o

u

g

h 

2

/

2

/

2

1 90% 98%

Received EA Team feedback on revised 

Final Report, currently revising report 

based on comments.

Revised Final Report and 

submitted to EA Team on 

8/6/21.

Revising Final Report based on EA 

Team feedback. Expected to delivery 

revised report by 10/22/21.

Delivery revised Final Report to 

EA Team by 10/22/21.

C1906 SEM Design 

and Evaluation

The C1906 project will focus on evaluating the 

Strategic Energy Management (SEM), a specific 

initiative of the Business and Energy Sustainability 

(BES) program to achieve energy and non-energy 

benefits. The Connecticut utilities currently do not 

claim savings from the SEM program; this project 

will primarily identify methods to estimate energy 

savings from the program from an evaluation 

perspective. Over the course of this study, the 

evaluation team will gather information about the 

current state of the SEM program and barriers to 

claiming savings, identify effective and cost-

efficient methods for collecting the data for 

claiming defensible savings from SEM, research 

and advise on program processes to support the 

utilities in documenting and claiming savings from 

the initiative, and enable an eventual impact 

evaluation of the SEM initiative after methods to 

claim savings have been established. $264,880 $151,095 57% 50% No

4/15/2021 - Present SEM 

Evaluation Methods Webinar

Process evaluation instrument 

development; October 31, 2021

Process evaluation instrument 

development; October 31, 2021

C2014 C&I Lighting 

Saturation and 

Remaining 

Potential

The primary objective of this study is to 

characterize the current status of the Connecticut 

C&I lighitng market and then forecast the 

remaining potential for lighting programs. The 

results of this market characterization will also be 

used to update impact parameters for calculating 

lifetime gross savings. $400,000 $130,000 33% 30% No outstanding items Phase 1 final memo on 7/1/21

Refine objectives and approach for 

Phase 2 - 10/29/2021 Phase 2 kickoff - early November

C1902 ECB NTG 

and Baseline

This study integrates NTG and market baseline 

research and analysis components to support 

improved accuracy of gross and net savings 

estimates for the ECB program. The study also 

includes non-residential new construction code 

compliance and estimation of NTG values for the 

Upstream non-lighting program. The  outcomes 

can then be used to inform future program 

changes to increase program attribution. $680,000 $430,557 63% 48% None

Upstream Distributor IDIs 

completed 7/31

Fielding cross-cutting market actor 

IDIs (Aug-Oct), program and field web-

surveys for baseline and upstream 

(contractors/customers) in Sep-Nov

Wrap up baseline and upstream 

surveys by Oct, code compliance 

analyses by end of Oct

X1931-1 ISP Comm 

Boiler & Furnace 

Study

Establish an Industry Standard Practice (ISP) 

baseline for boilers and furnaces in commercial 

buildings in CT. $59,900 $48,000 80% 95%

Awaiting comments on review draft 

submitted 8/9/2021

Review draft report submitted 

8/9/2021 Awaiting comments on review draft

Finalize report based on review 

draft comments 
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X1931-2 

Coincidence Factor 

and Loadshape 

Study

Establish an Industry Standard Practice (ISP) 

baseline for boilers and furnaces in commercial 

buildings in CT. $121,100 $105,000 87% 90%

Awaiting comments on review draft 

submitted 8/10/2021

Review draft report submitted 

8/10/2021 Awaiting comments on review draft

Finalize report based on review 

draft comments 

X1931-5 Comm 

Refrigeration 

Efficiency Update 

Study

Update aggregate commercial refrigeration 

efficiency values through primary and secondary 

research (COP and ACOP). Recommend an 

approach to quantify HVAC interactive savings for 

measures with refrigeration savings. $29,600 $32,000 108% 80% No

Data analysis on individual 

systems complete and 

discussed with the EA Team.

Aggregate analysis of data for final 

ACOP values.

Draft presentation of results to 

EA Team 10/11/21

X1931-6 Hours of 

Use 

Documentation

This study will document the sources of HOU/FLH 

values in the PSD and recommend updates to the 

HOU/FLH values as available from secondary 

sources $9,900 $9,000 91% 95%

Review draft submitted on 8/4/2021. 

Awaiting comments.

Review draft report submitted 

8/4/2021 Awaiting comments on review draft

Finalize report based on review 

draft comments 

R1959 

Single-Family 

Renovations & 

Additions Potential 

Analysis

Market characterization, savings potential study, 

and program pilot process evaluation for single-

family renovations and additions $170,000 $152,967 90% 99%

Revised report review draft based on 

EA Team and stakeholder feedback, 

waiting on permission from EA Team to 

call final.

Another revised draft of 

report submitted in 

September to EA for their 

comments.

Received final comments from EA; 

Final expected any day (in editing).

Received final comments from 

EA; Final expected any day (in 

editing).

R1965 

HP/HPWH Baseline 

and Potential 

Assessment

The study will incorporate multiple primary and 

secondary data sources to estimate the size of the 

market in CT, including previous baseline studies, 

purchased sales data, as well as shipment data. 

The team will also solicit feedback from 

manufacturers, distributors, and installers 

through interviews and surveys to better 

understand the future of the market for heat 

pumps, as well as system configurations that are 

dominating the market. Finally, the team will 

perform cost effectiveness testing at the measure 

level, focusing on particular system configurations 

of interest. $325,000 $273,304 84% 85% None

All analysis (including cost 

effectiveness testing) 

completed in September, and 

wrote majority of draft report.

Preparing draft report for submission 

to EA Team.

Submit draft report to EA Team 

in Oct.

R1982.HVAC/DHW 

Performance and 

Potential 

Evaluation

R1982.Circuit-level monitoring of electric HVAC 

and DHW loads in single family homes. Data 

analysis to inform fuel use, seasonal efficiencies, 

and peak demand for HVAC and DHW equipment 

in single family Connecticut residences. $740,000 $320,000 43% 19% Budget augmentation requests

Initiated recruitment and the 

installation of monitoring 

equipment.

Recruitment and equipment 

installations; ongoing QC

Recruitment of sites, installation 

of equipment. Deadline is as 

soon as possible

R2023. RASS 

Enhancement 

(R1965 add-on)

An enhancement to the existing RASS database 

developed in 2018 by NMR. The enhancements 

include additional statistics on energy-efficiency. 

This is an R1965 add-on from a contracting 

perspective. $30,000 $27,000 90% 80% No

Completed user training and 

submitted final Database and 

User Manual 10/29/20

Awaiting any requests for new 

additions to database N/A

R2027 HP/HPWH 

Reliability
A study looking at the reliability, satisfaction, and 

repair costs of HP/HPWH $75,000 $67,522 90% 95% None

End-user survey fielding, May 

17, 2021

Reporting underway as part of R1965, 

October 2021

Submit draft report as part of 

R1965, October 2021
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R1983 HES/HES-IE 

Impact and Process 

Evaluation

The study will utilize multiple primary and 

secondary data sources to determine the gross 

and net energy savings associated with HES/HES-

IE measures, as well as the effectiveness of the 

programs’ delivery to residential customers in 

Connecticut. In addition to core impact (e.g., 

billing and engineering analysis) and process (e.g., 

interviews and survey) tasks, the study also 

includes a customer profiling effort that will 

combine program tracking, Census, and third-

party data sources (where available) to identify 

geographic areas within the state that participate 

at higher- or lower-than-expected levels. $890,000 $496,443 56% 55% No

Finalized participant survey; 

prepping for launch. Present 

preliminary customer profiling 

insights at recent weekly call; 

more coming soon. 

Preparing to share second wave of 

customer profiling insights 

(regressions models) with EA team, 

nearing completion on all three 

impact eval tasks; expecting to share 

draft results in early November

Officially launch participant 

survey (in English and Spanish); 

present second wave of 

customer profiling results

R2029 SF 

Weatherization 

Assessment and 

Update

This study will provide an updated assessment of 

the state’s progress toward its weatherization 

targets and will assess opportunities to revise the 

current draft weatherization standard. $110,000 $46,034 42% 6%

Waiting on R1983 and additional program 

data. Study did not include budget for a 

data request beyond what was requested 

through R1983 process, and data coming 

from that study has been delayed and is 

incomplete for R2029 purposes, which 

affects program design. Waiting for new 

additional data from utilities that can help 

address issues. Coordinating with DEEP 

process triggered change in project design 

which is not final; new study design will 

coordinate more with DEEP's 

weatherization standard update process. 

The study will assess weatherization 

progress, but one of the metrics is WAP 

data. WAP data from CRT were valuable, 

but they did not include address info, which 

is necessary. Tried negotiating with them to 

get unredacted version of database, but this 

is unlikely, and study will have to find new 

ways to move forward without complete 

database.

Additional data call with 

Eversource (9/2/2021) to 

figure out how HES data 

handles overlap with WAP 

program, waiting on new 

program data. Previously 

provided interim memo 

(2/17/2021) providing 

feedback on the DEEP draft 

weatherization metric memo, 

noting what metrics are 

reasonable and how they can 

be assessed as part of this 

study. Also responded to EA 

Team comments on that 

memo (3/27/2021). No 

further movement on CRT 

database.

Reviewing partial HES data and WAP 

data, waiting on additional data from 

Eversource. Project planning on hold 

while we wait for data HES, which will 

affect study design. Unknown 

completion date.

Project planning on hold while 

we wait for data from HES, which 

will affect study design. 

Unknown completion date.

R2120. Appliance 

Recycling Impact

R2120. Study will 1 ) estimate gross and net 

savings from 2019 and 2020 recycling program; 2) 

explore optimal incentive levels; 3) estimate 

program impact on reclaimed materials (CFCs, 

plastics, etc.) $35,000 $32,372 92% 80%
Review draft incentives memo (due October 

12)

Delivered draft incentives 

memo on September 27

Waiting for comments on incentives 

memo, October 2021

Revise incentives memo, October 

2021

X1931 In-Depth 

PSD Review

Conduct comprehensive, in-depth review of PSD 

to assure documentation, approaches, and values 

are consistent with the most recent studies as 

well as with other relevant technical resource 

manuals and industry standards. Identify gaps in 

primary data that can be addressed through 

future EM&V efforts and targeted studies. $704,211 $630,000 89% 80% No Primary research in process

Reviewing remaining red line changes 

from 2020 PSD review updates.

Final redline approval from 

remaining 2020 PSD review 

recommendations.

X1939 Early 

Retirement

This is an evaluation of early retirement programs 

in CT. In addition to evaluating the CT programs 

directly, it also includes secondary research and 

interviews on other programs throughout the 

country to provide program design and process 

guidance. $284,543 $164,191 58% 50% N/A

Phase I research, draft report 

and results presentation

Phase I results memo and 

presentation

Updated Phase I report, October 

2021
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CT X2022 - 

Education and 

Engagement 

Evaluation

We are conducting an evaluation of the 

Workforce Development, Education, and 

Community Outreach initiatives of Energize CT. 

The evaluation will include cataloging the 

education, training, and engagement activities; 

conducting secondary research around best 

practices and lessons learned in education, 

workforce development, and community 

engagement efforts elsewhere; and primary  

evaluation research with program participants 

across selected program efforts and activities to 

understand potential behavior changes and 

identify potential energy savings related to 

behavior changes. $457,000 $289,905 63% 70%

We have contacted the utilities to follow up 

regarding how they advertise the workforce 

development trainings and have yet to 

receive a reply. 

Completed interviews with 

trainers and participants in 

the workforce development 

initiatives; completed 

interviews with Green STEP 

instructors. 

Education data collection 

(interviews/focus groups with high 

school teachers); Reporting across all 

efforts, expected by 12/2021

Deliver report to EA team; 

continue primary data collection 

with High School teachers whose 

students receive Green STEP 

materials.

X2001 - EUL

Study to provide statistically-defensible, upated, 

CT-appropriate EULs for several major residential 

and C&I measures. $275,000 $206,860 75% 75%
We have received all data and materials 

requested to date. 

Measure Group 2 survey 

completed

Measure Group 3 survey launch - Oct 

25 Virtual QA/QC - 10/29

X1932 DR EM&V 

Support

The project will assess if UI DR pilots and projects 

are delivered in a way that allows evaluation of 

results in consistent and valid manner. This effort 

will also involve developing defensible estimates 

of kW savings from UI DR programs/pilots. $225,000 $82,118 36% 45% Data request for Eversource pending

Received feedback on DR-

writeup on 7/25 (Bob and 

Ralph) and from Lisa via email

Awaiting data from Eversource (due 

Oct)

Complete C&I analysis using AMI 

data (by end of Oct), complete 

Eversource analysis in Nov

X1942 NEIs 

This study will provide data and information to 

support expected revisions to Connecticut’s cost-

effectiveness tests. The research will address the 

high priority gaps in NEIs in the Connecticut PSD: 

(1) utility NEIs associated with low-income 

programs, such as HES-IE and EAP discounts; (2) 

health and safety NEIs associated with low-

income programs such as HES-IE; (3) residential 

HP/HPWH NEIs; and (4) commercial participant 

NEIs. $325,000 $158,257 49% 30%

Still waiting on arrearage-related data 

from Eversource 

Preliminary draft of HES and 

HES IE surveys (September 

2021)

Complete draft of HES/HES IE Surveys, 

preliminary review of arrearage data; 

developing HES and HES IE samples 

for surveys (Aug through Oct 2021) 

Arrearage analysis, (Q4 2021); 

Field HES / HES IE and SBEA 

surveys (Q4 2021)

X1931-7 Degree 

Days Update Study

This study will update heating degree day (HDD) 

and cooling degree day (CDD) values for the CT 

PSD. $9,900 $11,000 111% 95%

Review draft submitted on 8/4/2021. 

Awaiting comments.

Review draft report submitted 

8/4/2021 Awaiting comments on review draft

Finalize report based on review 

draft comments 

X1931-3 New 

Measure 

Compressed Air 

Systems
This study will incorporate a new measure in the 

PSD for Compressed Air Systems. $7,000 $17,000 243% 95%

Awaiting comments on review draft 

submitted 8/25/2021

Review draft report submitted 

8/25/2021 Awaiting comments on review draft

Finalize report based on review 

draft comments 

X1931-4 New 

MeasureAdvanced 

Lighting Controls

This study will incorporate a new measure in the 

PSD for Advanced Lighting Controls. Additional 

Primary research to be conducted starting in July 

2021 for completion in fall 2021. $50,000 $33,000 66% 55%

Review draft submitted on 8/5/2021. 

Awaiting comments.

Review draft report submitted 

8/5/2021 Awaiting comments on review draft

Finalize report based on review 

draft comments 

X1931-8 New 

Measure Advanced 

Commercial 

Thermostats

This study will incorporate a new measure in the 

PSD for Advanced Commercial Thermostats. 

Additional Primary research to be conducted 

starting in July 2021 for completion in fall 2021. $30,000 $14,100 47% 45% No

Review draft report submitted 

8/9/2021 Awaiting comments on review draft

Finalize report based on review 

draft comments 
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R2015. Low Load 

and All-Electric 

Residential New 

Construction

R2015. Secondary research study on various 

issues related to next generation residential new 

construction programs and approaches. Exploring 

strategies, approaches, outcomes, market factors, 

and benefits and costs concerning advanced 

approaches to residential new construction that 

inform programs in their effort to stay ahead of 

industry practices. $75,000 $14,000 19% 15% None

Project initiation - October 1, 

2021 Initial research - end of October 2021

Interim memo - end of October 

2021

C2117 - RCx 

Persistence Study

Study to develop better estimates of retro-

commissioning savings persistence. $50,000 $3,709 7% 2% All requested data has been received.

Scheduled background calls 

with utilities for last week of 

Sept/first week of Oct

Finalization of work plan, review of 

utility data - 10/15/21 Project kickoff - mid-Oct

R1968 

RNC Baseline and 

Code Compliance
RNC Baseline study involving on-site inspections 

of homes built under the current building code. $350,000 $0 0% 0% No None

Planning, expected completion: 

October 2021 Complete planning: October
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